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AGENDA OF THE  
IMPROVEMENT AND SERVICES COMMITTEE 

 
WEDNESDAY, FEBRUARY 25, 2026, 5:00 PM 

Immediately following Parks Committee. 
 

SECOND AMENDED 
 

In person at City Hall, Room 207 
Virtual attendance also available via Zoom. 

 
 
 
A. Zoom Meeting Information. 
    

  

1. Join Zoom Meeting Online: 
https://us02web.zoom.us/j/81854963871?pwd=R16oaf6sIdZsTO0DuM0FC8MeAq4j57.1   
 
Or call in by phone: +1 312 626 6799 
Meeting ID: 818 5496 3871 
Passcode: 820177 
 
If you wish to leave a comment for this public meeting, please fill out the online Comment 
Form prior to the meeting. More detailed Zoom Instructions can be found online.  

      
B. Roll Call. 
    
  1. Members: Melinda Eck, Joey Prestley, Ben Delie, Jim Ridderbush 
      
C. Approval of the Agenda. 
    
  1. Approval of the agenda for the Wednesday, February 25, 2026, meeting of the Improvement 

& Services Committee. 
      
D. Approval of Minutes. 
    

  1. Approval of the minutes from the Wednesday, January 28, 2026 Improvement & Services 
Committee meeting. 

      

https://us02web.zoom.us/j/81854963871?pwd=R16oaf6sIdZsTO0DuM0FC8MeAq4j57.1
https://us02web.zoom.us/j/82206544400?pwd=NDd1bmszNUhBWW9XRVU5ck1zMjZ2QT09
https://greenbaywi-services.app.transform.civicplus.com/forms/37965
https://greenbaywi-services.app.transform.civicplus.com/forms/37965
https://greenbaywi.gov/DocumentCenter/View/10468/Virtual-Zoom-Meeting-Instructions-PDF
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E. Regular Business. 
    

  

1. Consideration with possible action on request by Department of Public Works to award a 
Vegetation Maintenance Services contract for stormwater management facilities to NES 
Ecological Services, a Division of Robert E. Lee & Associates, Inc., in the amount of 
$55,825.00. 

      

  
2. Consideration with possible action on request by Department of Public Works to award a 

Vegetation Maintenance Services contract for stormwater management facilities to McMahon 
Associates, Inc. in the amount of $61,180.00. 

      

  

3. Consideration with possible action on request by Department of Public Works to approve 
Revision No. 1 to the State Municipal Financial Agreement (SMFA) for the STH 54 Hobart-
Green Bay Project No. 9210-24-00/70 and to authorize the Director to execute the SMFA 
Revision. 

      

  

4. Consideration with possible action on request by Department of Public Works to enter into 
a State/Municipal Financial Agreement (SMFA) for Project ID 3700-30-75/76, Signals, and ITS 
Standalone Program for traffic signal upgrades at Wis 141 (Mather Street) at Ashland 
Avenue, Wis 29 (E. Walnut Street) at Broadway, Wis 54/57 (Sturgeon Bay Road) at 
University Avenue. 

      

  
5. Consideration with possible action on request by Department of Public Works to approve 

the award of Amendment to Agreement #2 regarding dewatering of the bunker at the East 
Municipal Garage to GEI Consultants, Inc. in the amount of $40,232.00. 

      

  

6. Consideration with possible action to authorize the Director of Public Works to enter into 
contracts with DeKeyser Construction and De Groot, Inc. for 2026 emergency sewer 
repairs and to authorize the Director of Public Works to determine when an emergency 
sewer repair is required within a timeframe that does not allow for the public construction 
bidding process to be followed. 

      

  
7. Consideration with possible action on request by Department of Public Works to purchase a 

Trailer Mounted Mastic Machine in the amount of $104,840.37 off the Sourcewell Contract 
#050625-CFC. 

      

  
8. Consideration with possible action on request by Department of Public Works to purchase a 

used 2020 Freightliner Coronado 122SD semi road tractor from Paradise Trucking 
Corporation for $79,000.00. 

      

  

9. Consideration with possible action on request by Department of Public Works to purchase a 
new Monroe 12’ Snow Hawk Hi-Bench motor grader wing off Sourcewell Contract 
#062222-AEB1 for the price of $50,171.00, which includes installation, warranty, and 
operator training. 

      

  

10. Consideration with possible action on request by Department of Public Works to purchase a 
used 2020 John Deere 672G motor grader for the purchase price of $318,600.00, applying 
four (4) months of rental charges at $4,900.00 totaling $19,600.00, lowering the total net 
purchase price to $299,000.00.  This purchase includes the remaining factory warranty and 
operator training. 
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11. Consideration with possible action on request by Department of Public Works to purchase a 
2026 Vactor 2100i Combination Sewer Vacuum and Jet Sewer Cleaning Truck Body through 
Sourcewell Contract #101221-VTR from MacQueen Equipment, Inc. in the amount of 
$442,571.44.  

      

  

12. Consideration with possible action on request by Department of Public Works to purchase a 
2026 Western Star 47X Combination Sewer Vacuum and Jet Sewer Cleaning Truck chassis 
off Sourcewell Contract #032824-DAI from Quality Truck Care Center in the amount of 
$155,471.00.   

      

  

13. Consideration with possible action on request by Department of Public Works to negotiate 
price and purchase the following 2026 budget-approved used vehicles and report back to 
Improvement & Services Committee after purchase: 

• Used mechanic service truck with crane (estimated cost of $95,000.00) 
• Used lowboy/flatbed semi-trailer (estimated cost of $60,000.00) 

      

  
14. Consideration with possible action on request by Department of Public Works to approve 

the Plat of Rights-of-Way for the STH 54 Hobart to Green Bay Project No. 9210-24-20 and 
authorize the Director to sign the Plat. 

      

  

15. Consideration with possible action on request by Department of Public Works to approve 
licenses for: 
 
          1.  Sidewalk Builder 
                
               a. Concrete Solutions, Inc. 
               b. Howard Immel, Inc. 
               c. Bay Side Concrete Construction 
               d. J&D Services, LLC 
               e. Martell Construction, Inc. 
               f.  Bath Concrete Flatwork, LLC 
  
          2.  Tree & Brush Trimmer 
 
               a. Wolfrath's Landscaping, LLC 
               b. Best Stump Grinding, LLC 
               c. J&D Services, LLC 
               d. Yesterday's Trees, LLC 
 
          3.  Underground Sprinkler System 
 
               a. Wolfrath's Landscaping, LLC  

      

  
16. Consideration with possible action on request by Department of Public Works to award the 

contract PAVEMENT 1-26 FOURTH STREET RECONSTRUCTION to David Tenor 
Corporation in the amount of $578,163.32. 

      
F. Informational. 
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  1. Report of the 2025 and 2026 Pavement Program Projects. 
      
  2. Director's Report on recent activities of the Public Works Department. 
      
  3. Next Meeting: March 11, 2026 
      
G. Public Hearings. 
    

  

1. Public Hearing 6:00 p.m. 
 
ASPHALT RESURFACING 
 
Alvina Street – Shawano Avenue to Minor Court 
14TH Avenue – Hickory Hill Drive to W. Mason Street 
Western Avenue – Taylor Street to Rutgers Street 
 
ASPHALT PAVEMENT 
 
N. Maple Avenue – Walnut Street to Mather Street 

  
      
H. Adjournment. 
    
  1. Adjournment of the Wednesday, February 25, 2026, meeting of the Improvement & Services 

Committee. 
      
 
 

1) THIS MEETING IS RECORDED:  THE VIDEO OF THIS MEETING AND MINUTES ARE AVAILABLE ONLINE 
AT www.greenbaywi.gov 

2) ACCESSIBILITY:  Any person wishing to attend who requires special accommodation because of a disability, 
should contact the City Safety Manager at 920-448-3125 at least 48 hours before the scheduled meeting time so 
that arrangements can be made. 

3) QUORUM:  Please take notice that a majority or quorum of the Common Council will attend this Improvement 
and Services Committee meeting and will constitute a meeting of the Common Council for purposes of 
discussion and information gathering relative to this agenda. 

4) REPRESENTATION:  The party requesting the communication, or their representative, should be present at this 
meeting. 

http://www.greenbaywi.gov/


 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # D.1 

Approval of the minutes from the Wednesday, January 28, 2026 Improvement & Services Committee 
meeting. 

  
BACKGROUND 
 

  
RECOMMENDATION 

To Approve. 
  
FISCAL IMPACT 
 

  
ATTACHMENTS 

1. 1.28.2026 

 



 
MINUTES OF THE  

IMPROVEMENT AND SERVICES COMMITTEE 
 

WEDNESDAY, JANUARY 28, 2026, 5:00 PM 
Immediately following Parks Committee. 

 
In person at City Hall, Room 207 

Virtual attendance also available via Zoom. 
 
 
 

A. ZOOM MEETING INFORMATION. 
   
  

  

1. Join Zoom Meeting Online: 
https://us02web.zoom.us/j/81854963871?pwd=R16oaf6sIdZsTO0DuM0FC8MeAq4j57.1   
 
Or call in by phone: +1 312 626 6799 
Meeting ID: 818 5496 3871 
Passcode: 820177 
 
If you wish to leave a comment for this public meeting, please fill out the online Comment 
Form prior to the meeting. More detailed Zoom Instructions can be found online.  

      
   
  

 

   
B. ROLL CALL. 

   
  
  1. Members: Melinda Eck, Joey Prestley, Ben Delie, Jim Ridderbush 
      
   
  Present: Melinda Eck, Joey Prestley, Ben Delie, Jim Ridderbush 

Excused: None 
Absent: None 

   
C. APPROVAL OF THE AGENDA. 

   
  



 

 

  1. Approval of the agenda for the Wednesday, January 28, 2026, meeting of the Improvement & 
Services Committee. 

      
   
  Moved by Ald. Ben Delie, seconded by Ald. Melinda Eck to approve the agenda for the 

Wednesday, January 28, 2026 meeting of the Improvement & Services Committee meeting. 
Motion carried. 
Yes-Melinda Eck, Joey Prestley, Ben Delie, Jim Ridderbush, No-None, Abstain-None. 

   
D. APPROVAL OF MINUTES. 

   
  

  1. Approval of the minutes from the January 14, 2026 Improvement & Services Committee 
meeting. 

      
   
  Moved by Ald. Jim Ridderbush, seconded by Ald. Melinda Eck to approve the minutes from 

the January 14, 2026 Improvement & Services Committee meeting. 
Motion carried. 
Yes-Melinda Eck, Joey Prestley, Ben Delie, Jim Ridderbush, No-None, Abstain-None. 

   
E. REGULAR BUSINESS. 

   
  

  

1. Consideration with possible action on request by Ald. Galvin on behalf of the property 
owner for 338 Hartung Street to appeal the charges regarding sidewalk replacement on 
Invoice No. 204963 (previously held at the January 14, 2026 Improvement & Services 
Committee meeting). 

      
   
  Moved by Ald. Melinda Eck, seconded by Ald. Ben Delie to open the floor for discussion. 

Motion carried. 
Yes-Jim Ridderbush, Joey Prestley, Ben Delie, Melinda Eck, No-None, Abstain-None 
Moved by Ald.Ben Delie, seconded by Ald. Melinda Eck to close the floor. 
Motion carried. 
Yes-Jim Ridderbush, Joey Prestley, Ben Delie, Melinda Eck, No-None, Abstain-None 
Moved by Ald. Melinda Eck, seconded by Ald. Jim Ridderbush to reduce the bill by $3,250 
(50 lineal feet of sidewalk). 
Motion did not pass.  Vote was 2/2. 
Yes-Melinda Eck, Joey Prestley, No- Ald. Jim Ridderbush, Ald. Ben Delie, Abstain-None 
Moved by Ald. Ben Delie, seconded by Ald. Joey Prestley to reduce the DPW invoice by the 
amount paid to Raise Rite Concrete for a total cost of $9,198.30. 
Motion did not pass.  Vote was 2/2. 
Yes-Joey Prestley, Ben Delie, No-Melinda Eck, Jim Ridderbush, Abstain-None 
Two motions were made with none carried.  Votes were 2/2. 

   

  2. Consideration with possible action on request by Department of Public Works to extend 
the sanitary lateral replacement program for 2026 street reconstruction projects. 

      
   



 

 

  Moved by Ald. Melinda Eck, seconded by Ald. Ben Delie to approve the request by 
Department of Public Works to extend the sanitary lateral replacement program for 2026 
street reconstruction projects. 
Motion carried. 
Yes-Jim Ridderbush, Ben Delie, Joey Prestley, Melinda Eck, No-None, Abstain-None. 

   

  

3. Consideration with possible action on request by Department of Public Works to approve 
licenses for:   
 
    1.  Sidewalk Builder 
 
         a.   Paul Conard Construction, Inc.  
         b.   Bayland Buildings, Inc. 
         c.   Carter Trucking & Excavating, Inc.   
 
    2.  Tree & Brush Trimmer 
 
         a.  A-1 Stump Removal, Inc. 
         b.  J's Tree Removal and Stump Grinding Service, LLC 
         c.  Consciously Fresh Tree Services, LLC 
 
    3.  Underground Sprinkler System 
 
          a.  RainMaster Irrigation, Inc. 
          b.  ADC Maintenance, LLC 
 
    4.  Private Collector License 
 
         a.  Waste Management 

      
   
  Moved by Ald. Melinda Eck, seconded by Ald. Ben Delie to approve the request by 

Department of Public Works to grant licenses for:   
 

1. Sidewalk Builder 
  
        a.  Paul Conard Construction, Inc. 
        b.  Bayland Buildings, Inc. 
        c.  Carter Trucking & Excavating, Inc. 
  
     2. Tree & Brush Trimmer 
  
         a. A- I Stump Removal, Inc. 
         b. J's Tree Removal and Stump Grinding Service, LLC 
         c. Consciously Fresh Tree Services, LLC 
  
     3.  Underground Sprinkler System 
  



 

 

          a. RainMaster Irrigation, Inc. 
          b. ADC Maintenance, LLC 
 
     4. Private Collector License 
         
         a. Waste Management 
 
Motion carried. 
Yes-Jim Ridderbush, Joey Prestley, Melinda Eck, Ben Delie, No-None, Abstain-None. 

   
F. INFORMATIONAL. 

   
  
  1. Reporting the Department of Public Works 2025 Annual Report. 
      
   
  Moved by Ald. Melinda Eck, seconded by Ald. Jim Ridderbush to receive and place on file the 

Department of Public Works 2025 Annual Report. 
Motion carried. 
Yes-Jim Ridderbush, Ben Delie, Joey Prestley, Melinda Eck, No-None, Abstain-None. 

   
  2. Director's Report on recent activities of the Public Works Department. 
      
   
  Moved by Ald. Melinda Eck, seconded by Ald. Ben Delie to receive and place on file the 

Director's Report on recent activities of the Public Works Department. 
Motion carried. 
Yes-Jim Ridderbush, Ben Delie, Joey Prestley, Melinda Eck, No-None, Abstain-None. 

   
  3. Next Meeting: February 25, 2026 
      
   
  

 

   
G. ADJOURNMENT. 

   
  
  1. Adjournment of the Wednesday, January 28, 2026, meeting of the Improvement & Services 

Committee. 
      
   
  Moved by Ald. Ben Delie, seconded by Ald. Jim Ridderbush to adjourn. 

Motion carried. 
Yes-Jim Ridderbush, Ben Delie, Joey Prestley, Melinda Eck, No-None, Abstain-None. 
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MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.1 

Consideration with possible action on request by Department of Public Works to award a Vegetation 
Maintenance Services contract for stormwater management facilities to NES Ecological Services, a Division of 
Robert E. Lee & Associates, Inc., in the amount of $55,825.00. 

  
BACKGROUND 

In 2025, DPW selected two consultants, Robert E. Lee and McMahon Associates, to provide vegetation 
maintenance services for stormwater management ponds and facilities. The original request for proposal 
allowed DPW to extend the contract for additional years. This is for Year 2 of the Vegetation Maintenance 
Services contract. 

  
RECOMMENDATION 

To approve DPW to award the contract for vegetation maintenance services for stormwater facilities to 
NES Ecological Services, a Division of Robert E. Lee & Associates, Inc., in the amount of $55,825.00. 

  
FISCAL IMPACT 

This work is budgeted under the Stormwater Utility budget. 
  
ATTACHMENTS 

1. 2025.12.29 - NES Proposal 

 



 

Maintenance Proposal 
Royal Woods, Barina Creek, Berger Street,  

Huron-Sitka, McAuliffe Park, Juza-Shorewood,  
Eaton Heights, Mossy Oak & Voyager Drive/P&G Mitigation & 

Webster Avenue Swales Facilities 

Prepared for 

City of Green Bay 
100 N. Jefferson 

Green Bay, WI 54301 
Project #10575105 

 

Authored By: 

NES Staff 

December 23, 2025 
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INTRODUCTION – NARRATIVE SUMMARY 
 
NES Ecological Services, A Division of Robert E. Lee & Associates, Inc., is pleased to submit this 

proposal to assist with the installation, monitoring and maintenance of native vegetation & aquatic 

habitats at ten (Royal Woods, Huron-Sitka, Berger, Barina Creek, McAuliffe Park, Juza-Shorewood, 

Eaton Heights, Mossy Oak, Voyager Drive Swale/P&G Mitigation & Webster Avenue Swales) of the 

city’s stormwater management facilities.  The proposal prioritizes the recommended activities to be 

conducted at each facility as outlined in the Detention Basin Assessment Report – 2025.   

        

NES ecologists will be responsible for providing the following services: 

 

• Inspections, both terrestrial & aquatic, to Assess Condition of Stormwater Facilities 

• Meetings, Consultations, Correspondence, and/or reports if necessary 

• Apply Herbicide to control Terrestrial & Emergent Invasive and Aggressive Plant Species (secure 

permits if necessary) 

• Submit Proper Herbicide Treatment Documentation to WDNR and the City of Green Bay 

• Woody Vegetation Removal 

• Mowing Activities for Vegetation Management 

• Conduct Prescribed Burns 

• Coordinate w/city & city’s Fire Department 

• Notify Adjacent Landowners of Prescribed Burn 

• Obtain Proper Permits and Pay Necessary Fees for Burning and Other Items as Necessary 

• Ensure Proper Signage is in place during Burning & Arrange Traffic Control 

• Prepare a Press Release, if necessary, to be distributed by City of Green Bay 

• Attend Meetings as necessary for Burning Activities 

• Site Preparation, including Herbicide Application & Discing Ground Work 

• Provide & Install Side Slope Mix on Repair Areas 

• Provide & Install Shoreline Mix on Repair Areas 

• Install Non-Native Grass Seed, if Adaptive Management dictates the need 

• Provide & Install Emergent Plant Plugs in Repair Areas 

• Furnish, Install, and Maintain Herbivore Protection Fencing 

• Furnish & Install Erosion Control Materials 

• Periodically Inspect all city Stormwater Facilities 

 
PROJECT TEAM 
 
The primary contact person to coordinate the project for NES will be James Havel, Senior Ecologist and 

Project Manager.  Nick Kintopf (Restoration Ecologist) will oversee monitoring of the facilities while 

Dustin Sablich (Restoration Ecologist) will be the lead field ecologist for the project.  The City of Green 

Bay will be a key part of the project team.  It is the intent of NES to work as an extension of the city and 

with city staff to ensure the stormwater facilities are managed appropriately.  NES staff will also work 

with the city’s muskrat trapper. 

 

NES’s ecological staff have extensive experience in monitoring native landscapes; site preparation; 

installing seeds, live plants, biologs, herbivore fencing, and erosion control measures; and maintenance 

through mowing, prescribed burns and herbicide applications.  Our team will strive to conduct the 

proposed work in an efficient manner to reduce project costs while achieving the desired goals. 
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PROJECT RECOMMENDATIONS 
 

Task 1.  Provide Facility Inspections & Prepare Year-End Assessment 
Report 

 
Task 1 is expected to occur at all 10 stormwater facilities.  Prior to conducting any maintenance activities, 

NES will assess the overall condition of the communities, both terrestrial and aquatic, at each stormwater 

facility.  Nick Kintopf will be the primary person from NES performing this task; however, Dustin 

Sablich and Thomas Gerbyshak will also participate since they will be responsible for leading field 

activities.  These facility site inspections will be used to determine preliminary maintenance activities.  

We will not prepare a report after this assessment, but we will conduct future maintenance activities 

accordingly based upon this visit.  If there are any major issues, NES will notify the City of Green Bay. 

 

In addition to the early season inspection, NES ecologists will periodically review all the stormwater 

facilities.  To more accurately track conditions of a facility and activities conducted by our ecologists, a 

Stormwater Facility Inspection Form will be completed each time NES performs maintenance activities 

or a site is reviewed.  The following information will be recorded:   

 

1) Native and invasive species found on-site so their presence and relative level of occurrence can 

be tracked over time along with the success of previous maintenance activities, if conducted.  The 

information will be used to determine future maintenance activities and performance schedules.  

2) Plant and/or structural damage from muskrats and/or geese 

3) Algae growth 

4) Site conditions by taking photos from the same vantage point each visit. 

 

If desired, these forms can be provided to the city as a means of tracking progress throughout the year; 

otherwise, NES will keep City staff updated through regular email correspondence.  Herbicide 

Application Records, which will include the species targeted, will be provided within 30 days of their 

occurrence.  If there are issues we believe should be addressed prior to sending the herbicide records, 

NES will notify the City of Green Bay immediately. 

NES will also classify each site by native species coverage into one of three categories utilized in the 

initial site assessment:  

 

Good Native species are dominant - > 75% cover 

(Limited but sustained maintenance is recommended – the goal for each facility.) 

 

Fair  Native species are dominant - 50-75% cover 

(Moderate maintenance is required to improve/salvage planting.)  

 

Poor Native species are sparse - <50% cover 

(Area could/should be replanted unless the site has been recently planted or reworked.  In 

these cases, maintenance activities and time should result in a trend toward native species 

dominance.)   

 

Since there could be areas of each category within one facility, NES will GPS the communities so maps 

can be created for each facility and included within the assessment report.  Mapping will help establish 

baseline conditions and allow us to track changes over time as management activities are implemented.  

Notes regarding dominant species found within each mapped category will be recorded along with 
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invasive species of concern.  These observations will allow our ecologists to determine appropriate, future 

maintenance recommendations.   

 

Once the field data have been collected and compiled, NES will generate an annual assessment report in 

December that includes:   

 

1) Summarization of activities performed in the current year that were documented on the 

Stormwater Facility Inspection Forms and Herbicide Treatment Records.   

2) Recommended maintenance activities for the following growing season. 

3) A review of the overall condition of the stormwater management facility including community 

maps of each facility. 

 

All reports will be provided in a format acceptable to the City of Green Bay so they can be posted on the 

city’s website for residents. 

 

Table 1.  Anticipated Inspection & Report Preparation Schedule. 

Task 
Year 2026* 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Facility Inspection              
Native Plant Assessment             
Annual Report Preparation 

& Submittal 
            

*Inspections will occur throughout the year as part of fieldwork operations.  NES staff experience affords the 

opportunity for cost savings by having knowledgeable field staff be able to inspect & report management needs 

during field operations.  When there are field activities occurring that do not allow for consistent visiting of all 

facilities, the project manager and/or field staff will make the required additional inspections to cover the seasonal 

gap.  

  

Task 2.  Provide Miscellaneous Consultations and Meetings 
 
Task 2 will likely not be needed for many of the 10 stormwater facilities included within the RFP; 

however, time and budget are being included for each to address this very important task.  Engaging and 

educating the public regarding these facilities can resolve issues pertaining to native vegetation and 

necessary management activities including herbicide applications and prescribed burning.  This task will 

be performed by one of our ecologists, when the need for special consultations and meetings arises.  Prior 

to conducting this task, NES will coordinate with city personnel, and any other parties needing to attend, 

to determine a mutually convenient date to meet/consult.  NES will only perform this task with special 

authorization and request by the city.   

 

NES ecologists have worked with clients from all sector types.  These include private landowners, 

residential clients, municipal officials, commercial property managers, business owners, government 

officials, and many others.  We have experienced many situations with individuals that require significant 

communication, partnership, and education as to the reasons for utilizing functional native landscapes.  

Often the native landscapes are utilized in conjunction with traditional lawns and hardscapes, both for 

functionality and traditional landscape values.  Our ecologists are very qualified and comfortable in these 

situations.  If and when these meetings occur, NES will come prepared to each with appropriate 

background information from past visits, field efforts, and up-to-date information for the situation at 

hand.  NES will also provide a written memo to the city documenting discussions and any 

recommendations made during the meeting/consultation.  The ecologist involved will provide this 

information within one week.    
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Due to the spontaneous nature of this item, a specific schedule does not apply.  NES will be responsive 

and meet the required time frames for this task when it arises.   

 

Task 3.  Apply Herbicide 
 
As it will be outlined in the Detention Basin Assessment Report – 2025, invasive species within the 

wetland and upland plant communities at the stormwater facilities will be treated with herbicide through 

various methods.  NES has accounted for all likely treatment methods and herbicides that could be used 

for this project. NES ecologists will notify City staff via email of potential herbicide applications a 

minimum of 24 hours in advance.  Residents in the Department of Agriculture, Trade and Consumer 

Protection (DATCP) Landscape Pesticide Registry will also be notified.  
 

In general applications will not occur if: 

 

• Winds >15 mph – drift onto adjacent properties and non-targeted vegetation shall be avoided 

• Vegetation is wet  

• Rain is expected within 2-4 hours of treatment (label required dry time) 

• Temperature inversions are possible 

• Freezing temperatures are forecast either early or late in the growing season 

 

Conditions including wearing the appropriate Personal Protective Equipment (PPE) listed on the chemical 

labels will be observed.  Following the above guidelines will also prevent ecological damage, potential 

health issues and loss of productive time due to ineffective applications.  

 

Prior to conducting herbicide application over water, a permit for the chemical application will be secured 

from the WDNR; and, posting and notification requirements followed (NR 107 & ATCP 29.52(3)).  

Herbicide Application Records (WDNR Form 3200-111 for aquatic applications and DATCP form for 

upland applications) will be submitted within 30 days of each treatment to the City and the WDNR for the 

aquatic applications.   

 

Table 2.  Anticipated Application of Herbicide Schedule. 

Task 
Year 2026 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Noxious Weed Control              
*Applications will be made, at a minimum, at 3 key times of growing season - spring, mid-summer & fall.  Interim 

applications will be made as well for more difficult and follow-up needs.   

 

Task 4.  Cut & Treat Woody Vegetation 
 
Woody species around the stormwater facilities will be cut and treated with herbicide through various 

methods.  Since remaining populations are small, management of the cut material will be done by NES 

staff.  The woody debris will either be chipped and spread on-site or removed to city’s east side compost 

yard.  Our cost estimate includes conducting the chipping and/or removal.   

 

Most of the work for this task has been completed; therefore, little to no additional effort is required.  

Unwanted seedlings will be addressed in Tasks 3, 6 & 8 once the initial large, established material is 

removed. 
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Table 3.  Anticipated Woody Vegetation Control Schedule.   

Task 
Year 2026 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Brush Removal and 

Eradication 
            

 
Task 5.  Mow Vegetation to 6” – 8” Height & Spot Mowing 
 
Mowing activities will be conducted to control undesirable vegetation and to assist with renewal of the 

native plantings where prescribed burns cannot be utilized. 

 

Table 4.  Anticipated Vegetation Mowing to 6”- 8” Height & Spot Mowing Schedule.   

Task 
Year 2026 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Mow Vegetation to 6”-8” 

Height or Spot Mow Weed 

Populations 

            

 

Task 6.  Conduct Controlled Prairie Burn 
 
Task 6 is expected to occur at the Eaton Heights and Royal Woods stormwater facilities in 2026. The 

burns will be conducted where possible to help control undesirable cool season species and woody 

vegetation.  We believe this activity can be safely conducted at all the stormwater facilities.  It is ideal to 

leave some patches or sections of the native community unburned so wildlife has existing habitat and 

insects overwintering in the vegetation survive; however, we also understand there are increased costs 

with conducting this activity more than every 3-5 years; therefore, if prescribed burns are implemented at 

the facilities, the entire site will be burned. 

 

Table 5.  Prescribed Burn Proposed Timeframe. 

Task 
Year 2026 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Prescribed Burn             

 

Task 7.  Perform Prairie Burn Administration 
 
NES will coordinate with city staff, obtain all necessary permits, attend any meetings specifically 

requested for the burning operations, and provide written notification to the city and locally affected 

residents for all of the burn sites.   

 
Table 6.  Prescribed Burn Administration Proposed Timeframe. 

Task 
Year 2026 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Prescribed  

Burn Administration 
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Task 8.  Site Preparation Herbicide and Discing  
  
If necessary, site preparation activities will occur within identified disturbed areas located around the 

stormwater facilities.  These activities will ensure the invasive species found within these areas are 

controlled and the site restored to a community dominated by native vegetation. 

 

Table 7.  Site Preparation Schedule. 

Task 
Year 2026, if needed 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Site Preparation Activities             

 

Task 9.  Furnish and Install Side Slope Prairie & Wetland Seed 
 
Native seed mixes will be installed per the recommendations outlined in the Detention Basin Assessment 

Report – 2025.  This task will focus primarily on addressing the prairie and wet meadow areas lacking 

vegetation around any of the stormwater facilities due to impacts from high water levels and the removal 

of invasive species.  As management activities continue, additional seeding may be required due to the 

removal of woody vegetation, Phragmites, cattails or other invasive species within and around other 

ponds.   

 

Table 8.  Side Slope Seed Installation Schedule. 

Task 
Year 2026, if needed 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Side Slope Seeding*              
*In most cases seeding operations will occur in late fall as this timeframe is quite successful; however, early season 

installations are possible 

 

Task 10.  Furnish and Install Emergent Plant Plugs 
 
This task will focus on addressing areas with little or no emergent vegetation present.  No planting is 

proposed for 2026; however, as management activities occur, additional planting may be required due to 

the removal of woody vegetation, Phragmites, cattails or other invasive species within the ponds, 

especially at the P&G mitigation pond.  This pond will be assessed during the 2026 growing season to 

determine via planting zones prior to installing plugs, though this Task is planned to take place in 2026.  

 

Table 9.  Emergent Plant Plug Installation Schedule. 

Task 
Year 2026, if needed 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Installation of Emergent 

Plant Plugs 
            

 

Task 11. Furnish, Install & Remove Herbivore Protection Fencing 
 
As with Task 10, Task 11 is not anticipated to occur in 2026.  This task will consist of installing and 

maintaining fencing to exclude primarily geese from the live planting areas.  It shall include all necessary 

work, disposal of all waste material and the repair of any damage caused by this work.  
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Table 10.  Herbivore Protection Fencing Installation & Removal Schedule. 

Task 
Year 2026, if needed 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Install, Maintain & 

Remove Herbivore 

Fencing 

            

 

Task 12.  Furnish and Install Class I, Urban, Type A Erosion Control Blanket 
 
The need for conducting Task 12 in 2026 is unlikely as no seedings are currently planned.  NES crews are 

highly experienced in the variety of erosion control products that are on the market.  We have installed a 

wide range of products, from silt fence, to sediment stops, erosion control blankets, check dams, and 

many others.  They are familiar with the manufacturers recommended installation methods for these 

products.  NES has consulted and installed erosion control products in restoration situations, stormwater 

basin situations, and for utility operations.   

 

The NES team has installed Class I, Urban, Type A blanket in a variety of applications, from small 

restoration areas to large acreage stormwater basins.  The team will have reviewed, and have on hand, the 

detailed product specification sheets when installing the products.  Attention to detail related to proper 

trenching methods, overlap related to water flow, and secure stapling will be of the utmost importance.  

The product used will be WintersStraw Bio or an approved equal listed on the WI DOT PAL list.   

 

Table 11.  Erosion Control Installation Schedule. 

Task 
Year 2026, if needed 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
Install E-mat             
 

RESPONSE TIME 
 
Any problems that may arise will be addressed by NES within five days or less.  We will work with the 

City of Green Bay to achieve desired results while providing quality work in a timely manner. 

 

CITY OF GREEN BAY TASKS 
 
As time allows, city staff may participate in specific tasks discussed above like the removal of woody 

vegetation.  We also acknowledge that the city will be contracting a trapper to conduct the muskrat 

trapping activities.  NES will communicate often with the city to determine how these activities are being 

completed.  NES will work with the city to determine staff availability to reduce overall project costs. 

 

COST ESTIMATE 
 
An itemized cost breakdown (Tables 12-21) for anticipated maintenance services on the ten stormwater 

facilities is located below.  To help with budget decisions, an annual cost estimate for each anticipated 

task is provided for each facility.  Annual assessments will help determine remaining priorities.  Table 22 

contains a total estimated cost for stormwater facilities.   

 

Expenses included below include permit fees, supplies (i.e., herbicide & native seed), equipment and 

mileage. 
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Barina Creek 
 
Prioritized tasks for 2026 are as follows: 

 

1) Facility Inspection and Reporting (Task #1) 

2) Phragmites & Narrow-leaved Cattail Control (Tasks #3 & #5) 

3) Selective Herbicide Application & Mowing (Tasks #3 & #5) 

 

Table 12.  Barina Creek Cost Estimate for 2026. 

Task  Hours Expenses Estimated Cost 

#1 - Facility Inspection & Report Preparation 7.0 $35 $900 

#2 - Miscellaneous Meetings/Consultations 2.5  $250 

#3 - Herbicide Applications 39.0 $670 $3,650 

#5 - Mowing Activities 35.0 $150 $2,900 

 TOTAL    83.5 *$855   $7,700 
*Included in estimated cost. 

 

Berger 
 
Prioritized tasks for 2026 are as follows: 

 

1) Facility Inspection and Reporting (Task #1) 

2) Japanese Knotweed Control (Tasks #3 & #5) 

3) Selective Herbicide Application & Mowing (Tasks #3 & #5) 

 

Table 13.  Berger Cost Estimate for 2026. 

Task  Hours Expenses Estimated Cost 

#1 - Facility Inspection & Report Preparation 7.0 $35 $900 

#2 - Miscellaneous Meetings/Consultations 2.5  $250 

#3 - Herbicide Applications 10.0 $170 $1,050 

#5 - Mowing Activities 7.0 $85 $750 

 TOTAL 26.5 *$290   $2,950 
*Included in estimated cost. 

 

Eaton Heights 
 
Prioritized tasks for 2026 are as follows: 

 

1) Facility Inspection and Reporting (Task #1) 

2) Emergent Wetland - Phragmites & Narrow-leaved Cattail Control (Tasks #3 & #5) 

3) Selective Herbicide Application & Mowing (Tasks #3 & #5) 

4) Prescribed Burn (Tasks #6 & #7) 
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Table 14.  Eaton Heights Cost Estimate for 2026. 

Task  Hours Expenses Estimated Cost 

#1 - Facility Inspection & Report Preparation 7.0 $35 $900 

#2 - Miscellaneous Meetings/Consultations 2.5  $250 

#3 - Herbicide Applications 15.0 $200 $1,550 

#5 - Mowing Activities  9.0 $225 $1,050 

#6 – Prescribed Burn 22.0 $470 $2,525 

#7 – Prescribed Burn Administration 6.5  $700 

 TOTAL 62.0 *$930   $6,975 

*Included in estimated cost. 

 

Huron-Sitka 
 
Prioritized tasks for 2026 are as follows: 

 

1) Facility Inspection and Reporting (Task #1) 

2) Selective Herbicide Application & Mowing (Tasks #3 & #5) 

3) Phragmites Control Herbicide Application & Mowing (Tasks #3 & #5) 

 

Table 15.  Huron-Sitka Cost Estimate for 2026. 

Task  Hours Expenses Estimated Cost 

#1 - Facility Inspection & Report Preparation 7.0 $35 $900 

#2 - Miscellaneous Meetings/Consultations 2.5  $250 

#3 - Herbicide Applications 7.5 $205 $875 

#5 - Mowing Activities 5.0 $115 $600 

 TOTAL 22.0 *$355   $2,625 

*Included in estimated cost. 

 

Juza-Shorewood 
 
Prioritized tasks for 2026 are as follows: 

 

1) Facility Inspection and Reporting (Task #1) 

2) Emergent Wetland - Phragmites & Narrow-leaved Cattail Control (Tasks #3 & #5) 

3) Selective Herbicide Application & Mowing (Tasks #3 & #5) 

 
Table 16.  Juza-Shorewood Cost Estimate for 2026. 

Task  Hours Expenses Estimated Cost 

#1 - Facility Inspection & Report Preparation 7.0 $35 $900 

#2 - Miscellaneous Meetings/Consultations 2.5  $250 

#3 - Herbicide Applications 8.0 $205 $950 

#5 - Mowing Activities 5.0 $115 $625 

 TOTAL 22.5 *$355   $2,725 

*Included in estimated cost. 
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McAuliffe Park 
 
Prioritized tasks for 2026 are as follows: 

 

1) Facility Inspection and Reporting (Task #1) 

2) Selective Herbicide Application & Mowing (Tasks #3 & #5) 

 
Table 17.  McAuliffe Park Cost Estimate for 2026. 

Task  Hours Expenses Estimated Cost 

#1 - Facility Inspection & Report Preparation 7.0 $35 $900 

#2 - Miscellaneous Meetings/Consultations 2.5  $250 

#3 - Herbicide Applications 9.0 $350 $1,200 

#5 - Mowing Activities 7.0 $115 $775 

 TOTAL 25.5 *$500   $3,125 

*Included in estimated cost. 

 

Mossy Oak 
 
Prioritized tasks for 2026 are as follows: 

 

1) Facility Inspection and Reporting (Task #1) 

2) Selective Herbicide Application & Mowing (Tasks #3 & #5) 

 
Table 18.  Mossy Oak Cost Estimate for 2026. 

Task  Hours Expenses Estimated Cost 

#1 - Facility Inspection & Report Preparation 7.0 $35 $900 

#2 - Miscellaneous Meetings/Consultations 2.5  $250 

#3 - Herbicide Applications 21.0 $350 $2,000 

#5 - Mowing Activities 9.0 $165 $1,000 

 TOTAL 39.5 *$550   $4,150 

*Included in estimated cost. 

 
Royal Woods 
 
Prioritized tasks for 2026 are as follows: 

 

1) Facility Inspection and Reporting (Task #1) 

2) Japanese Hedge Parsley & Phragmites Control (Tasks #3 & #5) 

3) Selective Herbicide Applications & Mowing (Tasks #3 & #5) 

4) Prescribed Burn (Tasks #6 & #7) 
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Table 19.  Royal Woods Cost Estimate for 2026. 

Task  Hours Expenses Estimated Cost 

#1 - Facility Inspection & Report Preparation 7.0 $35 $900 

#2 - Miscellaneous Meetings/Consultations 2.5  $250 

#3 - Herbicide Applications 7.5 $230 $900 

#5 - Mowing Activities 5.0 $115 $625 

#6 – Prescribed Burn 33.0 $590 $4,100 

#7 – Prescribed Burn Administration 4.0  $525 

 TOTAL 59.0 *$970   $7,300 

*Included in estimated cost. 

 

Voyager Drive/P&G Mitigation Pond  
 

Prioritized tasks for 2026 are as follows: 

 

1) Facility Inspection and Reporting (Task #1) 

2) Emergent Wetland - Phragmites & Narrow-leaved Cattail Control (Tasks #3 & #5) 

3) Cut & Treat Woody Vegetation (Task #4) 

Table 20.  Voyager Drive/P&G Mitigation Pond Cost Estimate for 2026. 

Task  Hours Expenses Estimated Cost 

#1 - Facility Inspection & Report Preparation 7.0 $35 $900 

#2 - Miscellaneous Meetings/Consultations 2.5  $250 

#3 - Herbicide Applications 34.0 $1,100 $4,225 

#4 – Cut & Treat Woody Vegetation 39.25 $800 $3,975 

#5 – Mowing Activities 19.0 $235 $1,825 

 TOTAL 101.75 $2,170   $11,175 

 

Webster Avenue 
 
Prioritized tasks for 2026 are as follows: 

 

1) Facility Inspection and Reporting (Task #1) 

2) Grass Selective Treatment of Northern Swales Sideslopes, Selective Herbicide Application & 

Mowing (Tasks #3 & #5) 

3) Seed/Overseed Sideslopes of Northern Swales (Task #9) 

 
Table 21.  Webster Avenue Cost Estimate for 2026. 

Task  Hours Expenses Estimated Cost 

#1 - Facility Inspection & Report Preparation 7.0 $35 $900 

#2 - Miscellaneous Meetings/Consultations 2.5  $250 

#3 - Herbicide Applications 28.0 $500 $2,800 

#5 - Mowing Activities 22.0 $125 $1,750 

#9 – Furnish & Install Prairie Seed 6.0 $850 $1,400 

 TOTAL 65.5 $1,510   $7,100 

*Included in estimated cost. 
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Table 22.  Total Estimated Maintenance Costs –Stormwater Facilities 2026. 

Pond 2026 

Barina Creek $7,700 

Berger $2,950 

Eaton Heights $6,975 

Huron-Sitka $2,625 

Juza-Shorewood $2,725 

McAuliffe Park $3,125 

Mossy Oak $4,150 

Royal Woods $7,300 

Voyager Drive/P&G Mitigation Pond $11,175 

Webster Avenue $7,100 

Grand Total*                                   $55,825 

* Costs to conduct these tasks will be billed on a time and expense basis; however, NES will work with the City of 

Green Bay to eliminate tasks were applicable and reduce costs where able to ensure desired work is conducted 

within the constraints of the budget.  Services not covered within this proposal will be negotiated with the city.   
 

The above hours, expenses and total cost for each basin reflects our best estimation of the time and cost 

needed to manage each stormwater facility to achieve the City’s goal of >75% cover by native species. 
NES strives to make these communities functional and aesthetically pleasing, resulting in some additional 

time spent at each throughout the year.  Task 2 may also not be necessary for each facility, but time and 

money are included as a placeholder in case the activity is required.  These items may result in an overall 

budget that is higher than needed in an annual year; however, as mentioned above, the tasks are billed on 

a time and expense basis and NES staff will not conduct an activity if it is not warranted.  Each year over 

the past ten+ years of managing stormwater facilities for the City of Green Bay, we have achieved the 

overall goal of managing invasive species and promoting native vegetation, while coming in well under 

budget.  Our intent is to continue this trend on future pond management projects to benefit both the 

facilities and the City’s budget allotted for native habitat maintenance. 

 

If you have any questions or there are other items you wish to include, please contact us. If the proposal is 

acceptable, please amend our existing contract with the City of Green Bay to conduct the 2026 

maintenance activities described above and in the Detention Basin Assessment Report – 2025 to be 

completed by NES for the city.  We look forward to our continued working relationship. 

 

 

Sincerely, 

 

NES ECOLOGICAL SERVICES   ROBERT E. LEE & ASSOCIATES, INC. 

                            
James Havel      Jared Schmidt, P.E., V.P. 

Division Manager     Civil/Municipal Engineering Manager 

Senior Ecologist      jschmidt@releeinc.com 

jhavel@releeinc.com 

 



 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.2 

Consideration with possible action on request by Department of Public Works to award a Vegetation 
Maintenance Services contract for stormwater management facilities to McMahon Associates, Inc. in the 
amount of $61,180.00. 

  
BACKGROUND 

In 2025, DPW selected two consultants, Robert E. Lee and McMahon Associates, to provide vegetation 
maintenance services for stormwater management ponds and facilities. The original request for proposal 
allowed DPW to extend the contract for additional years. This is for Year 2 of the Vegetation Maintenance 
Services contract. 

  
RECOMMENDATION 

To approve DPW to award the contract for vegetation maintenance services for stormwater facilities to 
McMahon Associates, Inc. in the amount of $61,180.00. 

  
FISCAL IMPACT 

This work is budgeted under the Stormwater Utility budget. 
  
ATTACHMENTS 

1. _2025 Annual Report Proposal (Updated) 
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Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.3 

Consideration with possible action on request by Department of Public Works to approve Revision No. 1 to 
the State Municipal Financial Agreement (SMFA) for the STH 54 Hobart-Green Bay Project No. 9210-24-
00/70 and to authorize the Director to execute the SMFA Revision. 

  
BACKGROUND 

Project No. 9210-24-00/70 is a HSIP project that is being completed by WisDOT on the section of West 
Mason from I14 west to Hillcrest Drive. The project will include installing offset left turn pockets to improve 
safety. At the intersection of Lacount Road and West Mason on the south side of the intersection, the 
revisions to the ped ramps require small amounts of real estate to be acquired. As part of the WisDOT 
process, the local municipality, Green Bay, is responsible for acquiring the real estate with all costs being 
reimbursed by the State. The SMFA Revision reflects changes to the original agreement. Changes are 
expected and are normal because when the project is first conceived, the project scope is not fully 
developed. As the design process progresses, there are items added and deleted from the original scope that 
may affect cost. 

  
RECOMMENDATION 
 

  
FISCAL IMPACT 
 

  
ATTACHMENTS 

1. NE 92102400_70 HOBART - GREEN BAY HILLCREST DR - HINKLE ST 
REV1_01212026_ToCityofGreenBay 
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STATE/MUNICIPAL FINANCIAL 
AGREEMENT FOR A STATE- LET 

HIGHWAY PROJECT 
 
This agreement supersedes the 
agreement signed by the Municipality on 
December 19, 2023 and signed by 
WisDOT on January 3, 2024. 

Revision #1 Date: January 21, 2026  
Original Date: November 2, 2023 
I.D.: 9210-24-00/70 
Road Name: STH 54 
Title: Hobart – Green Bay 
Limits: Hillcrest Dr – Hinkle St 
County: Brown 
Roadway Length: 2 miles 

 
 

The signatory City of Green Bay, hereinafter called the Municipality, through its undersigned duly authorized 
officers or officials, hereby requests the State of Wisconsin Department of Transportation, hereinafter called the 
State, to initiate and affect the highway or street improvement hereinafter described. 

The authority for the Municipality to enter into this agreement with the State is provided by Section 86.25(1), (2), 
and (3) of the Statutes. 

 
 

NEEDS AND ESTIMATE SUMMARY: 

Existing Facility - Describe and give reason for request:  The existing facility is a connecting highway. Country 
Club Road, Packerland Drive and Hinkle Street are signalized intersections with negative offset left turn lanes. CTH 
FF, Green Ridge Drive and Lacount Road are TWSC intersections with negative offset left turn lanes. There is also 
a sweeping curve east of CTH FF that can cause southbound intersection sight concerns when a vehicle is in the 
westbound right turn lane.  

Proposed Improvement - Nature of work:  The proposed project would install positive offset turn lanes at all six 
4-legged intersections on STH 54 between CTH FF and Hinkle Street. The intersection of STH 54 and CTH FF 
would also install an offset right turn lane. These options would address the left turning crashes occurring along the 
corridor and improve intersection sight distance at CTH FF.  

Describe non-participating work included in the project and other work necessary to finish the project 
completely which will be undertaken independently by the municipality: A nominal amount is included to cover 
items in paragraph 4 (to be adjusted in the final plan). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Page 2 of 5                                                                                                       ID 9210-24-00/70 NE Region 
 

 
TABLE 1: SUMMARY OF COSTS 

Phase 
Total Est. 

Cost 
Federal/State 

Funds   % 
Municipal 

Funds % 
Preliminary Engineering          
Federal/Sate  $414,375 97.5%    
Local (10% Match)  $0 0% $10,625 2.5% 

Subtotal 9210-24-00: $425,000 $414,375  $10,625  
      

Real Estate Acquisition $25,000 $25,000  100% $0 0%  
Subtotal 9210-24-20: $25,000 $25,000  $0  

      
1Construction:      

Roadway Cat 0010 Priority 1 (Federal)  $1,187,521 CAP $0 0% 

Roadway Cat 0010 Priority 1 (State)  $131,947 10% $0 0% 

Roadway Cat 0010 Priority 2 (Federal)  $499,225.60 80% $0 0% 

Roadway Cat 0010 Priority 2 (State)  $124,806.40 20% $0 0% 

Non-Participating Cat 0020 (Local)  $0 0% $1,150 100% 

Subtotal 9210-24-70: $1,944,650 $1,943,500  $1,150  

Total Est. Cost Distribution    $2,394,650 $2,382,875  $11,775  
1. Costs shown are estimates only and will be updated throughout planning, scope, and design. Construction 

cost estimate includes delivery. 
 
 

This request shall constitute agreement between the Municipality and the State; is subject to the terms and 
conditions that follow (pages [2] – [5]); is made by the undersigned under proper authority to make such request 
for the designated Municipality, upon signature by the State, and delivery to the Municipality. The initiation and 
accomplishment of the improvement will be subject to the applicable federal and state regulations. No term or 
provision of neither the State/Municipal Financial Agreement nor any of its attachments may be changed, waived 
or terminated orally but only by an instrument in writing executed by both parties to the State/Municipal Financial 
Agreement.  

Signed for and on behalf of the City of Green Bay (please sign in blue ink) 
 
Name (print)      Title       
 
 
Signature          Date 
 
Signed for and on behalf of the State (please sign in blue ink) 
 
Name Scott Nelson, P.E.       Title  Northeast Region SPO Manager                  
 
 
Signature                          Date 
 

TERMS AND CONDITIONS: 

1. The Municipality shall pay to the State all costs incurred by the State in connection with the improvement which 
exceeds federal/state financing commitments or are ineligible for federal/state financing. Local participation 
shall be limited to the items and percentages set forth in the Summary of Costs table, which shows Municipal 
funding participation. In order to guarantee the Municipality’s foregoing agreements to pay the State, the 
Municipality, through its above duly authorized officers or officials, agrees and authorizes the State to set off 
and withhold the required reimbursement amount as determined by the State from General Transportation 
Aids or any moneys otherwise due and payable by the State to the Municipality. 

2. Funding of each project phase is subject to inclusion in an approved program and per the State’s Facility 
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Development Manual (FDM) standards.  Federal aid and/or state transportation fund financing will be limited 
to participation in the costs of the following items as specified in the Summary of Costs: 

(a)  Design engineering and state review services. 

(b)  Real Estate necessitated for the improvement. 

(c)  Compensable utility adjustment and railroad force work necessitated for the project. 

(d)  The grading, base, pavement, curb and gutter, and structure costs to State standards, excluding the cost of 
parking areas. 

(e)  Storm sewer mains, culverts, laterals, manholes, inlets, catch basins, and connections for surface water 
drainage of the improvement; including replacement and/or adjustments of existing storm sewer manhole 
covers, and inlet grates as needed. 

(f)  Construction engineering incidental to inspection and supervision of actual construction work, except for 
inspection, staking, and testing of sanitary sewer and water main. 

(g)  Signing and pavement marking necessitated for the safe and efficient flow of traffic, including detour routes. 

(h)  Replacement of existing sidewalks necessitated by construction and construction of new sidewalk at the 
time of construction.  Sidewalk is considered to be new if it’s constructed in a location where it has not 
existed before.  

(i)  Replacement of existing driveways, in kind, necessitated by the project. 

(j)  New installations or alteration resulting from roadway construction of standard State street lighting and 
traffic signals or devices. Alteration may include salvaging and replacement of existing components. 

3.  Work necessary to complete the improvement to be financed entirely by the Municipality or other utility or 
facility owner includes the following items: 

(a)  New installations of or alteration of sanitary sewers and connections, water, gas, electric, telephone, 
telegraph, fire or police alarm facilities, parking meters, and similar utilities. 

(b)  New installation or alteration of signs not necessary for the safe and efficient flow of traffic. 

(c)  Roadway and bridge width in excess of standards. 

(d)  Construction inspection, staking, and material testing and acceptance for construction of sanitary 
sewer and water main. 

(e)  Provide complete plans, specifications, and estimates for sanitary sewer and water main work.  The 
Municipality assumes full responsibility for the design, installation, inspection, testing, and operation of 
the sanitary sewer and water system.  This relieves the State and all of its employees from the liability for 
all suits, actions, or claims resulting from the sanitary sewer and water system construction.  

(f)  Parking lane costs. 

(g)  Coordinate, clean up, and fund any hazardous materials encountered during construction. All 
hazardous material cleanup work shall be performed in accordance to state and federal regulations.  

(h)  Damages to abutting property due to change in street or sidewalk widths, grades, or drainage.  

(i)  Conditioning, if required, and maintenance of detour routes.  

(j)  Repair of damages to roads or streets caused by reason of their use in hauling materials incidental to 
the improvement.  

4.  As the work progresses, the Municipality will be billed for work completed which is not chargeable to 
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federal/state funds. Upon completion of the project, a final audit will be made to determine the final division of 
costs. 

5.  If the Municipality should withdraw the project, it shall reimburse the State for any costs incurred by the State 
on behalf of the project. 

6.  The work will be administered by the State and may include items not eligible for federal/state participation. 

7.  The Municipality shall assume general responsibility for all public information and public relations for the 
project and to make a fitting announcement to the press and such outlets as would generally alert the affected 
property owners and the community of the nature, extent, and timing of the project and arrangements for 
handling traffic within and around the projects.  

8.  Basis for local participation:  

(a)  Design Engineering (9210-24-00): 

a. Approved HSIP projects are typically funded with 90% federal funds and a 10% match from state 
or local sources. However, to maximize the use of federal-aid funds within approved HSIP projects, 
the 25% cost share required for the design engineering component of state-sponsored connecting 
highway projects is only applied toward the required match. The Municipality shall be responsible 
for 25% of the 10% state match of the preliminary engineering (design) costs per WisDOT Cost 
Share policy for connecting highways. The amount shown in the table above will be further defined 
as this project continues through planning, scoping and design process. 

(b)  Real Estate (9210-24-20) Acquisition of any necessary right-of-way within Connecting Highway limits is 
the responsibility of the Municipality.  Right-of-way required for the project should be purchased by the 
municipality and may be eligible for up to 100% WisDOT participation and must be acquired in the 
municipality’s name. Real estate required for parking lanes is not eligible. 

a. The State will reimburse the Municipality for real estate and all eligible acquisition costs 
necessitated by the roadway construction if the real estate is being acquired where roadway 
improvements are needed. 

 
b. It shall be the responsibility of the Municipality to provide all payments necessary for acquisition 

and relocation benefits. The Municipality will be given reimbursement for the approved real estate 
costs of the project based on the project cost share. Reimbursement can be submitted quarterly 
with payment requests in the amount of $250,000 or greater, up to the final payment. Final 
payment may be less than $250,000. Or the Municipality can make one submission for the whole 
project after real estate acquisition is complete. Approved real estate costs are those actual costs 
appropriately documented by the Municipality, and further approved by the Department for 
reimbursement. All eligible reimbursements must be submitted to the State for approval and 
payment no later than six (6) months after the real estate acquisition is complete.   

 
c. When State or Federal dollars are to be used to reimburse the Municipality for any real estate 

acquisitions or relocations related costs, all real estate activities are subject to reviews and 
approvals by the State. Required State reviews and approvals are identified in the Local Public 
Agency manual. 

 
d. All municipal lands, owned by the City of Green Bay, required for this improvement project shall 

be dedicated/donated as right-of-way by specific resolution of the municipal governing body at 
no cost to the State. Exceptions to this dedication are those lands held by the Municipality under 
4F and 6F Park lands, which will follow standard acquisition process.  

 
e. Real Estate Remnant Parcels: Any remnant properties created by partial acquisitions and acquired 

as part of this public improvement project, or any additional lands deemed unnecessary for the 
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project will be acquired by the City of Green Bay. Title to any such remnant parcels to remain the 
name of the City of Green Bay.  

 
f. Consultant real estate contractors engaged by Municipality to deliver real estate services must be 

members in good standing of the State approved roster of approved consultants. No substitutions 
shall be permitted without prior written consent of the State. 

 

g. The Municipality shall bear, at Municipality expense, all costs of litigation arising out of the 
acquisition of the real estate for the Project. The Municipality may qualify for reimbursement for 
some of the litigation expenses if it follows the procedures set forth in Chapter 7 of the LP RE 
Manual. 

(c)  Non-Participating, Cat 0020 (9210-24-70): 

a. Non-participating construction costs and cost share will be further defined as this project continues 
through the planning, scoping and design process. Any additional work per the request of the 
Municipality will be funded by the Municipality.  Below is a list of known items: 

b. Concrete bases (for future Rectangular Rapid Flashing Beacon (RRFB)) - $1,150 

 
Comments and Clarification:  This agreement is an active agreement that may need to be amended as the project 
is designed.  It is understood that these amendments may be needed as some issues have not been fully evaluated 
or resolved.  The purpose of this agreement is to specify the local and state involvement in funding the project.  
A signed agreement is required before the State will prepare or participate in the preparation of detailed designs, 
acquire right-of-way, or participate in construction of a project that merits local involvement. 

 
 



 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.4 

Consideration with possible action on request by Department of Public Works to enter into a 
State/Municipal Financial Agreement (SMFA) for Project ID 3700-30-75/76, Signals, and ITS Standalone 
Program for traffic signal upgrades at Wis 141 (Mather Street) at Ashland Avenue, Wis 29 (E. Walnut Street) 
at Broadway, Wis 54/57 (Sturgeon Bay Road) at University Avenue. 

  
BACKGROUND 
 

  
RECOMMENDATION 
 

  
FISCAL IMPACT 
 

  
ATTACHMENTS 

1. 37003075_C OF GREEN BAY Traffic Signal Upgrade SMFA ORIGINAL DRAFT 01042024 
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Original 
STATE/MUNICIPAL FINANCIAL 

AGREEMENT FOR A SIGNALS & 
ITS STANDALONE PROGRAM 

PROJECT 
 
 

 
Date: February 11, 2026 
I.D.:  3700-30-75/76 
Road Name:  Wis 141, Wis 29, and Wis 54/57 
Title: City of Green Bay Connecting Highway 
Limits:  (WIS 141), Mather Street at Ashland, (WIS 
29), Walnut Street at Broadway, (Wis 54/57) at 
University Avenue 
County: Brown 
Roadway Length:      1.0 mile 

 
 

The signatory city of Green Bay, hereinafter called the Municipality, through its undersigned duly authorized 
officers or officials, hereby requests the State of Wisconsin Department of Transportation, hereinafter called the 
State, to initiate and affect the highway or street improvement hereinafter described. 

The authority for the Municipality to enter into this agreement with the State is provided by Section 86.25(1), (2), 
and (3) of the Statutes. 

 
 

NEEDS AND ESTIMATE SUMMARY: 

Existing Facility - Describe and give reason for request:  The existing signals is outdated and obsolete. 

Proposed Improvement - Nature of work:  The work shall consist of the signal rehabilitation upgrades at 3 
signalized intersections at Connecting Highway intersections (WIS 141), Mather Street at Ashland, (WIS 29), Walnut 
Street at Broadway, (Wis 54/57) at University Avenue. The city will evaluate the ability to reuse existing 
underground conduit if they are still intact after 20 plus years of age. Items include traffic signal controllers & 
cabinets; traffic signal cable; electrical wire; vehicle detection systems; pull boxes; rigid non-metallic conduit; 
removing pull boxes; removing bases; removing & replacing curb ramps, concrete curb & gutter, and sidewalk 
(where impacted by signal system reconstruction); and other related items incidental to signal rehabilitation.  
Describe non-participating work included in the project and other work necessary to finish the project 
completely which will be undertaken independently by the municipality:  
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TABLE 1: SUMMARY OF COSTS
Total Federal/State Municipal 

Phase Est. Cost Funds % Funds %

ID 3700-30-75
609,000$                548,100$           90% 60,900$              10%

ID 3700-30-76
495,000$                445,500$           90% 49,500$              10%

Total Cost Distribution 1,104,000$             993,600$           90% 110,400$            10%

*Construction ID 3700-30-75 state funding is limitied to $548,100 (State fiscal year 2028)

*Construction ID 3700-30-76 state funding is limitied to $445,500 (State fiscal year 2029)

 
 

 
 

This request shall constitute agreement between the Municipality and the State; is subject to the terms and 
conditions that follow (pages 2 – 4); is made by the undersigned under proper authority to make such request for 
the designated Municipality, upon signature by the State, and delivery to the Municipality. The initiation and 
accomplishment of the improvement will be subject to the applicable federal and state regulations. No term or 
provision of neither the State/Municipal Financial Agreement nor any of its attachments may be changed, waived 
or terminated orally but only by an instrument in writing executed by both parties to the State/Municipal Financial 
Agreement.  

Signed for and in behalf of the city of Green Bay (please sign in blue ink) 
 
Name (print)      Title       
 
 
Signature          Date 
 
Signed for and in behalf of the State (please sign in blue ink) 
 
Name        Title                    
 
 
Signature                          Date 
 

TERMS AND CONDITIONS: 

1. The Municipality shall pay to the State all costs incurred by the State in connection with the improvement which 
exceeds federal/state financing commitments or are ineligible for federal/state financing. Local participation 
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shall be limited to the items and percentages set forth in the Summary of Costs table, which shows Municipal 
funding participation. In order to guarantee the Municipality’s foregoing agreements to pay the State, the 
Municipality, through its above duly authorized officers or officials, agrees and authorizes the State to set off 
and withhold the required reimbursement amount as determined by the State from General Transportation 
Aids or any moneys otherwise due and payable by the State to the Municipality. 

2. Funding of each project phase is subject to inclusion in an approved program and per the State’s Facility 
Development Manual (FDM) standards.  Federal aid and/or state transportation fund financing will be limited 
to participation in the costs of the following items as specified in the Summary of Costs: 

(a)  Design engineering and state review services. 

(b)  Real Estate necessitated for the improvement. 

(c)  Compensable utility adjustment and railroad force work necessitated for the project. 

(d)  The grading, base, pavement, curb and gutter, and structure costs to State standards, excluding the cost of 
parking areas. 

(e)  Storm sewer mains, culverts, laterals, manholes, inlets, catch basins, and connections for surface water 
drainage of the improvement; including replacement and/or adjustments of existing storm sewer manhole 
covers and inlet grates as needed. 

(f)  Construction engineering incidental to inspection and supervision of actual construction work, except for 
inspection, staking, and testing of sanitary sewer and water main. 

(g)  Signing and pavement marking necessitated for the safe and efficient flow of traffic, including detour routes. 

 
 

(h)  Replacement of existing sidewalks necessitated by construction and construction of new sidewalk at the 
time of construction.  Sidewalk is considered to be new if it’s constructed in a location where it has not 
existed before.  

(i)  Replacement of existing driveways, in kind, necessitated by the project. 

(j)  New installations or alteration resulting from roadway construction of standard State street lighting and 
traffic signals or devices. Alteration may include salvaging and replacement of existing components. 

3.  Work necessary to complete the improvement to be financed entirely by the Municipality or other utility or 
facility owner includes the following items: 

(a)  New installations of or alteration of sanitary sewers and connections, water, gas, electric, telephone, 
telegraph, fire or police alarm facilities, parking meters, and similar utilities. 

(b)  New installation or alteration of signs not necessary for the safe and efficient flow of traffic. 

(c)  Coordinate, clean up, and fund any hazardous materials encountered during construction. All 
hazardous material cleanup work shall be performed in accordance to state and federal regulations.  

(d)  Damages to abutting property due to change in street or sidewalk widths, grades, or drainage.  

(e)  Conditioning, if required, and maintenance of detour routes.  

(f)  Repair of damages to roads or streets caused by reason of their use in hauling materials incidental to 
the improvement.  

(g)  Maintain all portions of the project that lie within its jurisdiction for such maintenance through 
statutory requirements, in a manner satisfactory to the state and shall make ample provision for such 
maintenance each year. 
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(h)  Use the WisDOT Utility Accommodation Policy unless the Municipality adopts a policy which has 
equal or more restrictive controls. 

4.  State Disbursements: 
 
(a) Payment by the State to the Municipality shall be made on a regular basis upon presentation of vouchers 

for expenditures incurred during prior periods of the project duration subject to the allowable maximum 
payment. Exceptions to this schedule will be made as appropriate. In general, State reimbursements will 
be made after sufficient proof of payment is sent to the State. 
 

(b) A final adjustment of state payments will be made upon completion of the State’s audit of the project. If 
the State’s audit establishes that the State paid more than its share of the eligible project costs, the 
Municipality shall refund to the State upon demand a sum equal to the overpayment. 

5.  If the Municipality should withdraw the project, it shall reimburse the State for any costs incurred by the State 
in behalf of the project. 

6.  The Municipality shall assume general responsibility for all public information and public relations for the 
project and to make a fitting announcement to the press and such outlets as would generally alert the affected 
property owners and the community of the nature, extent, and timing of the project and arrangements for 
handling traffic within and around the projects.  

7. Basis for local participation:  

(a)  Construction:  Cost for construction are 90% Federal/State and 10% Municipal up to a maximum of 
$609,000 for FY 2028.  Any overages shall be funded by the Municipality. 

(b)  Construction:  Cost for construction are 90% Federal/State and 10% Municipal up to a maximum of 
$495,000 for FY 2029.  Any overages shall be funded by the Municipality. 

 
Comments and Clarification:  This agreement is an active agreement that may need to be amended as the project 
is designed.  It is understood that these amendments may be needed as some issues have not been fully evaluated 
or resolved.  The purpose of this agreement is to specify the local and state involvement in funding the project.  
A signed agreement is required before the State will prepare or participate in the preparation of detailed designs, 
acquire right-of-way, or participate in construction of a project that merits local involvement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.5 

Consideration with possible action on request by Department of Public Works to approve the award of 
Amendment to Agreement #2 regarding dewatering of the bunker at the East Municipal Garage to GEI 
Consultants, Inc. in the amount of $40,232.00. 

  
BACKGROUND 

DNR regulations require street sweeping and Vactor truck debris to be dewatered prior to disposal. This 
water must also be directed to the sanitary sewer instead of stormwater. The City previously dewatered this 
material using the east and west side yard waste sites. This non-compliance was noted in a 2024 DNR audit. 
The City is temporarily renting specialized dumpsters for dewatering. GEI was hired to perform a design 
study exploring permanent options for dewatering. Due to the need to prevent freezing, a heated building 
was selected as the preferred solution. This amendment progresses the professional services agreement 
from a design study to complete bid documents for a heated dewatering building. This amendment brings the 
total value of the contract above $50,000. 

  
RECOMMENDATION 

The Department of Public Works recommends awarding the work to GEI Consultants, Inc. 
  
FISCAL IMPACT 

The project is funded within the Stormwater Utility budget. 
  
ATTACHMENTS 

1. Amendment to Agreement #1 
2. Amendment to Agreement #2 
3. Standard Agreement for Professional Services Between City of Green Bay and Consultant 

 



AMENDMENT TO AGREEMENT 
Amendment #1 dated September 22, 2025 

 
 

The Agreement for Professional Services signed as of August, 22, 2024, between the 
City of Green Bay, 100 North Jefferson Street, Green Bay, WI 54301 (OWNER) and 
GEI Consultants, Inc., 3159 Voyager Drive Green Bay, WI 54311 (CONSULTANT) is 
hereby amended as set forth below. 
 
Amended Scope of Services: 
 
Design development and preparation of bid specifications for the enclosed steel building 
option. This amendment includes $3000 for services completed to date and $3000 for 
future efforts to address City comments and assist with the bidding process as indicated 
in the attached Change Order Request dated August 25, 2025. 
 
Compensation: 
 
The above-amended scope of services to be completed by GEI Consultants, Inc. shall 
result in an increase of $6000 in compensation. 
 
In Witness Whereof, the parties hereto have made and executed this Amendment to 
Agreement as of the day and year first written above. 
 
 
City of Green Bay  GEI Consultants, Inc.  
OWNER  CONSULTANT 
 
 
 
  (Signature)   
 
Eric Genrich  (Printed Name)   
 
Mayor  (Title)   
 
  (Date)   

Eric Genrich (Sep 24, 2025 15:51:40 CDT)

Sep 24, 2025

Mark Vannieuwenhoven (Sep 25, 2025 07:15:12 MDT)
Mark Vannieuwenhoven
Mark Vannieuwenhoven

Branch Manager

Sep 25, 2025

https://greenbaywi.na4.adobesign.com/verifier?tx=CBJCHBCAABAAF-QdiVFa1BZrETS2HCznayLmiraFfxPB
https://adobecancelledaccountschannel.na4.documents.adobe.com/verifier?tx=CBJCHBCAABAAF-QdiVFa1BZrETS2HCznayLmiraFfxPB


 

 

www.geiconsultants.com GEI Consultants, Inc. 

 3159 Voyager Drive Green Bay, WI 54311 

 920.455.8200 

August 25, 2025 

Project No. 2407012 

VIA EMAIL: Valerie.Joosten@greenbaywi.gov  

Ms. Valerie Joosten, Director of Public Works 

City of Green Bay 

100 North Jefferson Street 

Green Bay, Wisconsin 54301 

Re: Change Order Request 

 Dewatering Bunker Design and Bid Specifica�ons 

 Green Bay, Wisconsin 

Dear Ms. Joosten: 

GEI Consultants, Inc. (GEI) is submi6ng this change order request for the City of Green Bay (City) review 

and authoriza:on for services related to the design of a dewatering bunker at the East Side Shop.  GEI is 

currently providing design services for the dewatering bunker under a Professional Services Agreement 

(PSA) dated August 22, 2024, with an authorized budget of $17,645.   

The scope of services for the dewatering bunker design, dated August 19, 2024, included preliminary 

design and cost es:mates for two building alterna:ves and associated u:lity connec:ons.  A 

memorandum summarizing three design alterna:ves and associated construc:on cost was provided to 

the City on November 15, 2024.   

Based on the evalua:on, the City requested that GEI proceed with the design and prepara:on of bid 

specifica:ons for the enclosed steel building op:on.  GEI had originally provided the City with a proposal 

for design and bid documents for the dewatering bunker with an es:mated fee of $19,560.  This 

proposal was later revised to include only preliminary design and cost es:mates for two building 

alterna:ves.  Because GEI finished the alterna:ves analysis with approximately $8,000 remaining in the 

budget, we aAempted to complete the detailed design and sheet specifica:ons under the current PSA.  

However, the addi:onal effort has exceeded the currently authorized budget of $17,645.   

GEI requests a change order in the amount of $6,000 to cover the addi:onal effort associated with the 

detailed design and sheet specifica:ons. This includes services completed to date, as well as 

approximately $3,000 for future effort to address comments by the City (currently under review) and 

assist with the bidding process.  The addi:onal services will be performed on a :me-and-materials basis 

in accordance with the terms of the PSA dated August 22, 2024. 

 



Change Order Request 2 

Dewatering Bunker Design and Bid Specifica:ons 

Green Bay, Wisconsin 

August 25, 2025 

 

GEI Consultants, Inc.   

We appreciate the opportunity to provide these services to the City.  If you have any ques:ons, please 

contact Mr. Mark Vannieuwenhoven at 920-471-4953 or mvannieuwenhoven@geiconsultants.com. 

Sincerely, 

GEI Consultants, Inc.   

 

 

 

Mark J. Vannieuwenhoven, P.E., PMP 

Senior Consultant, Branch Manager 

 

 

 

Brad Belongia, P.E. 

Senior Structural Engineer 

 

MJV:amp 

B:\Working\GREEN BAY WI, CITY OF\2407012 Dewatering Bunker Design\02_PM\Change Order Request - Dewatering Bunker.docx   
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AMENDMENT TO AGREEMENT 
Amendment #2 dated February 12, 2026 

 
 

The Agreement for Professional Services signed as of August 22, 2024, between the 
City of Green Bay, 100 North Jefferson Street, Green Bay, WI 54301 (OWNER) and 
GEI Consultants, Inc., 3159 Voyager Drive Green Bay, WI 54311 (CONSULTANT) is 
hereby amended as set forth below. 
 
Amended Scope of Services: 
 
Design completion and preparation of final bid documents for the enclosed steel 
building option. This amendment includes $6,060 for final site plan markups, $18,474 
for final building design, $7,006 for electrical and heating design, $4,640 for preparation 
of bid documents, and $4,052 for construction administration per the attached Proposal 
for Final Design and Bid Documents dated January 29, 2026. 
 
Compensation: 
 
The above-amended scope of services to be completed by GEI Consultants, Inc. shall 
result in an increase of $40,232 in compensation. 
 
In Witness Whereof, the parties hereto have made and executed this Amendment to 
Agreement as of the day and year first written above. 
 
 
City of Green Bay  GEI Consultants, Inc.  
OWNER  CONSULTANT 
 
 
 
  (Signature)   
 
Eric Genrich  (Printed Name)   
 
Mayor  (Title)   
 
  (Date)   



 

 

www.geiconsultants.com GEI Consultants, Inc. 

 3159 Voyager Drive Green Bay, WI 54311 

 920.455.8200 

January 29, 2026 

Project No. 2407012 

VIA EMAIL: Valerie.Joosten@greenbaywi.gov  

Ms. Valerie Joosten, Director of Public Works 

City of Green Bay 

100 North Jefferson Street 

Green Bay, Wisconsin 54301 

Re: Proposal for Final Design and Bid Documents 

 Dewatering Bunker – East Side Shop 

 Green Bay, Wisconsin 

Dear Ms. Joosten: 

GEI Consultants, Inc. (GEI) has prepared this proposal for engineering services related to the final design 

and prepara:on of bidding documents for the proposed dewatering bunker at the City of Green Bay East 

Side Shop.  This scope of services is based on a January 14, 2026, mee:ng with the City of Green Bay and 

design services completed to date.  

Scope of Services 

The scope of services for comple:ng the final design of the dewatering building includes the following 

tasks that were outlined in the mee:ng on January 14, 2026: 

• Update Site Civil drawings to incorporate electrical, natural gas, and water services to the 

proposed facility.  

• Prepare electrical plan views, detail drawings, and technical specifica:ons as necessary to add 

approximately 4 overhead lights and convenience receptacles in the proposed facility.  It is 

an:cipated the electrical design work will include:  

o Electrical Power and Ligh:ng Plan 

o 240/120 Panel Schedule  

o Ligh:ng Fixture Schedule 

o Building Power Rise Diagram 

• It is noted that GEI can provide a summary of the expected electrical loads to the City to 

determine whether electrical feed can be run from exis:ng building to eliminate need for a new 

meter. 

• Prepare mechanical/HVAC design for the addi:on of gas-fired heater(s) (i.e., Modine) sized to 

maintain approximately 50 degrees in the winter. It is an:cipated that the HVAC design work 

will include: 

o Mechanical/HVAC Plan, Sec:on and Details  



Proposal for Final Design and Bid Documents 2 

Dewatering Bunker – East Side Shop 

Green Bay, Wisconsin 

January 29, 2026 

 

GEI Consultants, Inc.   

o Gas Fired Heater Schedule/Specifica:ons 

• Provide water connec:on in southeastern por:on of building for washdown. 

• Add insula:on to the frost walls and below slab to accommodate hea:ng of building. 

• Review applicable building codes for doorways, insula:on, egress distances, allowable areas 

and heights, and energy code compliance.  

• Design and specify insulated metal panels for roof and walls. 

• Review door op:ons.  Poten:ally replace sliding door on west side with high-liE door, rollup 

door, or fabric door to improve func:onality and heat reten:on. 

• Drawing edits to capture redlines from mee:ng and updates related to service door and 

overhead doors. 

• Clarify grades around building to provide for drainage and transi:ons at doorways. 

• Provide technical specifica:ons (Special Provisions) for prefabricated metal building, doors, and 

other components. 

• Reference City of Green Bay Standard Specifica:ons where applicable. 

• Prepare Bid Form with quan::es for solicita:on of bids. 

• Complete applica:on forms and Stormwater Management Plan for Site Plan submiGal. 

o It is assumed that any fees associated with the Site Plan submiGal will be paid directly 

by the City. 

• Provided signed and sealed issued for bid construc:on drawings and specifica:ons by 

Wisconsin Professional Engineer(s) 

• Provide construc:on administra:on support services, including reviewing submiGals and 

responding to Requests for Informa:on (RFIs) during construc:on. 

o Level of effort is based on 16 hours of Engineer :me. 

o Construc:on administra:on does not include material tes:ng or construc:on oversight. 

Schedule 

GEI understands that the City would like to advance this to bid as soon as possible, and that the Site Plan 

submiGal should be completed prior to bidding.  Focus will be placed on comple:ng the design, 

specifica:ons, and stormwater management plan for Site Plan submiGal to the City.  Bid documents will 

be completed in conjunc:on with the design and follow just behind the Site Plan for solicita:on of bids. 

Cost 

The es:mated cost to complete the final design, specifica:ons, permiHng, bid documents, and 

construc:on administra:on is $40,232, as outlined in the table below.   Services will be performed on a 

:me-and-materials, not-to-exceed, basis in accordance with the terms and condi:ons of the Professional 

Services Agreement (PSA), dated August 22, 2024. 
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Task Descrip#on Cost 

1 Final site plan markups, stormwater plan, and site plan 

submiGal 

$6,060 

2 Final building design, doorway revisions, and technical 

specifica:ons for bidding  

$18,474 

3 Electrical and hea:ng design, technical specifica:ons, and 

drawing prepara:on 

$7,006 

4 Prepara:on of Bid Documents $4,640 

5 Construc:on Administra:on $4,052 

 Total Cost $40,232 

 

We appreciate the opportunity to provide these services to the City.  If you have any ques:ons, please 

contact Mr. Mark Vannieuwenhoven at 920-471-4953 or mvannieuwenhoven@geiconsultants.com. 

Sincerely, 

GEI Consultants, Inc.   

 

 

 

Mark J. Vannieuwenhoven, P.E., PMP 

Senior Consultant, Branch Manager 

 

 

 

Brad Belongia, P.E. 

Senior Structural Engineer 

 

MJV:amp 
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 3159 Voyager Drive Green Bay, WI 54311 

 920.455.8200 

August 19, 2024 

Proposal No. 2406273 

VIA EMAIL: Valerie.Joosten@greenbaywi.gov  

Ms. Valerie Joosten, U1lity Manager 

City of Green Bay 

100 North Jefferson Street 

Green Bay, Wisconsin 54301 

Re: Proposal for Civil Engineering Services 

 Dewatering Bunker Design and Bid Documents 

 Green Bay, Wisconsin 

Dear Ms. Joosten: 

GEI Consultants, Inc. (GEI) is pleased to provide the City of Green Bay (City) with this proposal to provide 

civil engineering services in conjunc1on with the design of a dewatering bunker at the East Side shop.  

We understand that the City currently has temporary bunkers located at both the East and West Side 

shops but would replace those with a permanent structure located at the East Side shop for dewatering 

of street sweepings and vac-truck waste prior to landfill disposal.  Our proposed scope of services and 

es1mated cost is presented below. 

Scope of Services 

The City is currently evalua1ng two alterna1ves for the dewatering bunker.  The first alterna1ve is an 

open canopy design and the second is a heated, enclosed building.  To help with the City’s evalua1on, 

GEI will provide conceptual designs for the two alterna1ves, along with an es1mated cost for final design 

and construc1on.  Based on our understanding of the project, we propose the following scope of 

services: 

 GEI will design a dewatering structure to be located at the East Side shop loca1on.  The design 

for Alterna1ve 1 will include an approximately 35-foot by 40-foot structure with a prefabricated 

canopy roof, sloped concrete slab, and concrete walls for containing/loading material.  

Alterna1ve 2 will include an enclosed building with overhead doors and hea1ng in the winter.  

GEI will contact manufacturers to get a price for a pre-engineered metal building and a pre-

engineered wood frame (pole) building. 

 Complete a survey of the site to document exis1ng grades and boundaries for the design.  

 Provide a catch basin, collec1on manhole, and a sanitary lateral to connect to the sanitary sewer 

located on Mills Street. 
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GEI Consultants, Inc.   

 Provide a water line for a washout hose from the water main on Mills Street. 

 Prepare a conceptual design plans for each alterna1ve with enough detail to allow for 

genera1on of a cost es1mate. 

 Prepare an Engineer’s Cost Es1mate for final design and construc1on for each alterna1ve. 

 The dewatering bunker design scope of services was prepared with the following assump1ons: 

 The structure will be designed to hold a minimum of one week’s worth of street sweepings and 

vac-truck waste based on an annual tonnage of 2,700 to 3,300 tons per year.   

 The canopy structure is assumed to be premanufactured fabric structure (ClearSpan, etc.).  GEI 

will work with a supplier to provide canopy construc1on details provided by the manufacturer. 

 Both building op1ons will be designed to accommodate dumping of street sweeping trucks, but 

it is assumed that the vac-trucks will not need to dump in the building. 

 Electrical, ligh1ng, and HVAC services will be included for the enclosed building only    

(Alterna1ve 2). 

 The structure for Alterna1ve 1 will have three sides, consis1ng of cast-in-place foo1ngs and 

containment walls.  There will be no front side or overhead door on the enclosure. 

 The structure for Alterna1ve 2 will be enclosed and will have cast-in-place foo1ngs and 

containment walls for street sweepings.  There will be a front side overhead door and a sliding 

door on one side to access the roll-off boxes. 

 The City will provide available u1lity informa1on to assist with the design.  GEI has included 4 

hours of effort to gather available LiDAR data or conduct an addi1onal survey, as needed, to 

supplement the City’s survey data. 

GEI Personnel 

GEI has experienced staff in the Green Bay, Wisconsin office to complete this project.  Mr. Mark 

Vannieuwenhoven, P.E., PMP will serve as the Project Manager and lead Engineer.  Structural design 

support will be provided by Mr. Brad Belongia, P.E.  Brad and Mark will be supported by engineering and 

CAD draEing staff located in Green Bay. 

Schedule 

It is an1cipated that the preliminary designs and cost es1mates can be provided for City review 

approximately four weeks aEer receiving a signed contract and all necessary documents from the City.  

GEI will provide a separate scope of work for comple1ng the final designs and bid documents upon 

selec1on of the preferred alterna1ve by the City.   

Estimated Fees and Conditions of Service 

We propose to complete the Scope of Services described in this proposal for a not-to-exceed cost of 

$17,625.  Services will be performed on a 1me-and-materials basis in accordance with the terms and 

condi1ons of the previously nego1ated Standard Agreement for Professional Services Between City of 

Green Bay and GEI Consultants, of which a new agreement is assumed will be provided by the City. 
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GEI will not exceed the es1mated costs without your prior approval.  Devia1ons to the scope or 

addi1onal services will be charged at the rates included on the aGached Fee Schedule. 

Closing 

We thank you for the opportunity to submit this proposal and look forward to working with you on this 

project.  If you have any ques1ons regarding the Scope of Services, es1mated fee, or an1cipated work 

schedule as presented herein, please contact Mark Vannieuwenhoven at 920-445-5955 or 

mvannieuwenhoven@geiconsultants.com. 

Sincerely, 

GEI Consultants, Inc.   

 

 

 

Mark J. Vannieuwenhoven, P.E., PMP 

Senior Consultant 

 

 

 

Brad Belongia, P.E. 

Senior Structural Engineer 

 

Attachments: 

Estimate of Probable Cost 

GEI Fee Schedule 

MJV:amp 
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Estimate of Probable Cost

City of Green Bay Hours and Expenses Cost

East Side Shop Dewatering Bunker Alternatives Analysis 2024 Wisconsin Rates

Scope and Fee Estimate Grade 8 Grade 7 Grade 6 Grade 5 Grade 4 Grade 3 Grade 1 CAD Admin Direct Exp. Expenses Grade 8 Grade 7 Grade 6 Grade 5 Grade 4 Grade 3 Grade 1 CAD Admin Direct Exp. Expenses 0 Total

290.00$    241.00$  213.00$  195.00$  160.00$  146.00$  115.00$  130.00$  101.00$  1.00$          1.15$            1.00$       290.00$    241.00$   213.00$  195.00$    160.00$   146.00$        115.00$   130.00$   101.00$   1.00$       1.00$          1.00$             

Site Engineering and Design

1 4 300$           290$          -$         -$         -$           -$         -$               -$         520$         -$          300$         -$            -$               1,110$            

2 2 6 580$          482$        -$         -$           -$         -$               -$         780$         -$          -$         -$            -$               1,842$            

4 6 4 -$          964$        -$         -$           960$         -$               -$         520$         -$          -$         -$            -$               2,444$            

1 4 6 290$          964$        -$         -$           960$         -$               -$         -$         -$          -$         -$            -$               2,214$            

2 2 6 580$          482$        -$         -$           -$         -$               -$         780$         -$          -$         -$            -$               1,842$            

4 16 6 -$          964$        -$         -$           2,560$     -$               -$         780$         -$          -$         -$            -$               4,304$            

1 4 6 290$          964$        -$         -$           960$         -$               -$         -$         -$          -$         -$            -$               2,214$            

4 2 13$             1,160$      482$        -$         -$           -$         -$               -$         -$         -$          13$           -$            -$               1,655$            

Totals 11 22 0 0 34 0 0 26 0 313.00$     -$              -$         3,190$      5,302$     -$         -$           5,440$     -$               -$         3,380$     -$          313$        -$            -$               17,625$         

Collect Survey/LiDAR Data

Alternative 1 Cost Estimate

Phone Conferences/ project management

Alternative 2 Conceptual Design - Layout

Alternative 2 Conceptual Design - Structural

Alternative 1 Conceptual Design - Layout

Alternative 1 Conceptual Design - Structural

Alternative 2 Cost Estimate

Page 1 of 1



EXHIBIT B 
FEE SCHEDULE AND PAYMENT TERMS 

 

 
  2024 Wisconsin Fee Schedule                                                                                                     
          

FEE SCHEDULE 
    Hourly Billing Rate 

Personnel Category    $ per hour 

Staff Professional – Grade 1    $ 115 
Staff Professional – Grade 2    $ 140 
Project Professional – Grade 3    $ 146 
Project Professional – Grade 4    $ 160 
Senior Professional – Grade 5  $ 195 
Senior Professional – Grade 6  $ 213 
Senior Professional – Grade 7    $ 241 
Senior Consultant – Grade 8  $ 290 
Senior Consultant – Grade 9  $ 333 
Senior Principal – Grade 10  $ 333 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  
Senior Drafter and Designer / GIS  $ 130 
Drafter and Designer / GIS   $ 119 
Field Professional  $ 111 
*Senior Technician  $ 144 
*Technician   $ 119  
Word Processor, Administrative Staff  $ 101 
Office Aide  $ 101 

 
Rates will increase up to 5% annually, at GEI’s option, for all contracts that extend into the next calendar year.  Rates for 
Deposition and Testimony are increased 1.5 times. 

• *The scope of work is based on a normal work week, Monday through Friday, eight (8) hours per day and work on 
Saturday.  Overtime will be charged at 1.3 times the specified rate; Sunday and holiday hours will be charged at 
two times the personnel rate, with a minimum charge of eight (8) hours 

 
OTHER PROJECT COSTS 
Subconsultants, Subcontractors and Other Project Expenses - All costs for subconsultants, subcontractors and other 
project expenses will be billed at cost plus a 15% service charge.  Examples of such expenses ordinarily charged to 
projects are subcontractors; subconsultants: chemical laboratory charges; rented or leased field and laboratory 
equipment; outside printing and reproduction; communications and mailing charges; reproduction expenses; shipping 
costs for samples and equipment; disposal of samples; rental vehicles; fares for travel on public carriers; special fees for 
insurance certificates, permits, licenses, etc.; fees for restoration of paving or land due to field exploration, etc.; state 
sales and use taxes and state taxes on GEI fees. The 15% service charge will not apply to GEI-owned equipment and 
vehicles or in-house reproduction expenses. 
 
Field and Laboratory Equipment Billing Rates – GEI-owned field and laboratory equipment such as pumps, sampling 
equipment, monitoring instrumentation, field density equipment, portable gas chromatographs, etc. will be billed at a 
daily, weekly, or monthly rate, as needed for the project. Expendable supplies are billed at a unit rate. 
 
Transportation and Subsistence - Automobile expenses for GEI or employee-owned cars will be charged at the rate 
per mile set by the Internal Revenue Service for tax purposes plus tolls and parking charges, or at a day rate negotiated 
for each project. When required for a project, four-wheel drive vehicles owned by GEI or the employees will be billed 
at a daily rate appropriate for those vehicles. Per diem living costs for personnel on assignment away from their home 
office will be negotiated for each project. 
 
PAYMENT TERMS 
Invoices will be submitted monthly or upon completion of a specified scope of service, as described in the accompanying 
contract (proposal, project, or agreement document that is signed and dated by GEI and CLIENT). 
 
Payment is due upon receipt of the invoice.  Interest will accrue at the rate of 1% of the invoice amount per month, for 
amounts that remain unpaid more than 30 days after the invoice date.  All payments will be made by either check or 
electronic transfer to the address specified by GEI and will include reference to GEI’s invoice number. 



 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.6 

Consideration with possible action to authorize the Director of Public Works to enter into contracts with 
DeKeyser Construction and De Groot, Inc. for 2026 emergency sewer repairs and to authorize the 
Director of Public Works to determine when an emergency sewer repair is required within a timeframe that 
does not allow for the public construction bidding process to be followed. 

  
BACKGROUND 

Public construction bidding timelines often do not allow for emergency sewer repairs to be completed in a 
timely manner.   The Department of Public Works, Utility Division, utilizes emergency services contracts to 
complete emergency sewer repairs when the condition is such that failure or damage has occurred or is 
imminent, and repairs need to occur in a timely manner to protect public health, welfare or infrastructure. 
Section 62.15(1b), Wis. Stats. allows the Board of Public Works (Improvement & Services Committee) to 
pass a resolution declaring a public emergency to complete these sewer repairs outside of the public 
construction bidding process.  Given the time-sensitive nature of a sewer failure and repairs, DPW is seeking 
approval to enter into contracts with DeKeyser and De Groot for 2026 emergency sewer repair 
services.  DPW also requests I&S to delegate authority to the Director of Public Works to determine when 
an emergency sewer repair is required. These repairs are often in the $10,000.00 - $15,000.00 dollar 
range.  In 2025, there were approximately 2 sanitary sewer repairs and 8 stormwater sewer 
repairs.  Emergency sewer repairs are required to protect adjacent structures, prevent or fix sinkholes 
within roads, and/or protect health and safety by preventing sewer back-ups or overflows. 

  
RECOMMENDATION 

To approve the request by the Department of Public Works to authorize the Director of Public Works to 
enter into contracts with DeKeyser Construction and De Groot, Inc. for 2026 emergency sewer repairs and 
to authorize the Director of Public Works to determine when an emergency sewer repair is required within 
a timeframe that does not allow for the public construction bidding process to be followed. 

  
FISCAL IMPACT 

$400,000.00 is budgeted annually within each of the Sanitary Sewer capital budget and in the Stormwater 
Utility capital budget. 

  
ATTACHMENTS 

1. 2026-02-10 DeKeyser T&M Rates 2026 
2. 2025-12-18 - DeGroot 2026 rates 
3. 2026 Services Contract DeGroot - DPW.Law 
4. 2026 Services Contract DeKeyser Construction - DPW.Law 

 



 
Sewer and Water Contractor for Over 60 Years 

www.dekeyserconstruction.com 
480 N. Northview   Green Bay, WI  54311 

920-468-1073 Phone   

Billing Rates – Per Hour 
Effective 1-1-2026 Thru 12-31-2026 

17 John Deere Excavator  $45.00 Screenings – Per YD $26.00 
40 Volvo Excavator  $47.00  ¾” Screen Stone – Per YD $30.00 
50 John Deere Excavator   $48.00 ¾” Crushed Stone – Per YD  $29.00  

85 John Deere Excavator  $72.00 Cold Mix - Per YD $269.00 
145 Volvo Excavator   $79.00 Fill Sand – Per YD $6.50 
245 John Deere Excavator  $100.00 Topsoil – Per YD $18.00 
300 Komatsu Excavator   $115.00 Topsoil Pulverized – Per YD $26.00 
305 Volvo Excavator  $115.00 Service Truck – Per Day $130.00 
490 Komatsu Excavator  $175.00 Service Van – Per Day $185.00 
410J John Deere TLB   $70.00 Pickup Truck – Per Day  $40.00  
908 Cat Loader   $64.00     
L90 Volvo Loader   $72.00     
544 John Deere Loader  $72.00   
Avant Mini Loader  $32.00     
Dozer FD07 / 450H  $68.00   
Skidsteer- Wheeled   $40.00     
Skidsteer – Track  $62.00   
Ingersoll Rand Roller Compactor   $32.00     
Single Axle – Dump Truck  $60.00   
Quad Axle – Dump Truck  $70.00   
Hydro Excavator  $175.00   
     

 
REGULAR 

RATE 
OVERTIME 

RATE HOLIDAY / SUNDAY RATE  

       
Foreman $93.00 $139.50 $186.00   
Operator $92.00 $138.00 $184.00  
Pipelayer $87.00 $130.50 $174.00   
Laborer $85.00 $127.50 $170.00  
     
Air Compressor $30.00   Televising and Locating  $225.00 

Generator, 20KW $32.00  
Roller Compactor - 
Asphalt $25.00 

Generator, 4KW $20.00   Pull Water Service - Each $150.00 
Pump 2” - Electric $17.00   220V Water Jetter $37.00 
Pump 3” - Electric $20.00   Gas Core Machine - Each $35.00 
Pump 3” - Gas $22.00   Elec. Core Machine - Each $45.00 
Cut Off Saw $15.00   Hyd. Core Machine - Each $65.00 
Walk Behind Saw 3.00 per foot                           Hyd. – Sweeper    $40.00 
Walk Behind Compactors $18.00   Hyd. – Brush Mower $40.00 

Traffic Control - Minimum Per Day $40.00   Hyd. Breaker / Compactor $40.00 

Versa Matting – Each $3.00  Hyd. Auger    $40.00 

Wacker Light Plant $15.00    
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Services Agreement 

De Groot, Inc. and The City of Green Bay Department of Public 
Works 

This Services Agreement (the “Agreement”) sets forth terms under which De Groot, Inc. 
(“Company”) shall provide services to the COGB-DPW (City of Green Bay Department of Public Works) 
This Agreement is effective as of [Date] (“Effective Date”). 

1. Services. Company shall provide Emergency Sewer Repair Services (“Services”) to the COGB- DPW 
as requested by COGB-DPW (“Statement of Work”). Company shall perform Services in a prompt 
manner to address emergency repairs. The COGB- DPW shall assist the Company by promptly providing 
all information known or available and relevant to the Services in a timely manner. 

 
2. Independent Capacity. The parties hereto agree that the Company, its officers, agents, and employees, 
in the performance of this agreement shall act in the capacity of an independent contractor and not as an 
officer, employee, or agent of the COGB-DPW. The Company agrees to take such steps as may be 
necessary to ensure that each subcontractor of the Company will be deemed to be an independent 
contractor and will not be considered or permitted to be an agent, servant, joint ventures, or partner of the 
COGB-DPW. 

3. Contract Price. COGB-DPW shall pay to Company all costs for services completed under 
approved Statements of Work, and as  stated in the attached Billing Rates, incorporated as 
Attachment A.  Agreement has no guaranteed spend and is strictly on a as needed basis. 

4. Dates of Performance. Company will perform services upon receipt of an approved Statement of Work. 
Company will complete Services by the Completion Date.  

5. Effective Date. The effective date of this agreement is March 1, 2026. 
 
6. Change in Services. The COGB-DPW has the right to change or cancel service requested under this 
agreement. 

7. Term. The term of this agreement shall commence on the Effective Date and shall continue until 
December 31, 2026, unless terminated by either party as set forth in Section 8 of this agreement. 

8. Termination. COGB-DPW shall have the right to terminate the agreement and any related work in 
process with thirty days’ written notice to Company. In the event COGB-DPW terminates the agreement 
prior to completion of Services, COGB-DPW shall pay Company the fees due under the agreement with 
respect to Services completed as of the date of termination. Upon settlement of funds due to Company, all 
COGB-DPW provided materials will be returned to COGB-DPW and all COGB-DPW use rights in the 
work in process as described in Section 9 will be transferred to COGB-DPW. If at any time the Company’s 
performance threatens the health or safety of the COGB-DPW or the public, the COGB-DPW has the right 
to terminate the contract without notice. If the Company fails to maintain and keep in force the insurance 
as required, the COGB-DPW has the right to terminate the contract without notice. 

9. Payment of Services. In exchange for Company’s Services under this Agreement, the COGB-DPW 
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shall pay Company the contract price. Company will submit a final invoice to COGB-DPW for all services 
rendered by the Services Completion Date and COGB- DPW shall pay within 30 days of receipt. In the 
event of a good faith dispute with regard to an item appearing on an invoice, COGB-DPW shall have the 
right to withhold payment while the parties attempt to resolve the disputes. 

10. Representations. Both Parties represent that they are fully authorized and empowered to enter into 
this Agreement, and that the performance of the obligations under this Agreement will not violate or 
infringe upon the rights of any third-party or violate any agreement between the Parties and any other 
person, firm or organization or any law or governmental regulation. 

11. Indemnification. The Company will indemnify, pay the cost of defense including attorney’s fees, 
and save harmless the COGB-DPW and all of its officers, agents and employees from all suits, actions, or 
claims of any character brought for or on account of any injuries or damages received by any persons or 
property resulting from the operations of the Company, or of any of its contractors, in prosecuting work 
under this agreement. 

12. Limitation of Liability. COGB-DPW WILL NOT BE LIABLE FOR ANY LOSS OF USE, 
INTERRUPTION OF BUSINESS, LOST PROFITS, OR ANY INDIRECT, SPECIAL, INCIDENTAL, 
OR CONSEQUENTIAL DAMAGES OF ANY KIND REGARDLESS OF THE FORM OF ACTION 
WHETHER IN CONTRACT, TORT (INCLUDING NEGLIGENCE), STRICT PRODUCT LIABILITY, 
OR OTHERWISE, EVEN IF IT HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH DAMAGES. 
IN NO EVENT COGB-DPW’S AGGREGATE LIABILITY UNDER THIS AGREEMENT EXCEED 
THE FEES PAID TO COMPANY HEREUNDER. 

13. Confidential Information. To the extent permitted under Wisconsin law, each Party (on its behalf 
and on behalf of its subcontractors, employees or representatives, or agents of any kind) agrees to hold and 
treat all confidential information of the other Party, including, but not limited to, trade secrets, sales 
figures, employee and customer information and any other information that the receiving Party reasonably 
should know is confidential (“Confidential Information”) as confidential and protect the Confidential 
Information with the same degree of care as each Party uses to protect its own Confidential Information 
of like nature. 

Confidential Information does not include any information that (i) at the time of the disclosure or thereafter 
is lawfully obtained from publicly available sources generally known by the public (other than as a result 
of a disclosure by the receiving Party or its representatives); (ii) is available to the receiving Party on a 
non-confidential basis from a source that is not and was not bound by a confidentiality agreement with 
respect to the Confidential Information; or (iii) has been independently acquired or developed by the 
receiving Party without violating its obligations under this Agreement or under any federal or state law. 

14. Compliance with Laws. Each party shall perform all of its obligations under this Agreement in 
compliance at all times with all foreign, federal, state and local statutes, orders and regulations, including 
those relating to privacy and data protection. COGB-DPW may require additional forms and reporting for 
compliance per city requirements depending on scope of work. 

15. Nonexclusive Contract. Unless otherwise stated, COGB-DPW reserves the right to purchase work or 
materials outside of this contract. 

16. Insurance. Company is to maintain at all times insurance by an insurance company licensed to do 
business in the State of Wisconsin, with a minimum AM Best rating of A-. Company is to supply a 
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Certificate of Insurance (COI) to the Purchasing Department prior to commencement of work. COGB-
DPW shall be listed as an additional insured on a primary and non-contributory basis. The following are 
the minimum coverage that must be held by the Company. 
 

 A. General Liability 

1. Commercial General Occurrence policy:  

a. Premises and Operations 

b. Products and Completed Operations 

c. Advertising and Personal Injury 

d. Explosion, Collapse and Underground Hazard coverage 

e. Contractual Insurance in writing under General Liability 

f. Broad Form Property Damage 

g. Coverage for Independent Contractors 

h. Care, Custody and Control coverages for City-owned materials at worksite 

i. Endorsement naming the City of Green Bay, its employees, agents and assigns as 
Additional Insureds as respects work performed by the Contractor/Subcontractor for 
the City/Owner. 

 
2. Limits of Liability: 

 
Bodily Injury/Property Damage Combined Single Limits: 
Per Occurrence       $1,000,000 
Products/Completed Operations Aggregate    $2,000,000 
Personal Injury/ Advertising Injury      $1,000,000 
Fire Damage Limit       $50,000 
Medical Payments Limit      $5,000 
General Aggregate       $2,000,000 
 

B. Automobile Liability 

1. Coverages must include the following extensions: 

Comprehensive Forms 
a. All Owned Autos 

b. All Hired Autos 

c. All Non-Owned Autos 

d. Mobile Equipment 

e. Specialized Equipment 

f. Contractual Insurance  
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g. Uninsured Motorists to Limit of Policy 

h. Additional Insured Endorsement naming City of Green Bay, its employees, agents and 
assigns as additional insureds.  

 

2. Limits of Liability: 

Combined Single Limit/Bodily Injury and Property Damage:  $1,000,000  

per person/accident 

Uninsured Motorists:      $25,000 per person 

$50,000 per accident 

C. Worker's Compensation and Employers' Liability Insurance: 
1. Limits of Liability 

a. Workers' Compensation   $1,000,000 per accident 
$1,000,000 disease policy limit 

                                                                                  $1,000,000 disease each employee 
b. Employers' Liability   $1,000,000 

 

Waiver of Workers Compensation Subrogation: The workers’ compensation policy is to be 
endorsed with a waiver of subrogation. The insurance company, in its endorsement, agrees to waive 
all rights of subrogation against the City, its officers, officials, employees and volunteers for losses 
paid under the terms of the policy that arises from the work performed by the named insured on 
City of Green Bay property. 

17. General. Neither party may assign this Agreement without the prior written consent of the other party 
and any attempt to do so will be void. Any notice or consent under this Agreement will be in writing to 
the address specified below. If any provision of this Agreement is adjudged by any court of competent 
jurisdiction to be unenforceable or invalid, that provision shall be limited or eliminated to the minimum 
extent necessary so that this Agreement will otherwise remain in full force and effect. Any waivers or 
amendments shall be effective only if made in writing signed by a representative of the respective parties. 
Both parties agree that this Agreement is the complete and exclusive statement of the mutual 
understanding of the parties and supersedes and cancels all previous written and oral agreements and 
communications relating to the subject matter of this Agreement. Both parties agree that the Agreement 
is signed by a duly, authorized company representative authorized to bind the company to its terms and 
services and no consent from any third party is required. 

18. Force Majeure. Neither party shall be in default by reason of any failure in performance of this 
contract in accordance with reasonable control and without fault or negligence on their part. Such causes 
may include, but are not restricted to, acts of nature or the public enemy, acts of the government in either 
its sovereign or contractual capacity, fires, floods, epidemics, quarantine restrictions, strikes, freight 
embargoes and unusually severe weather, but in every case the failure to perform such must be beyond 
the reasonable control and without the fault or negligence of the party. 
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19. Governing Law and Venue. This Agreement shall be governed by and construed in accordance with all laws 
of the State of Wisconsin without regard to conflicts of law’s provisions thereof. 

20. Remedies. COGB-DPW reserves all remedies available at law or equity for any disputes that arise 
under this Agreement. In the event of a suit or proceeding under this Agreement, Company agrees to pay 
all attorneys’ fees if the federal or state court renders judgment substantially in COGB-DPW’s favor. 

 
Accepted and agreed to as of the Effective Date by the authorized representative of each party: 

 
 

 
City of Green Bay De Groot, Inc.de 
 

 
Signature: 

 
Print Name: Mayor Eric Genrich 

Print Title: City of Green Bay Mayor 

Date: 

Signature: 
 

Print Name: 
 

Print Title: 
 

Date: 
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Services Agreement 

De Keyser Construction and The City of Green Bay Department of 
Public Works 

This Services Agreement (the “Agreement”) sets forth terms under which De Keyser Construction 
(“Company”) shall provide services to the COGB-DPW (City of Green Bay Department of Public Works) 
This Agreement is effective as of [Date] (“Effective Date”). 

1. Services. Company shall provide Emergency Sewer Repair Services (“Services”) to the COGB- DPW 
as requested by COGB-DPW (“Statement of Work”). Company shall perform Services in a prompt 
manner to address emergency repairs. The COGB- DPW shall assist the Company by promptly providing 
all information known or available and relevant to the Services in a timely manner. 

 
2. Independent Capacity. The parties hereto agree that the Company, its officers, agents, and employees, 
in the performance of this agreement shall act in the capacity of an independent contractor and not as an 
officer, employee, or agent of the COGB-DPW. The Company agrees to take such steps as may be 
necessary to ensure that each subcontractor of the Company will be deemed to be an independent 
contractor and will not be considered or permitted to be an agent, servant, joint ventures, or partner of the 
COGB-DPW. 

3. Contract Price. COGB-DPW shall pay to Company all costs for services completed under 
approved Statements of Work, and as  stated in the attached Billing Rates, incorporated as 
Attachment A.  Agreement has no guaranteed spend and is strictly on a as needed basis. 

4. Dates of Performance. Company will perform services upon receipt of an approved Statement of Work. 
Company will complete Services by the Completion Date.  

5. Effective Date. The effective date of this agreement is March 1, 2026. 
 
6. Change in Services. The COGB-DPW has the right to change or cancel service requested under this 
agreement. 

7. Term. The term of this agreement shall commence on the Effective Date and shall continue until 
December 31, 2026, unless terminated by either party as set forth in Section 8 of this agreement. 

8. Termination. COGB-DPW shall have the right to terminate the agreement and any related work in 
process with thirty days’ written notice to Company. In the event COGB-DPW terminates the agreement 
prior to completion of Services, COGB-DPW shall pay Company the fees due under the agreement with 
respect to Services completed as of the date of termination. Upon settlement of funds due to Company, all 
COGB-DPW provided materials will be returned to COGB-DPW and all COGB-DPW use rights in the 
work in process as described in Section 9 will be transferred to COGB-DPW. If at any time the Company’s 
performance threatens the health or safety of the COGB-DPW or the public, the COGB-DPW has the right 
to terminate the contract without notice. If the Company fails to maintain and keep in force the insurance 
as required, the COGB-DPW has the right to terminate the contract without notice. 

9. Payment of Services. In exchange for Company’s Services under this Agreement, the COGB-DPW 
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shall pay Company the contract price. Company will submit a final invoice to COGB-DPW for all services 
rendered by the Services Completion Date and COGB- DPW shall pay within 30 days of receipt. In the 
event of a good faith dispute with regard to an item appearing on an invoice, COGB-DPW shall have the 
right to withhold payment while the parties attempt to resolve the disputes. 

10. Representations. Both Parties represent that they are fully authorized and empowered to enter into 
this Agreement, and that the performance of the obligations under this Agreement will not violate or 
infringe upon the rights of any third-party or violate any agreement between the Parties and any other 
person, firm or organization or any law or governmental regulation. 

11. Indemnification. The Company will indemnify, pay the cost of defense including attorney’s fees, 
and save harmless the COGB-DPW and all of its officers, agents and employees from all suits, actions, or 
claims of any character brought for or on account of any injuries or damages received by any persons or 
property resulting from the operations of the Company, or of any of its contractors, in prosecuting work 
under this agreement. 

12. Limitation of Liability. COGB-DPW WILL NOT BE LIABLE FOR ANY LOSS OF USE, 
INTERRUPTION OF BUSINESS, LOST PROFITS, OR ANY INDIRECT, SPECIAL, INCIDENTAL, 
OR CONSEQUENTIAL DAMAGES OF ANY KIND REGARDLESS OF THE FORM OF ACTION 
WHETHER IN CONTRACT, TORT (INCLUDING NEGLIGENCE), STRICT PRODUCT LIABILITY, 
OR OTHERWISE, EVEN IF IT HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH DAMAGES. 
IN NO EVENT COGB-DPW’S AGGREGATE LIABILITY UNDER THIS AGREEMENT EXCEED 
THE FEES PAID TO COMPANY HEREUNDER. 

13. Confidential Information. To the extent permitted under Wisconsin law, each Party (on its behalf 
and on behalf of its subcontractors, employees or representatives, or agents of any kind) agrees to hold and 
treat all confidential information of the other Party, including, but not limited to, trade secrets, sales 
figures, employee and customer information and any other information that the receiving Party reasonably 
should know is confidential (“Confidential Information”) as confidential and protect the Confidential 
Information with the same degree of care as each Party uses to protect its own Confidential Information 
of like nature. 

Confidential Information does not include any information that (i) at the time of the disclosure or thereafter 
is lawfully obtained from publicly available sources generally known by the public (other than as a result 
of a disclosure by the receiving Party or its representatives); (ii) is available to the receiving Party on a 
non-confidential basis from a source that is not and was not bound by a confidentiality agreement with 
respect to the Confidential Information; or (iii) has been independently acquired or developed by the 
receiving Party without violating its obligations under this Agreement or under any federal or state law. 

14. Compliance with Laws. Each party shall perform all of its obligations under this Agreement in 
compliance at all times with all foreign, federal, state and local statutes, orders and regulations, including 
those relating to privacy and data protection. COGB-DPW may require additional forms and reporting for 
compliance per city requirements depending on scope of work. 

15. Nonexclusive Contract. Unless otherwise stated, COGB-DPW reserves the right to purchase work or 
materials outside of this contract. 

16. Insurance. Company is to maintain at all times insurance by an insurance company licensed to do 
business in the State of Wisconsin, with a minimum AM Best rating of A-. Company is to supply a 
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Certificate of Insurance (COI) to the Purchasing Department prior to commencement of work. COGB-
DPW shall be listed as an additional insured on a primary and non-contributory basis. The following are 
the minimum coverage that must be held by the Company. 
 

 A. General Liability 

1. Commercial General Occurrence policy:  

a. Premises and Operations 

b. Products and Completed Operations 

c. Advertising and Personal Injury 

d. Explosion, Collapse and Underground Hazard coverage 

e. Contractual Insurance in writing under General Liability 

f. Broad Form Property Damage 

g. Coverage for Independent Contractors 

h. Care, Custody and Control coverages for City-owned materials at worksite 

i. Endorsement naming the City of Green Bay, its employees, agents and assigns as 
Additional Insureds as respects work performed by the Contractor/Subcontractor for 
the City/Owner. 

 
2. Limits of Liability: 

 
Bodily Injury/Property Damage Combined Single Limits: 
Per Occurrence       $1,000,000 
Products/Completed Operations Aggregate    $2,000,000 
Personal Injury/ Advertising Injury      $1,000,000 
Fire Damage Limit       $50,000 
Medical Payments Limit      $5,000 
General Aggregate       $2,000,000 
 

B. Automobile Liability 

1. Coverages must include the following extensions: 

Comprehensive Forms 
a. All Owned Autos 

b. All Hired Autos 

c. All Non-Owned Autos 

d. Mobile Equipment 

e. Specialized Equipment 

f. Contractual Insurance  
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g. Uninsured Motorists to Limit of Policy 

h. Additional Insured Endorsement naming City of Green Bay, its employees, agents and 
assigns as additional insureds.  

 

2. Limits of Liability: 

Combined Single Limit/Bodily Injury and Property Damage:  $1,000,000  

per person/accident 

Uninsured Motorists:      $25,000 per person 

$50,000 per accident 

C. Worker's Compensation and Employers' Liability Insurance: 
1. Limits of Liability 

a. Workers' Compensation   $1,000,000 per accident 
$1,000,000 disease policy limit 

                                                                                  $1,000,000 disease each employee 
b. Employers' Liability   $1,000,000 

 

Waiver of Workers Compensation Subrogation: The workers’ compensation policy is to be 
endorsed with a waiver of subrogation. The insurance company, in its endorsement, agrees to waive 
all rights of subrogation against the City, its officers, officials, employees and volunteers for losses 
paid under the terms of the policy that arises from the work performed by the named insured on 
City of Green Bay property. 

17. General. Neither party may assign this Agreement without the prior written consent of the other party 
and any attempt to do so will be void. Any notice or consent under this Agreement will be in writing to 
the address specified below. If any provision of this Agreement is adjudged by any court of competent 
jurisdiction to be unenforceable or invalid, that provision shall be limited or eliminated to the minimum 
extent necessary so that this Agreement will otherwise remain in full force and effect. Any waivers or 
amendments shall be effective only if made in writing signed by a representative of the respective parties. 
Both parties agree that this Agreement is the complete and exclusive statement of the mutual 
understanding of the parties and supersedes and cancels all previous written and oral agreements and 
communications relating to the subject matter of this Agreement. Both parties agree that the Agreement 
is signed by a duly, authorized company representative authorized to bind the company to its terms and 
services and no consent from any third party is required. 

18. Force Majeure. Neither party shall be in default by reason of any failure in performance of this 
contract in accordance with reasonable control and without fault or negligence on their part. Such causes 
may include, but are not restricted to, acts of nature or the public enemy, acts of the government in either 
its sovereign or contractual capacity, fires, floods, epidemics, quarantine restrictions, strikes, freight 
embargoes and unusually severe weather, but in every case the failure to perform such must be beyond 
the reasonable control and without the fault or negligence of the party. 



5
Version 4.2018

 

19. Governing Law and Venue. This Agreement shall be governed by and construed in accordance with all laws 
of the State of Wisconsin without regard to conflicts of law’s provisions thereof. 

20. Remedies. COGB-DPW reserves all remedies available at law or equity for any disputes that arise 
under this Agreement. In the event of a suit or proceeding under this Agreement, Company agrees to pay 
all attorneys’ fees if the federal or state court renders judgment substantially in COGB-DPW’s favor. 

 
Accepted and agreed to as of the Effective Date by the authorized representative of each party: 

 
 

 
City of Green Bay De Keyser Construction 

 
Signature: 

 
Print Name: Mayor Eric Genrich 

Print Title: City of Green Bay Mayor 

Date: 

Signature: 
 

Print Name: 
 

Print Title: 
 

Date: 

 
 



 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.7 

Consideration with possible action on request by Department of Public Works to purchase a Trailer 
Mounted Mastic Machine in the amount of $104,840.37 off the Sourcewell Contract #050625-CFC. 

  
BACKGROUND 

The Department of Public Works utilizes a trailer-mounted mastic machine to perform pavement 
preservation and roadway repairs throughout the City. This machine is essential in sealing cracks, joints, and 
surface wear to prevent water infiltration and further deterioration. Mastic application extends the service 
life of city streets, protects the underlying base structure, and reduces the need for more costly 
reconstruction in the future. Unit #616, a 2017 Crafco Patcher II, has reached the end of its service life and 
the replacement has been approved in the 2026 budget. 

  
RECOMMENDATION 

To purchase a 2026 Crafco Patcher IV trailer-mounted mastic machine from Sherwin Industries for the 
purchase price of $104,840.37 off the Sourcewell Contract #050625-CFC which includes, delivery, operator 
training, and warranty. 

  
FISCAL IMPACT 

Purchase is included in the 2026 Budget. 
  
ATTACHMENTS 

1. City of Green Bay-Patcher IV 
2. Mastic Machine req NWW 2-17-26 

 



SOURCEWELL PRICING WORKSHEET Contract #050625-CFC DATE: 2/12/2026

PURCHASING AGENCY CONTRACTOR AUTHORIZED DISTRIBUTOR
City of Green Bay Crafco, Inc. Sherwin Industries, Inc
Nathan Wachtendonk Angie Hoaglin Randy S Jackson
920-492-3748 602-276-0406 414-281-6400

480-961-0513 414-281-0691
nathan.wachtendonk@greenbaywi.gov angie.hoaglin@crafco.com rjackson@sherwinindustries.ccom
519 S. Oneida Street     Green Bay, WI 54911
EQUIPMENT PART #/DESCRIPTION: Discounted Contract Price 
Part Number Description Price
56600N Patcher IV $91,580.00
EQUIPMENT OPTIONS:  (Listed in Contract)

Price for options requiring mutiple units please list the total price not the each price. 
QTY/Part #/Description Price QTY/Part #/Description Price

1/24227/7 Pin Flat Connector $0.00 2/24194K/220V Overnight Heater $880.00
1/20014/3" Pintle Hitch $126.40 1/47268PK/Gauge Kit $396.00
1/26058/10# Fire Extinguisher $236.00 1/23120/Break-Away Battery w/ Charger $337.97
1/26059/Fire Extinguisher Bracket $84.00 2/26119/3/8" Safety Hook $116.00
1/57781/Propane Torch Kit $772.00 2/56886N/Mudflap $116.00
1/56890N/Heated Chute Assembly $6,396.00 $ -
1/26098/Tool Box $100.00 $ -
1/45599/Engine Cover Insulated $1,700.00 $ -

Subtotal: $ 11,260.37
UNPUBLISHED OPTIONS: (Items not shown it the Contract Price List)

Price for options requiring mutiple units please list the total price not the each price. 
QTY/Part #/Description Price QTY/Part #/Description Price

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

Subtotal: $ -

QUANTITY 1 Equipment Total: $ 102,840.37
MATERIALS: (Listed in Contract Price list)

Part #/Description Units Price/unit TOTAL
$ - $ -
$ - $ -
$ - $ -

Material Total: $ -
TRADE-INS/DISC./FREIGHT/TAX

Description Price Description Price
Freight $ 2,000.0000 $ -

$ - $ -
$ - $ -

Subtotal $ 2,000.0000
TOTAL: $ 104,840.3700

Crafco Approval By:
Angie Hoaglin

Date: 2/12/2026

Not Valid Without Approval

mailto:nathan.wachtendonk@greenbaywi.gov
mailto:angie.hoaglin@crafco.com
mailto:rjackson@sherwinindustries.ccom


 

 

 
 
TO: Elizabeth Nadolski Spears  
 
FROM: Nathan Wachtendonk  
 
DATE: February 17, 2026 
 
RE: Trailer Mounted Mastic Machine  
 
Background:  
 
The Department of Public Works utilizes a trailer-mounted mastic machine to perform pavement preservation 
and roadway repairs throughout the City. This machine is essential in sealing cracks, joints, and surface wear to 
prevent water infiltration and further deterioration. Mastic application extends the service life of city streets, 
protects the underlying base structure, and reduces the need for more costly reconstruction in the future. Unit 
#616, a 2017 Crafco Patcher II, has reached the end of its service life and the replacement has been approved in 
the 2026 budget.  
 
Recommendation:  
 
To purchase a 2026 Crafco Patcher IV trailer mounted mastic machine from Sherwin Industries for the purchase 
price of $104,840.37 off the Sourcewell Contract# 050625-CFC which includes, delivery, operator training, and 
warranty.  
 
Item: Crafco Patcher IV Trailer Mounted Mastic Machine 
Cost: $104,840.37 Sourcewell contract# 050625-CFC 
Vendor: Sherwin Industries 
Account: 427503-55502 
Delivery: West Shop  
 



 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.8 

Consideration with possible action on request by Department of Public Works to purchase a used 2020 
Freightliner Coronado 122SD semi road tractor from Paradise Trucking Corporation for $79,000.00. 

  
BACKGROUND 

The Department of Public Works utilizes a semi road tractor to pull trailers, haul heavy equipment, 
transport the City-owned tub grinder, and move rides for Bay Beach. Tractor 14, a 1999 Freightliner 
FLD112, has reached the end of its useful service life. 

  
RECOMMENDATION 

To purchase a used 2020 Freightliner Coronado 122SD semi road tractor from Paradise Trucking 
Corporation for $79,000.00. 

  
FISCAL IMPACT 

Funding for its replacement has been approved in the 2026 budget. 
  
ATTACHMENTS 

1. Used Semi Road Tractor Req NWW 2-11-26 
2. Intent to Purchase Paradise Trucking Semi Tractor 2-5-2026 
3. P25 Sales Receipt 

 



 

 

 

 

TO: Beth Nadolski Spears 

 

FROM: Nathan Wachtendonk  

 

DATE: January 24, 2026 

 

RE: Used Semi Road Tractor  

 

 

Background:  

 

The Department of Public Works utilizes a semi road tractor to pull trailers, haul heavy equipment, transport the 

City-owned tub grinder, and move rides for Bay Beach. Tractor 14, a 1999 Freightliner FLD112, has reached the 

end of its useful service life. Funding for its replacement has been approved in the 2026 budget. 

 

Recommendation: 

 

To purchase a used 2020 Freightliner Coronado 122SD semi road tractor from Paradise Trucking Corporation for 

$79,000.  

 

Item: Used Semi Road Tractor  

Cost: $79,000 

Vendor: Paradise Trucking Corp.  

Delivery: City will pick up from vendor 

Account: 427503-55502  

 

 

 



February 5, 2026 

RE: Intent to Purchase 
  Semi-Tractor 

Purchase is subject to City of Green Bay Council Approval March 3,2026. After Council approval The City of 
Green Bay Purchasing Department will process payment in the next available payable check run.  

____________________________ Date: __2-5-2026__ 
Signature 
Thomas J. Walenski 
City of Green Bay PM  

_________________________________ Date: ___________ 

Signature 

Paradise Trucking 

Paradise Trucking Corp. is selling P25 2020 Freightliner Coronado 122sd day cab semi-tractor vin # 
3AKJGNDR5LDLV6759 with 387,994 miles/ 8,872 hours to City Of Green Bay Department of Public Works 
for $79,000. Truck is as is no warranty. Truck will be picked up with title once wire transfer is complete. 

Carolyn Perzinski Paradise Trucking Corp. City of Green Bay- Department of Public Works 

Rich 715-340-4494 Nathan Wachtendonk 1-920-680-6164 

8975 County road D  100 N Jefferson Street 

Almond, WI 54909 Green Bay, WI 54301 



1/21/26 

 

Paradise Trucking Corp. is selling P25 2020 Freightliner Coronado 122sd day cab semi-tractor vin # 

3AKJGNDR5LDLV6759 with 387,994 miles/ 8,872 hours to City Of Green Bay Department of Public Works 

for $79,000. Truck is as is no warranty. Truck will be picked up with title once wire transfer is complete. 

 

Carolyn Perzinski Paradise Trucking Corp.  City of Green Bay- Department of Public Works 

Rich 715-340-4494     Nathan Wachtendonk 1-920-680-6164 

8975 County road D     100 N Jefferson Street 

Almond, WI 54909     Green Bay, WI 54301 



 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.9 

Consideration with possible action on request by Department of Public Works to purchase a new Monroe 
12’ Snow Hawk Hi-Bench motor grader wing off Sourcewell Contract #062222-AEB1 for the price of 
$50,171.00, which includes installation, warranty, and operator training. 

  
BACKGROUND 

Heavy equipment utilized by the Department of Public Works Street Section, specifically motor graders, are 
essential for effective winter operations and roadway maintenance. Motor graders play a critical role in snow 
removal, scraping ice pack, and grading and maintaining road shoulders. Their ability to apply adjustable down 
pressure is crucial for removing compacted ice from road surfaces. When used in combination with a wing 
plow to bench and shelf snowbanks, motor graders significantly enhance the City’s ability to combat winter 
weather conditions. These capabilities directly contribute to improved public safety by reducing ice 
accumulation on roadways and providing safer travel conditions for the community. 
Wing plow, W846, a 1995 Champion 12’6” wing plow, has reached its maximum useful service life. 

  
RECOMMENDATION 

To purchase a new Monroe 12’ Snow Hawk Hi-Bench motor grader wing off Sourcewell Contract #062222-
AEB1 for the price of $50,171.00, which includes installation, warranty, and operator training.  

  
FISCAL IMPACT 

Replacement of this wing was approved as part of the 2026 budget and will be installed on the used motor 
grader that was approved in the 2026 budget. 

  
ATTACHMENTS 

1. Motor Grader Wing Plow NWW 2-11-26 
2. Monroe 

 



 

 

 

 

TO: Elizabeth Nodlski Spears  

 

FROM: Nathan Wachtendonk   

 

DATE: February 11, 2026 

 

RE:  Motor Grader Wing Plow  

 

Background:  

Heavy equipment utilized by the Department of Public Works Street Section, specifically motor graders are 

essential for effective winter operations and roadway maintenance. Motor graders play a critical role in snow 

removal, scraping ice pack, and grading and maintaining road shoulders. Their ability to apply adjustable down 

pressure is crucial for removing compacted ice from road surfaces. When used in combination with a wing plow 

to bench and shelf snowbanks, motor graders significantly enhance the City’s ability to combat winter weather 

conditions. These capabilities directly contribute to improved public safety by reducing ice accumulation on 

roadways and providing safer travel conditions for the community. 

Wing plow, W846, a 1995 Champion 12’6” wing plow, has reached its maximum useful service life. 

Replacement of this wing was approved as part of the 2026 budget and will be installed on the used motor 

grader that was approved in the 2026 budget.  

Recommendation: 

 

To purchase a new Monroe 12’ Snow Hawk Hi-Bench motor grader wing off Sourecwell contract# 062222-AEB1 

for the price of $50,171 which includes installation, warranty, and operator training.  

 

Item: Monroe 12’ Snow Hawk Hi-Bench motor grader wing 

Cost: $50,171 Sourcewell Contract# 062222-AEB1 

Vendor: Monroe Truck Equipment 

Delivery: City will deliver motor grader to Monroe for install 

Account: 427503-55501 
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Quoted to:
GREEN BAY,CITY (OPERATION DIV) (ATTN: )

519 S. ONEIDA ST.

GREEN BAY,  WI  54303

Ph: 920-492-3751  / Fax: 920-492-3747  

Email:

Chassis Information
Year: Make: Model: Chassis Color: Cab Type:
Single/Dual: CA: CT: Wheelbase: Engine: F.O. Number #: Vin:

Notes:

Monroe Truck Equipment, Inc. is pleased to offer the following quote for your review:
Description Amount
MONROE 12' SNOW HAWK HI-BENCH WING FOR DEERE GP-SERIES MOTORGRADER 
-
-
- RIGHT SIDE FRONT AND REAR POST ASSEMBLIES 
- REAR HYDRAULICLLY ELEVATING POST ASSEMBLY FOR REAR PUSH ARM ATTACHMENT 
- TOP MOUNTED HEEL CYLINDER 
- MOLDBOARD POWDER COATED JOHN DEERE INDUSTRIAL YELLOW WITH ATTACHING HARDWARE POWDER COATED 
JOHN DEERE INDUSTIRAL GRAY 
- SCREW STYLE HYDRAULIC COUPLERS ALONG WITH LINES FROM GRADER HYDRAULIC MANIFOLD TO WING 
- INSTALLED AT MTE DE PERE LOCATION 
MACHINE WILL REQUIRE THE FOLLOWING: 
- GP SERIES "GRADE PRO" CONTROLS FOR THE THREE AUXILLARY VALVE SECTIONS 
- ONE AUXILLARY VALVE WITH MANIFOLD ON LEFT SIDE OF MACHINE FOR REAR SLIDER POST 
- TWO AUXILLARY VALVES WITH MANIFOLD ON THE RIGHT SIDE OF THE MACHINE FOR FRONT SLIDER POST AND HEEL 
CYLINDER 

Sourcewell Contract number 062222-AEB-1 
Quote Total: $50,171.00

** NOTICE: We are closely monitoring the tariff situation very carefully.  Aebi Schmidt North America and its Monroe brand manufacture products in the United States, so the 
direct impact of current tariffs will be moderate.  Although we make significant efforts to source components domestically, this is not always feasible.  At this time, we 
cannot predict the potential cost increases that may arise through our supply chain or from further tariffs.  We understand that this may raise concerns, and we want to 
assure you that we are working hard to minimize any impact on our customers and if cost increases need to be applied to existing or future orders, we will discuss these 
changes with our customers upfront.

Additional Options:
Description Amount Add to quote?

Yes / No

Terms & Conditions
e at the time of order.

Out-of-state municipal entities may be subject to Wisconsin sales tax.

at time of order.

By signing and accepting this quote, the customer agrees to the terms listed above and has confirmed that all chassis information listed above is accurate to chassis specs.

Re-Assign (Required for all pool units): Fleet    Retail MSO/MCO (ONLY check if legally required): MCO MSO

Customer Signature: Customer P.O. Number: Date of Acceptance:

J.O. #
1151 W Main Avenue Quotation ID: 2MAW004270
DePere, WI 54115 Date: 11/20/2025
Sales Rep: Troy Redfearn Valid thru: 12/20/2025
Ph: (920) 360-4446 Terms: NET 30
www.MonroeTruck.com Quoted by: Mark Woelfel

Ph/Fax: 920-347-4181 / 920-336-8118
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General Terms and Conditions for the Sale of Goods by 
Subsidiaries of ASH North America, Inc. 

 
1. SCOPE AND VALIDITY  

thereto, by such subsidiary of ASH North America, Inc. identified on the respective Con-
ustomer acknowledges and agrees that nothing in these 

Terms or any Confirmed Order shall be construed as implying joint liability in any case of ASH North America, Inc. or any of its subsidiaries. Each Seller shall be solely responsible for its 
own acts or omissions under the respective agreement with Customer.  

1.2. No other terms or conditions shall be of any force or effect unless otherwise specifically agreed upon by Seller in a writing duly executed by an authorized officer of Seller. These 
Terms supersede any and all prior oral quotations, communications, agreements, or under-standings of the parties in respect to the sale and delivery of the Products. The Seller may 
issue additional Terms and Conditions of Sale for certain products. These shall apply in addition to the present Terms. Any additional or different terms or conditions contained in 

e hereby expressly rejected and are rendered null, void, 
and of no effect. These Terms may not be modified, amended, waived, superseded, or rescinded, except by written agreement signed by an authorized officer of Seller. Delivery of the 

nd these Terms.  

1.3. The issuance of an Order (as defined below) by Customer to Seller or any communication or conduct of Customer which confirms an agreement for the delivery of Products by Seller, 
 acceptance of these Terms.  

2. OFFERS, ORDERS AND CONFIRMATION  

2.1. Unless otherwise specified by Seller in writing, all offers made by Seller are not binding and may be revoked by Seller at any time without any liability to Customer.  

2.2. Customer shall issue to Seller orders for the purchase of Products, in written form via the order process determined by 
Order to Seller, Customer makes an offer to purchase the Products pursuant to these Terms and the terms set forth on such Order. Provided that the Order contains the same terms as in 

 

in writing, the issuance of any governmental permit, license, or 
authority to Seller, as may be required under applicable laws, rules and regulations, and the receipt by Seller of a resale l  

 shall not be binding on Seller unless such specifications and 
information have been agreed to in writing by Seller in a Confirmed Order. Notwithstanding a Confirmed Order, Seller shall have no obligation to deliver Products to Customer or 
otherwise fulfill any of its obligations set forth in a Con-firmed Order if Customer is in breach of any of its obligations hereunder or any Confirmed Order.  

der Re-
consider such Change Order Request, provided that Seller will have no obligation to perform any Change Order Request unless and until Seller has agreed in writing to adopt such 
Change Order Request. If Seller elects to consider such a Change Order Request, then Seller shall promptly notify Customer of any adjustment to the applicable purchase price for the 
Products. 

ts and expenses associated with or incurred due to such 
cancellation, including but not limited to the cost of raw materials, labor, and storage if cancellation occurs before Seller
any Confirmed Order for any reason and Seller has started the production of the Product on the respective Con-firmed Order, Customer shall pay to Seller the full purchase price.  

2.7. Each Confirmed Order shall be considered a separate agreement between the parties, and any failure to deliver the Products under any Confirmed Order shall have no 
consequences for other deliveries of Products.  

3. PRICES  

3.1. Unless otherwise agreed to by the parties in the applicable Confirmed Order, the prices of the Products shall be FCA (agreed de-livery location on the applicable Confirmed Order), 
Incoterms 2022.  

3.2. Unless otherwise agreed by the parties in a Confirmed Order, the price of the Products shall not include transportation, insurance, packaging, and Tooling (as defined below) and 
other materials used for the manufacturing and delivery, sales or Heavy Vehicle Use Tax (HVUT), other use tax or any other similar applicable federal, state or foreign taxes, duties, 

 payable by Customer, and if Seller is responsible for the 
collection thereof, such Taxes shall either be added to the price invoiced or be separately invoiced by Seller to Customer. Any special requests concerning shipping, transportation, and 

ear all costs resulting from such requests.  
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In case of lead delivery times of more than two (2) months, Customer hereby acknowledges and agrees that Seller, may, at its sole discretion, increase or decrease the agreed prices on 
any Confirmed Order in the event of material price changes in wages, materials, energy or raw material after the date of the Confirmed Order. 

4. PAYMENT TERMS  

4.1. Except as set forth in Section 4.2 or unless otherwise agreed in writing by Seller, the purchase price for the Products and all other amounts due under a Confirmed Order shall be due 
nt, deduction or offset whatsoever. In no event shall any loss, 

-lease Customer from its obligation to make the payments required 
ice. Customer shall be solely responsible for any bank fees, 

or other fees, incurred due to the wire transfer or any other selected payment method. If Seller agrees to payment by credit card, Seller shall charge an appropriate transaction fee, which 
the Customer shall also pay.  

4.2. In the event Seller becomes aware of circumstances or has rea-
may require the Customer to pay the total amount of the purchase price or fees, or a portion thereof prior to the delivery of the Products. Seller may, without any liability to Customer, 
refuse the delivery of any Product in the event the Customer fails to make the payment as required under this Section 4.2.  

4.3. Time is of the essence for the payment of all amounts due to Seller under any Confirmed Order. If Customer fails to make payments of any amount when due, Customer shall pay 
interest to Seller at the rate of one percent (1%) per month or such lesser amount as may be permitted by applicable law starting from the due date until payment to Seller of such amount 
in full. In addition to the interest, Seller may, at its sole discretion, charge the Customer a flat fee of $40 for each re-minder notice issued to Customer due to late payments. If Customer 
fails to comply with these Terms or a Confirmed Order, or if Customer becomes insolvent, all balances then due and owing to Seller shall be-come due immediately, notwithstanding any 
payment terms agreed by the parties. All costs and expenses incurred by Seller with respect to the collection of overdue payments (including, without limitation, rea-
fees, expert fees, and other expenses of litigation) shall be borne by Customer. Every payment by Customer shall first be 
by Customer, and then to the oldest outstanding claim.  

4.4. Notwithstanding anything in the foregoing Section 4.3 or Section 5, if the parties agreed on installment payments in a Confirmed Order and Customer fails to make any installment 
payment when due, the remaining balance including accrued interest, and any expenses incurred by Seller shall be due and paya
notice of delinquency from Seller.  

5. SECURITY INTEREST  

5.1. If Seller extends credit to Customer for the purchase price for any Products (including but not limited to pursuant to Section 4.1.), or any other amounts due to Seller, Customer 
 

Products heretofore or in the future delivered to Customer and in the proceeds thereof for as long as such Products shall not have been sold by Customer in the ordinary course of 
r the Uniform Commercial Code in any jurisdiction and take any and 

Security Interest in the Collateral. Customer agrees to take any and all actions and provide Customer with all information necessary to enable Seller to perfect and enforce its Security 
Interest in all jurisdictions and vis-à- nts or documents in 

il payment in full of the entire purchase price for such 
Products, and any other amounts due to Seller by Customer. Seller may, without notice, change or withdraw extensions of credit at any time.  

6. OBLIGATIONS OF CUSTOMER  

se only qualified personnel for the handling of the Products. 
Customer shall ensure that its customers, employees, agents, and other representatives comply with this Section 6.1. and shall be responsible for their acts and omissions.  

7. DELIVERY AND ACCEPTANCE  

7.1. Unless otherwise agreed in writing by Seller, all deliveries of Products shall be made FCA (agreed delivery location) (Incoterms 2020) and title to and risk of loss for the Products 
shall pass to Customer upon delivery pursuant to this Section 7.1.  

7.2. Any delivery and performance times or dates communicated by or on behalf of Seller are estimates and shall not be binding on Seller. Seller may make partial delivery of Products to 
be delivered under any Confirmed Order and invoice Customer separately for such partial de-liveries or performance. If Customer has not received the Products after six (6) weeks from 
the estimated delivery date, Customer may make a written request to Seller for delivery. Customer hereby acknowledges and agrees that the actual delivery date of the Products is 

ivery of any Products shall relieve Customer of its obligation 
to accept the delivery or performance thereof and make payments of any amounts due in accordance with these Terms, including but not limited to delays caused govern-mental 
restrictions on exports or imports and similar measures.  

 from its obligation to timely pay all amounts due in 
connection with such Con-firmed Order. The Products shall be deemed delivered at the time they have been made available to Customer. If Customer rejects or revokes acceptance of 
Products, or fails to pay any amounts when due, Seller, in its sole and absolute discretion, may extend the period of delivery of Products by such period as Seller may deem reasonable 
with such period not exceeding three (3) months from the agreed delivery date, or withhold or cancel delivery of any Products, or cancel any or all Con-firmed Orders without any further 
obligations to Customer whatsoever.  

In such event, Customer shall be responsible for any and all costs and expenses incurred, or damages or losses suffered by Seller in connection with any such delay notwithstanding any 
action or inaction by Seller with regard to such delay. Any remaining Products that have not been accepted by Customer within the extended delivery period deter-mined by Seller will be 
delivered and invoiced by Seller to Customer and Customer agrees to accept such delivery and pay for the purchase price and other amounts payable for the delivered Products.  

8. EXAMINATION AND CONFORMITY TO ORDER  

8.1. Promptly upon receipt of any Products, Customer shall conduct a full and complete inspection of such Products as to any defects and to confirm compliance with all requirements of 
the applicable Confirmed Order. Customer shall notify Seller in writing of any packaging defects, apparent defects, or non-compliance of such Products with the applicable Confirmed 
Order that Customer has or could reasonably have discovered during such inspection within seven (7) days from the date of receipt of such Products, and Customer shall notify Seller in 
writing within three (3) days of the date on which Customer shall first have become aware of any hidden defect or non-compliance which could not reasonably have been discovered 

n the alleged defects including lot, batch, or Order numbers. 

8.2. If Customer fails to timely notify Seller of any defects or other non-compliance of any Products delivered or Customer (or its customers, employees, agents, or representatives) uses, 
destroys, or modifies any Products that Customer knows or should have known to be defective or non-
unconditionally accepted such Products and waived all of its claims for breach of warranty or otherwise in respect of such Products.  
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 Seller, Customer shall return the Products to Seller at 

8.4. Complaints of Customer in connection with the shipping or transport shall be directed to the carrier promptly upon receipt of the delivery or the freight documents.  

9. LIMITED PRODUCT WARRANTY  

9.1. Seller warrants to Customer that the Products will be free of defects in material and workmanship and conform with the requirements set forth in the applicable Confirmed Order for a 
period of twelve (12) months from the date of delivery for new business Products and ninety (90) days for after sales Product  

9.2. Unless expressly agreed to in writing by Seller, Seller makes no warranty that the Products comply with applicable law, regulations, or specifications in any jurisdiction in which the 
Products may be used, integrated or incorporated. Any governmental or other approvals necessary in connection with the use, integration or incorporation of the Products shall be 

 

9.3. The Limited Product Warranty shall be void if the Defect (as defined below) resulted from (a) improper or inadequate use, storage, handling, operation, integration, incorporation, 
assembly, maintenance, or unauthorized alteration, modification, repair of the Products (including without limitation, the use storage, handling, operation, or integration of the Products 
contrary to written instructions and/or recommendations of Seller or inadequate training of personnel), (b) changes to constr -quests, (c) use 
of improper tools, resources, or accessories including those but not limited to any third party tools, resources, or accessories that are not approved by Seller or not in accordance with 

-compliance with applicable laws, 
rules and regulation, (g) Force Majeure, or (h) ordinary wear and tear of the Products (e.g., sweep bristles).  

se, send the Product to Seller. Seller shall conduct the 
necessary tests on such Product within a reasonable period. If Seller confirms the Defect, Seller shall, at its sole option and discretion, repair or replace the Defective Product. If the repair 
or replacement of the Defective Product is commercially unreasonable to Seller, Seller may, at its sole discretion, issue a refund to Customer in the amount Seller deems adequate. Such 
repair, replacement, or refund shall be the sole liability of Seller and the sole remedy of Customer with respect to a Defect. In no event shall any warranty claims for a Defect be made 

moval or repair under this Section 9.4 shall be the property of 
Seller. Any applicable Limited Product Warranty period shall not start anew with the repair or replacement of the Defective Product (or any portion thereof).  

9.5. Except for Limited Product Warranty, SELLER HEREBY EXPRESSLY EXCLUDES AND DISCLAIMS ANY AND ALL OTHER WARRANTIES, WHETHER EXPRESS OR IMPLIED, 
INCLUDING BUT NOT LIMITED TO THE IMPLIED WARRANTIES OF MERCHANTABILITY, FITNESS FOR A PARTICULAR PURPOSE OR NONINFRINGEMENT. Seller makes no 
other warranties with respect to the Products, and no person is authorized to make any warranties on behalf of Seller that are inconsistent with the warranties set forth under this Section 
9.  

10. LIMITATION OF LIABILITY  

10.1. IN NO EVENT SHALL SELLER BE LIABLE TO CUSTOMER, ITS CUSTOMERS, EMPLOYEES, AGENTS, AND OTHER REPRESENTATIVES FOR ANY INDIRECT, 
INCIDENTAL, PUNITIVE, SPECIAL OR CONSEQUENTIAL DAMAGES, INCLUDING BUT NOT LIM-ITED TO, DAMAGES FOR LOSS OF PROFITS, REVENUE, GOODWILL, OR USE, 
WHETHER IN AN ACTION IN CONTRACT, TORT, STRICT LIABILITY, OR IMPOSED BY STATUTE, OR OTHERWISE, EVEN IF SELLER WAS ADVISED OF THE POSSIBILITY OF 

 WHETHER BASED UPON CONTRACT, TORT, 
EQUITY, NEGLI-GENCE, OR ANY OTHER LEGAL CONCEPT  SHALL IN NO EVENT EXCEED THE PURCHASE PRICE PAID BY THE CUSTOMER FOR THE PRODUCTS, GIVING 
RISE TO SUCH CLAIM. CUSTOMER HEREBY ACKNOWLEDGES AND AGREES THAT THE PROVISIONS OF THESE TERMS FAIRLY ALLOCATE THE RISKS BETWEEN SELLER 

, SELLER WOULD NOT 
HAVE ENTERED INTO AN AGREEMENT WITH CUSTOMER FOR THE SALE OF THE PRODUCTS.  

10.2. Seller shall not be liable for, and Customer assumes responsibility and shall indemnify, defend, and hold Seller harmless for any and all claims, including without limitation claims for 
personal injury or property damages, resulting from (a) the improper or inadequate use, storage, handling, operation, assembly, integration, incorporation, assembly, maintenance, or 
unauthorized alteration, modification, or repair of the Products (including without limitation, the use storage, handling, operation, or integration of the Products contrary to written 
instructions and/or recommendations of Seller or inadequate training of personnel), (b) changes to construction and materials -quests, (c) use of improper tools, 
resources, or accessories including those but not limited to any third party tools, resources, or accessories that are not ap  
recommendations, instructions, or directions, (d) acts or omissions of Customer or third parties following the delivery of th

-compliance with applicable laws, 
rules and regulation, (g) Force Majeure, or (h) ordinary wear and tear of the Products (e.g., sweep bristles).  

10.3. In jurisdictions that limit or preclude limitations or exclusion of remedies, damages, or liability, such as liability for gross negligence or willful misconduct or do not allow implied 
warranties to be excluded, the limitation or exclusion of warranties, remedies, damages, or liability set forth in these Terms are intended to apply to the maximum extent permitted by 
applicable law, and these Terms shall be deemed amended to comply with such limitations or exclusions. Customer may also have other rights that vary by state, country or other 
jurisdiction.  

11. CONFIDENTIALITY  

11.1. "Confidential Information" means: (i) any know-how, trade secrets, and other business or technical information of Seller that is confidential or proprietary or due to its nature or under 
the circumstances of its disclosure the Customer knows or has reason to know should be treated as confidential or proprietary, including but not limited to quotations, drawings, project 
documentation, samples and models.  

11.2. Confidential Information does not include information that: (i) is or becomes generally known to the public through no fault or breach of these Terms by the Customer; (ii) is rightfully 
known by the Customer at the time of disclosure without an obligation of confidentiality; (iii) is independently developed by 
(iv) is rightfully received by the Customer from a third party without restriction on use or disclosure; or (v) is disclosed  

11.3. Customer shall not use Seller's Confidential Information except as necessary to use the Products and will not disclose such Confidential Information to any third party except to 
those of its employees, agents, subcontractors, or representatives who have a bona fide need to know such Confidential Information to enable Customer to use the Products; provided 
that each such employee, agent, subcontractor, and/or representative is/are bound by a written agreement that contains use and nondisclosure restrictions not less stringent than the 

ion from unauthorized use or disclosure, including, but not 
limited to, all steps that it takes to protect its own information of like importance. The foregoing obligations will not restrict the Customer from disclosing Seller's Confidential Information: (i) 
pursuant to the order or requirement of a court, administrative agency, or other governmental body, provided that the Customer gives reasonable notice to Seller to contest such order or 
requirement; (ii) to its legal or financial advisors; and (iii) as required under applicable securities regulations.  

titled to seek equitable relief, including in the form of a restraining 
order, orders for pre-liminary or permanent injunction, specific performance and any other relief that may be available from any court, without the requirement to secure or post any bond, 
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or show actual monetary damages in connection with such relief. These remedies shall not be deemed to be exclusive but in addition to all other remedies available under these Terms, 
at law, or in equity. 

12. INTELLECTUAL PROPERTY  

12.1 Seller reserves the sole and exclusive ownership of the intellectual property rights in the Products (including but not limited to the technology used to manufacture the Products) and 
any improvements thereof regardless of inventorship or authorship. Customer shall not (and shall cause its employees, agents, representatives and customers to not) reverse engineer, 

 

13. FORCE MAJEURE  

13.1. Seller shall not be responsible for any failure or delay in its performance under these Terms due to causes beyond its reasonable control, including, but not limited to, disruptions of 
the public power supply, communications, and transportation infrastructure, govern-mental measures, malware or hacker attacks, fire, extraordinary weather events, epidemics, 
pandemics (or any government restrictions implemented as a result thereof), nuclear and chemical accidents, earthquakes, war, terrorist attacks, labor disputes, strikes, lockouts, 
shortages of or inability to obtain labor, energy, raw materials or sup-plies, or other acts of God.  

14. MISCELLANEOUS 

14.1. If any provision contained in these Terms or any Confirmed Or-der is held by final judgment of a court of competent jurisdiction to be invalid, illegal, or unenforceable, such invalid, 
illegal, or unenforceable provision shall be severed from the remainder of these Terms or such Confirmed Order, and the remainder of these Terms or such Confirmed Order shall be 
enforced. In addition, the invalid, illegal, or unenforceable provision shall be deemed to be automatically modified, and, as so modified, to be included in these Terms, such modification 
being made to the minimum extent necessary to render such provision valid, legal, and enforceable.  

14.2. Seller may assign its rights and/or delegate its liabilities under any Confirmed Order at any time. Customer may not assign its rights or delegate its responsibilities under a 
 

t be construed as a waiver of any other present or future 
breach or breaches by Customer.  

14.4. The parties hereto are independent contractors and nothing in these Terms will be construed as creating a joint venture, partnership, employment, or agency relationship between 
the parties.  

14.5. Notices by a party regarding the exercise of rights and obligations under these Terms must be signed by authorized representatives of such party, and delivered via courier, mail, or 
e- -mail shall only be validly given if receipt thereof is acknowledged in writing by 
the recipient.  

15. ENTIRE AGREEMENT; CONFLICTS. 

15.1. These Terms, including the applicable Confirmed Order, constitute the entire and exclusive agreement of the parties regarding the subject matter hereof and supersede any and all 
prior or contemporaneous agreements, communications, and understandings (both written and oral) regarding such subject matter. In the event of a conflict between the provisions of 
these Terms and the provisions of a Confirmed Order, the provisions of the Confirmed Order will govern and control. Seller may amend or modify these Terms from time to time. Seller 
may, at its sole discretion, provide Customer with written notice of any such changes, revisions, amendments, or modifications, provided, however that any such changes, revisions, 
amendments, or modifications shall become effective without any further action by any party and that they shall not apply to any Confirmed Order prior to the effective date of such 
changes, revisions, amendments, or modifications.  

16. APPLICABLE LAW AND JURISDICTION  

16.1. These Terms and the Confirmed Orders shall be governed by and construed in accordance with the laws of the State of Wisconsin without giving effect to any choice or conflict of 
law provision or rule that would defer to or cause the application of the substantive laws of any jurisdiction other than Wisconsin. The parties hereby expressly exclude the application of 
the 1980 United Nations Convention on Contracts for the International Sale of Goods.  

16.2. Any dispute, controversy, or claim arising out of or relating to these Terms and any Confirmed Order, including but not limited to the execution, performance, or termination thereof 
or to any issue of liability arising out of the performance of these Terms or any Confirmed Order, which the parties have not been able to settle amicably shall be submitted to the 
exclusive jurisdiction of the state or federal courts with jurisdiction in the County of Calumet, Wisconsin, provided that notwithstanding the foregoing, Seller shall be entitled to seek 
specific performance and injunctive relief in any court of competent jurisdiction. Each party hereby waives any and all claims, pleas, or defenses (including without limitation a plea for 
forum non conveniens) that would permit such party to seek the jurisdiction of any courts or arbitration tribunals other than those set forth in the preceding sentence.  

16.3. EACH PARTY HEREBY WAIVES, TO THE FULLEST EXTENT PERMITTED BY APPLICABLE LAW, ANY RIGHT IT MAY HAVE TO A TRIAL BY JURY IN ANY LEGAL 
PROCEEDING DIRECTLY OR IN-DIRECTLY ARISING OUT OF OR RELATING TO THESE TERMS.  



 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.10 

Consideration with possible action on request by Department of Public Works to purchase a used 2020 
John Deere 672G motor grader for the purchase price of $318,600.00, applying four (4) months of rental 
charges at $4,900.00 totaling $19,600.00, lowering the total net purchase price to $299,000.00.  This 
purchase includes the remaining factory warranty and operator training. 

  
BACKGROUND 

Heavy equipment utilized by the Department of Public Works Street Section, specifically motor graders are 
essential for effective winter operations and roadway maintenance. Motor graders play a critical role in snow 
removal, scraping ice pack, and grading and maintaining road shoulders. Their ability to apply adjustable down 
pressure is crucial for removing compacted ice from road surfaces. When used in combination with a wing 
plow to bench and shelf snowbanks, motor graders significantly enhance the City’s ability to combat winter 
weather conditions. These capabilities directly contribute to improved public safety by reducing ice 
accumulation on roadways and providing safer travel conditions for the community.  Motor Grader #846, a 
1995 Champion 720A, has reached its maximum useful service life. 
 
To maintain the desired level of service during the winter season, DPW annually rents additional motor 
graders. Brooks Tractor has offered the City the opportunity to purchase one of the graders currently being 
rented, with 100% of the monthly rental payments applied toward the final purchase price. 

  
RECOMMENDATION 

To purchase a used 2020 John Deere 672G motor grader for the purchase price of $318,600.00, applying 
four (4) months of rental charges at $4,900.00 totaling $19,600.00, lowering the total net purchase price to 
$299,000.00.  This purchase includes the remaining factory warranty and operator training.  

  
FISCAL IMPACT 

Replacement of this motor grader was approved as part of the 2026 budget. 
  
ATTACHMENTS 

1. Used Motor Grader Req. NWW 2-11-26 
2. City of Green Bay Quote 

 



 

 

 

 

TO: Elizabeth Nodlski Spears  

 

FROM: Nathan Wachtendonk   

 

DATE: February 11, 2026 

 

RE:  Used Motor Grader   

 

Background:  

Heavy equipment utilized by the Department of Public Works Street Section, specifically motor graders are 

essential for effective winter operations and roadway maintenance. Motor graders play a critical role in snow 

removal, scraping ice pack, and grading and maintaining road shoulders. Their ability to apply adjustable down 

pressure is crucial for removing compacted ice from road surfaces. When used in combination with a wing plow 

to bench and shelf snowbanks, motor graders significantly enhance the City’s ability to combat winter weather 

conditions. These capabilities directly contribute to improved public safety by reducing ice accumulation on 

roadways and providing safer travel conditions for the community. 

Motor Grader #846, a 1995 Champion 720A, has reached its maximum useful service life. Replacement of this 

motor grader was approved as part of the 2026 budget. 

To maintain the desired level of service during the winter season, DPW annually rents additional motor graders. 

Brooks Tractor has offered the City the opportunity to purchase one of the graders currently being rented, with 

100% of the monthly rental payments applied toward the final purchase price. 

Recommendation: 

 

To purchase a used 2020 John Deere 672G motor grader for the purchase price of $318,600 applying four (4) 

months of rental charges at $4,900 totaling $19,600 lowering the total net purchase price to $299,000. This 

purchase includes the remaining factory warranty and operator training.   

 

Item: Used Motor Grader John Deere 672G 

Cost: $299,000 

Vendor: Brooks Tractor 

Delivery: City is currently in possession  

Account: 427503-55501 













 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.11 

Consideration with possible action on request by Department of Public Works to purchase a 2026 Vactor 
2100i Combination Sewer Vacuum and Jet Sewer Cleaning Truck Body through Sourcewell Contract 
#101221-VTR from MacQueen Equipment, Inc. in the amount of $442,571.44.  

  
BACKGROUND 

The Department of Public Works – Utility Division utilizes Combination Sewer Vacuum and Jet Cleaning 
Trucks to perform critical maintenance and cleaning of the City’s sanitary and storm sewer systems. These 
units operate under an extreme duty cycle, routinely performing high-pressure jetting and vacuuming of 
abrasive materials such as sand, grit, and debris. 
Truck 92, a 2021 Vactor Impact, will soon be reaching the end of its established service life interval and the 
replacement has been approved in the 2026 budget. This unit was originally purchased with a smaller tank 
capacity to access confined or limited-reach areas where larger combination trucks cannot operate 
efficiently. Its functionality has been limited due to the smaller tank size.  DPW will be replacing this unit with 
a larger capacity truck. 
 
DPW will keep Truck 92 in the fleet as a backup and specialty unit. Maintaining 4 – full size vactor trucks and 
a smaller back-up unit will provide improved scheduling flexibility, reduce response times, and allow 
maintenance activities to continue when other units are out of service for repairs. 

  
RECOMMENDATION 

To purchase a 2026 Vactor 2100i Combination Sewer Vacuum and Jet Sewer Cleaning Truck Body through 
Sourcewell Contract #101221-VTR from MacQueen Equipment, Inc. in the amount of $442,571.44. The 
purchase price includes delivery, manufacturer warranty coverage, and operator training. 

  
FISCAL IMPACT 

Replacement has been approved in the 2026 budget. 
  
ATTACHMENTS 

1. Vactor Body Req NWW 2-13-26 
2. Vactor Body Quote 

 



 

 

 

 

TO: Elizabeth Nadolski Spears 

 

FROM: Nathan Wachtendonk 

 

DATE: February 13, 2026 

 

RE: Combination Sewer Vacuum and Jet Cleaning Truck Body  

 

Background: 

The Department of Public Works – Utility Division utilizes Combination Sewer Vacuum and Jet Cleaning 

Trucks to perform critical maintenance and cleaning of the City’s sanitary and storm sewer systems. These units 

operate under an extreme duty cycle, routinely performing high-pressure jetting and vacuuming of abrasive 

materials such as sand, grit, and debris. 

Truck 92, a 2021 Vactor Impact, will soon be reaching the end of its established service life interval and the 

replacement has been approved in the 2026 budget. This unit was originally purchased with a smaller tank 

capacity to access confined or limited-reach areas where larger combination trucks cannot operate efficiently. 

It’s functionality has been limited due to the smaller tank size.  DPW will be replacing this unit with a larger 

capacity truck.   

DPW will keep Truck 92 in the fleet as a backup and specialty unit. Maintaining 4 – full size vactor trucks and a 

smaller back-up unit will provide improved scheduling flexibility, reduce response times, and allow 

maintenance activities to continue when other units are out of service for repairs. 

Recommendation:  

 
To purchase a 2026 Vactor 2100i Combination Sewer Vacuum and Jet Sewer Cleaning Truck Body through Sourcewell 
Contract #101221-VTR from MacQueen Equipment, Inc. in the amount of $442,571.44. The purchase price includes 
delivery, manufacturer warranty coverage, and operator training. 

 

Item: Combination Sewer Vacuum and Jet Cleaning Truck Body 

Cost: $442,571.44 

Vendor: MacQueen Equipment Inc. Sourcewell contract# 101221-VTR 

Account# 428520-55502 

Delivery: East Shop 
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CITY OF GREEN BAY, WI 
Attn: Nathan Wachtendonk 
519 S Oneida St 
Green Bay, WI 54303 
 
2.10.2026 

**VACTOR 2100i QUOTE** 

Per our discussion I have proposed (1) NEW VACTOR 2100i Combo Truck as described below.  Equipment options 
provided based on CITY OF GREEN BAY, WI requirements to be the best option for efficient operations. Pricing 
per Sourcewell Cooperative Purchasing Contract 

Green Bay WI Sourcwell Member # 210291 
Vactor Sourcewell Member #101221-VTR 

NEW VACTOR 2100i COMBINATION JET/VAC TRUCK 

Standard Equipment Includes: 
• 60” Dump Height 
• 80GPM @ 2500PSI Vactor Rodder Pump 
• Flexible Hose Guide, (3) Nozzles w/Carbide 

Inserts and  Storage Rack, 3” Y-Strainer @ 
Water Pump, 1” Water Relief Valve, Hose 
Reel Hydraulic Extend/Retract 

• Suction Tube Storage – 2 pipe 
• Blower Microstraine, Blower Tachometer & 

Hour Meter 
• Intuitouch Electronics Package 
• Aluminum Fenders 
• Mud Flaps 
• Color Coded/Stamped Sealed Electrical 

System 
• Double Acting Hoist Cylinder 
• Ex-Ten Steel Cylindrical Debris Tank 
• Flat Rear Door w/Hydraulic Locks 
• Dual Stainless Steel Float Shut-off System 
• Debris Body Vacuum Relief System 
• Debris Deflector Place 
• Liquid Float Level Indicator 
• Performance Package 
• Mid-Ship High Pressure Coupling 
• Side-Mounted Rodder Pump 
• Chassis Tach/Hour Meter 
• Circuit Breakers 
• LED Clearance/Back Up/Stop/Turn/ Tail 

Lights 
• Electronic Back Up Alarm 
• Emergency Flare Kit 

• Fire Extinguisher – 5lb 
• 3” Y -Strainer @ Pump 
• 1” Rodder Hose 
• 10’ Leader Hose 
• Low Water Alarm and Water Pump Flow 

Indicator 
• Additional Water Tank Sight Gauge 
• Digital Water Pressure Gauge 
• Boom Hose Storage Post 
• Rodder System Accumulator – Jack Hammer 

on/off w/Manual Valve 
• Hose Wind Guide (dual roller) 
• Digital Hose Footage Counter 
• Hydraulic Extending 15”, Rotating Hose 

Reel, 1”x 800’ Capacity 
• Hydraulic Tank Shutoff Valves  
• Water Pump Hour Meter/PTO Hour Meter 
• Camera System – Rear 
• Module Paint – Dupont Imron Elite 
• Hydraulic Oil Tank Alarm 
• Vactor 2100i Body Decal 
• Fixed Rear Door Pipe Rack 
• Handgun Assembly w/35’ x ½” Hose 

w/Quick Disconnects 
• Digital Water Pressure Guage 
• Joystick Boom Control 
• 48w x 22h x 24d Curbside Toolbox 
• Chassis Engine Cooling Package 
• Vactor Manual w/USB Version 
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OPTIONAL Equipment Included in Budget Quote: 

• 12yd3 Debris Body 
• 80GPM @ 2500psi Vactor Jet Rodder Pump 
• Rodder Hose Pinch Roller 
• High Pressure Hose Reel 
• Hose Wind Guide (Dual Roller) – Auto- Non-

Indexing 
• 6” Rear Door Knife Valve w/Camloc, 3:00 

Position 
• 6” Decant System w/Air Actuated Knife 

Valve - Curbside 
• Folding Pipe Rack - Curbside/Streetside – 8” 
• Rear Door Pipe Rack Removed 
• Rear Door Splash Shield 
• Lube Manifold 
• Centrifugal Separators (Cyclones) 
• Hose Reel Blower Engagement 
• Blower High-Temp Safety Shutdown 
• Telescoping Boom, 180Degree Rotation – 

10ft Telescope 
• Rotatable Boom Inlet Hose 
• Wireless Handheld Pendant 
• Wireless Waterproof Rechargable Handheld 

LED Spot Light w/12V Charger 
• Hydro Excavation Kit w/50’ 3000psi 

Retractable Hose, Digging Lance w/Nozzles 
and Rubber Tip Dig Tube 

• 1500GAL Water – Aluminum Tanks 
• Air Purge for Water System 
• 304 Stainless Steel Water Tanks ILO 

Aluminum 
• Digital Water Level Indicator 
• Cold Weather Package/Recirc 
• Digital Debris Level Tied to Vac Relief 
• Front Bumper Mounted Tool Boxes w/LED 

Side Markers 
• Behind Cab Toolbox 16w x 30h x 96d 
• Driver Side Subframe Toolbox 18w x 24h x 

24d 
• Federal Signal 14 Light LED Package – 

Amber/Green Strobes 
• (2) LED Worklight – Self-Leveling Boom 

Mounted 
• (1) 8” Quick Clamp Assembly 
• (1) 8” x 5” Aluminum Vacuum Tube 
• (1) 8” X 7’6” Aluminum Vacuum Tube 
• Addtl In-Cab Wiring Harness for Customer 

Installed Lights 
• 1” x 600’ 2500psi PARKER RODDER HOSE 
• BODY VIBRATOR - ELECTRIC 
• Module Paint Color: L0183EY Silver 

CHASSIS: 
- CUSTOMER SUPPLIED 2026 WESTERN STAR 47X – CUSTOMER TO ORDER/SUPPLY CHASSIS TO 

VACTOR MFG-VACTOR APPROVED CHASSIS SPEC 
 
Pricing Breakdown -  
2026 VACTOR 2100i w/OPTIONS DESCRIBED PER GREEN BAY WI SPEC – FACTORY MOUNT AT 
VACTOR ON CUSTOMER SUPPLIED CHASSIS ……………………………….………….….….…..$430.832.00 
SOURCEWELL DISCOUNT……………………………………………………………….….……….………($12,832.71) 
VACTOR US MATERIALS TARIFF……………………………………………………………………………..$5,000.00  
Non-Contract Additional Options (Rock Mills + Parker Rodder Hose)……………………$19,572.15 
TOTAL COMBINED SOURCEWELL PRICE..………………………………………..$442,571.44 
*Price includes PDI, Freight, Delivery and Training by MacQueen Equipment 
 
 
 
_________________________________________________________                                         ________________________ 

AUTHORIZATION        DATE 
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__________________________________________________________________________________________ 

 

 
 
Terms and Training, Availability, and Warranty: 
Specifications: All specifications are subject to change without notice. Several factors beyond the control of the chassis OEM or Seller may 
result in the substitution of components of equal or greater quality. 
Special Options: Special options are subject to Engineering application approval. 
Chassis Information: Buyer supplied chassis must comply with Vactor Engineering Requirements – Vactor will approve chassis spec prior to 
buyer ordering chassis.  Any changes/alterations needed at time of delivery to Vactor are buyers responsibility and over and above quoted 
price. 
Training: MacQueen Equipment will provide up to 1 Days of operator/maintenance training for city employees upon 
delivery of the unit on-site.  
Warranty: Vactor/TruVac Warranty - 1 Year.  Engine Warranty provided by Engine Manufacturer  
Availability: TBD 
Terms of Sale: Invoice Due 30 Days after delivery. Proposed prices are based on current costs and therefore subject to 
change with written notice to account for changes in pricing beyond the seller’s control.  
Proposal Pricing Expires: 15 Days from Issuance.  ANY PRICE CHANGES (SURCHARGES/TARRIFF/OTHER), BEYOND THE CONTROL OF 
MACQUEEN EQUIPEMENT, WILL BE EXTENDED TO CUSTOMER. 
 
 
______________________________________________________________________________________________________________ 
THANK YOU FOR THE OPPORTUNITY TO QUOTE!         
GRANT WEGNER – Territory Manager   
MacQueen Equipment – WI 
920-327-9777 | grant.wegner@macqueengroup.com 
   



 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.12 

Consideration with possible action on request by Department of Public Works to purchase a 2026 Western 
Star 47X Combination Sewer Vacuum and Jet Sewer Cleaning Truck chassis off Sourcewell Contract 
#032824-DAI from Quality Truck Care Center in the amount of $155,471.00.   

  
BACKGROUND 

The Department of Public Works – Utility Division utilizes Combination Sewer Vacuum and Jet Cleaning 
Trucks to perform critical maintenance and cleaning of the City’s sanitary and storm sewer systems. These 
units operate under an extreme duty cycle, routinely performing high-pressure jetting and vacuuming of 
abrasive materials such as sand, grit, and debris. 
Truck 92, a 2021 Vactor Impact, will soon be reaching the end of its established service life interval and the 
replacement has been approved in the 2026 budget. This unit was originally purchased with a smaller tank 
capacity to access confined or limited-reach areas where larger combination trucks cannot operate 
efficiently. Its functionality has been limited due to the smaller tank size.  DPW will be replacing this unit with 
a larger capacity truck. 
 
DPW will keep Truck 92 in the fleet as a backup and specialty unit. Maintaining 4 – full size vactor trucks and 
a smaller back-up unit will provide improved scheduling flexibility, reduce response times, and allow 
maintenance activities to continue when other units are out of service for repairs. 

  
RECOMMENDATION 

To purchase a 2026 Western Star 47X Combination Sewer Vacuum and Jet Sewer Cleaning Truck chassis 
off Sourcewell Contract #032824-DAI from Quality Truck Care Center in the amount of $155,471.00. The 
purchase price includes delivery, manufacturer warranty coverage, and driver training. 

  
FISCAL IMPACT 

Replacement has been approved in the 2026 budget. 
  
ATTACHMENTS 

1. Vactor Chassis Req NWW 2-13-26 
2. Vactor Chassis Quote 

 



 

 

 

 

TO: Elizabeth Nadolski Spears 

 

FROM: Nathan Wachtendonk 

 

DATE: February 13, 2026 

 

RE: Combination Sewer Vacuum and Jet Cleaning Truck Chassis  

 

Background: 

The Department of Public Works – Utility Division utilizes Combination Sewer Vacuum and Jet Cleaning 

Trucks to perform critical maintenance and cleaning of the City’s sanitary and storm sewer systems. These units 

operate under an extreme duty cycle, routinely performing high-pressure jetting and vacuuming of abrasive 

materials such as sand, grit, and debris. 

Truck 92, a 2021 Vactor Impact, will soon be reaching the end of its established service life interval and the 

replacement has been approved in the 2026 budget. This unit was originally purchased with a smaller tank 

capacity to access confined or limited-reach areas where larger combination trucks cannot operate efficiently. 

It’s functionality has been limited due to the smaller tank size.  DPW will be replacing this unit with a larger 

capacity truck.   

DPW will keep Truck 92 in the fleet as a backup and specialty unit. Maintaining 4 – full size vactor trucks and a 

smaller back-up unit will provide improved scheduling flexibility, reduce response times, and allow 

maintenance activities to continue when other units are out of service for repairs. 

Recommendation:  

 

To purchase a 2026 Western Star 47X Combination Sewer Vacuum and Jet Sewer Cleaning Truck chassis off 

Sourcewell Contract #032824-DAI from Quality Truck Care Center in the amount of $155,471. The purchase 

price includes delivery, manufacturer warranty coverage, and driver training. 

 

Item: Combination Sewer Vacuum and Jet Cleaning Truck Chassis  

Cost: $155,471 

Vendor: Quality Truck Care Center 

Account# 428520-55501 

Delivery: East Shop 
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QUALITY TRUCK CARE CENTER

Q U O T A T I O N

  WESTERN STAR 47X

SET BACK AXLE - TRUCK 7025MM (277 INCH) WHEELBASE

CUM L9 370 HP @ 2100 RPM; 2100 GOV RPM, 1250 LB-FT @
1200 RPM

ALLISON 3000 RDS AUTOMATIC TRANSMISSION WITH PTO
PROVISION

15.0MM X 89.0MM X 315.0MM STEEL FRAME (0.59X3.5X12.4
INCH) 120 KSI

MERITOR RT-46-160P 46,000# R-SERIES TANDEM REAR AXLE
WITH PUMP

1650MM (65 INCH) REAR FRAME OVERHANG

AIRLINER 46,000# REAR SUSPENSION

MERITOR MFS-20-133A 20,000# FL1 71.0 INCH KPI/3.74 INCH
DROP SINGLE FRONT AXLE

20,000# TAPERLEAF FRONT SUSPENSION HENDRICKSON EX13 COMP 13,500# FF1 STEERABLE
INTEGRAL PUSHER AXLE

111.6 INCH BBC CONVENTIONAL ALUMINUM CAB

PER UNIT TOTAL

VEHICLE PRICE TOTAL # OF UNITS (1) $ 152,006 $ 152,006

EXTENDED WARRANTY $ 3,465 $ 3,465

DEALER INSTALLED OPTIONS $ 0 $ 0

CUSTOMER PRICE BEFORE TAX $ 155,471 $ 155,471

  TAXES AND FEES

TAXES AND FEES $ 0 $ 0

OTHER CHARGES $ 0 $ 0

  TRADE-IN

BALANCE DUE (LOCAL CURRENCY) $ 155,471 $ 155,471

COMMENTS:
Projected delivery on ___ / ___ / ___ provided the order is received before ___ / ___ / ___.

APPROVAL:
Please indicate your acceptance of this quotation by signing below:

Customer: X_______________________________________  Date: ___ / ___ / ___.
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QUALITY TRUCK CARE CENTER

  Q U O T A T I O N   D E T A I L S

  EXTENDED WARRANTY

TOWING: 2 YEARS/UNLIMITED MILES/KM EXTENDED TOWING COVERAGE $750
CAP FEX APPLIES

$ 460 $ 460

CUM 2017 L9: HD1 MD DTY 5 YEARS / 100,000 MILES / 161,000 KM EXTENDED
WARRANTY. FEX APPLIES

$ 2,040 $ 2,040

CUM 2017 L9: AT3 MD DTY 5 YEARS / 100,000 MILES / 161,000 KM
AFTERTREATMENT. FEX APPLIES

$ 965 $ 965

Financing that works for you.

See your local dealer for a competitive quote from Daimler Truck Financial, or contact us at
Information@dtfoffers.com.

Daimler Truck Financial offers a variety of finance, lease and insurance solutions to fit your
business needs. For more information about our products and services, visit our website at
www.daimler-truckfinancial.com
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  S P E C I F I C A T I O N   P R O P O S A L
Retail PriceData Code Description

Price Level

PRL-30X 47X/49X PRL-30X (EFF:MY27 ORDERS) STD

Data Version

DRL-022 SPECPRO21 DATA RELEASE VER 022 N/C

Vehicle Configuration

001-470 WESTERN STAR 47X $225,742.00

004-227 2027 MODEL YEAR SPECIFIED STD

002-004 SET BACK AXLE - TRUCK STD

019-004 STRAIGHT TRUCK PROVISION, NON-TOWING STD

003-001 LH PRIMARY STEERING LOCATION STD

General Service

AA1-002 TRUCK CONFIGURATION STD

AA6-002 DOMICILED, USA (EXCLUDING CALIFORNIA AND CARB
OPT-IN STATES)

STD

99D-027 EPA CLEAN IDLE LABEL - (INCLUDES 6X4 INCH LABEL
ON LOWER FORWARD OF DRIVER DOOR)

STD

A85-010 UTILITY/REPAIR/MAINTENANCE SERVICE N/C

A84-1UT UTILITY BUSINESS SEGMENT N/C

AA4-002 LIQUID BULK COMMODITY N/C

AA5-002 TERRAIN/DUTY: 100% (ALL) OF THE TIME, IN TRANSIT, IS
SPENT ON PAVED ROADS

STD

AB1-008 MAXIMUM 8% EXPECTED GRADE STD

AB5-001 SMOOTH CONCRETE OR ASPHALT PAVEMENT - MOST
SEVERE IN-TRANSIT (BETWEEN SITES) ROAD SURFACE

STD

995-1A5 WESTERN STAR VOCATIONAL WARRANTY STD

A66-99D EXPECTED FRONT AXLE(S) LOAD 20000.0 lbs

City of Green Bay - Vactor Spec - CY26

Application Version 12.0.703

Data Version PRL-30X.022

02/05/2026

Page 4 of 25

08:56 AM



Prepared For :
Nathan Wachtendonk

GREEN BAY PUBLIC WORKS DEPT
519 S ONEIDA ST
GREEN BAY, WI 54303
UNITED STATES
Phone :(920) 492-3751

2125 FRENCH ROAD

Prepared by:
Robert Balda

DE PERE, WI 54115
Phone :920-347-2213

QUALITY TRUCK CARE CENTER

Retail PriceData Code Description

A68-99D EXPECTED REAR DRIVE AXLE(S) LOAD 46000.0 lbs

A67-99D EXPECTED PUSHER AXLE(S) LOAD 13000.0 lbs

A63-99D EXPECTED GROSS VEHICLE WEIGHT CAPACITY 79000.0
lbs

Truck Service

AA3-034 SEWER/INDUSTRIAL VACUUM BODY N/C

AF3-1DN VACTOR N/C

Engine

101-3BU CUM L9 370 HP @ 2100 RPM; 2100 GOV RPM, 1250 LB-FT
@ 1200 RPM

($12,155.00)

Electronic Parameters

79A-069 69 MPH ROAD SPEED LIMIT N/C

79B-000 CRUISE CONTROL SPEED LIMIT SAME AS ROAD SPEED
LIMIT

N/C

79K-005 PTO MODE ENGINE RPM LIMIT - 900 RPM N/C

79M-001 PTO ENGINE SPEED CONTROL DEACTIVATED BY
SERVICE BRAKE LIGHTLY APPLIED (STATIONARY
APPLICATIONS)

N/C

79P-002 PTO RPM WITH CRUISE SET SWITCH - 700 RPM N/C

79Q-003 PTO RPM WITH CRUISE RESUME SWITCH - 800 RPM N/C

79S-001 PTO MODE CANCEL VEHICLE SPEED - 5 MPH N/C

79U-007 PTO GOVERNOR RAMP RATE - 250 RPM PER SECOND N/C

79V-001 FUEL DOSING OF AFTERTREATMENT ENABLED IN PTO
MODE-CLEANS HYDROCARBONS AT HIGH
TEMPERATURES ONLY

N/C

79W-025 CRUISE CONTROL BUTTON PTO CONTROL AND ONE
REMOTE PTO SPEED

N/C

79X-001 PTO SPEED 1 SETTING - 700 RPM N/C

80G-002 PTO MINIMUM RPM - 700 N/C

80J-002 REGEN INHIBIT SPEED THRESHOLD - 5 MPH N/C
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QUALITY TRUCK CARE CENTER

Retail PriceData Code Description

80S-014 PTO 1, NO SWITCH, TEM SUPPLIED REQUEST AND
INTERLOCKS, WITH PTO CONNECTIONS, STATIONARY
INTERLOCKS

N/C

80T-014 PTO 2, NO SWITCH, TEM SUPPLIED REQUEST AND
INTERLOCKS, WITH PTO CONNECTIONS, STATIONARY
INTERLOCKS

N/C

80V-001 ENGINE MOUNT PTO, DASH SWTICH ENGAGES PTO
MODE, STATIONARY OPERATION

N/C

Engine Equipment

99C-024 EPA 2010/GHG 2024 CONFIGURATION STD

13E-001 STANDARD OIL PAN N/C

105-001 ENGINE MOUNTED OIL CHECK AND FILL STD

014-116 SIDE OF HOOD AIR INTAKE WITH ENGINE MOUNTED AIR
CLEANER

STD

124-1D7 DR 12V 160 AMP 28-SI QUADRAMOUNT PAD
ALTERNATOR WITH REMOTE BATTERY VOLT SENSE

N/C

292-236 (3) DTNA GENUINE, FLOODED STARTING, MIN 3000CCA,
555RC, THREADED STUD BATTERIES

($490.00)

290-1CD BATTERY BOX WITH ALUMINUM COVER MOUNTED
SHORT SIDE TO RAIL

$346.00

282-003 SINGLE BATTERY BOX FRAME MOUNTED LH SIDE BACK
OF CAB

N/C

291-017 WIRE GROUND RETURN FOR BATTERY CABLES WITH
ADDITIONAL FRAME GROUND RETURN

STD

289-020 UNPOLISHED ALUMINUM WST BATTERY BOX COVER N/C

293-058 NON-ESSENTIAL POSITIVE LOAD DISCONNECT, IN CAB
CONTROL SWITCH MOUNTED OUTBOARD OF DRIVER
SEAT

$265.00

295-029 POSITIVE AND NEGATIVE POSTS FOR JUMPSTART
LOCATED ON FRAME NEXT TO STARTER

$145.00

306-015 PROGRESSIVE LOW VOLTAGE DISCONNECT AT 12.3
VOLTS FOR DESIGNATED CIRCUITS

STD

107-032 CUMMINS TURBOCHARGED 18.7 CFM AIR
COMPRESSOR WITH INTERNAL SAFETY VALVE

N/C

152-041 ELECTRONIC ENGINE INTEGRAL SHUTDOWN
PROTECTION SYSTEM

STD

128-032 C-BRAKE BY JACOBS WITH LOW/OFF/HIGH BRAKING
DASH SWITCH

N/C

City of Green Bay - Vactor Spec - CY26
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QUALITY TRUCK CARE CENTER

Retail PriceData Code Description

016-1C2 RH OUTBOARD UNDER STEP MOUNTED HORIZONTAL
AFTERTREATMENT SYSTEM ASSEMBLY WITH RH B-
PILLAR MOUNTED VERTICAL TAILPIPE

STD

28F-014 ENGINE AFTERTREATMENT DEVICE, AUTOMATIC OVER
THE ROAD REGENERATION AND VIRTUAL
REGENERATION REQUEST SWITCH IN CLUSTER

($5.00)

239-003 90 DEG STACK AND B-PILLAR PIPE WITH MINIMUM
STACK PROTRUSION ABOVE CAB

$50.00

237-1CR RH CURVED VERTICAL TAILPIPE B-PILLAR MOUNTED
ROUTED FROM STEP

STD

23U-002 13 GALLON DIESEL EXHAUST FLUID TANK ($125.00)

23Z-005 UNPOLISHED ALUMINUM WST DIESEL EXHAUST FLUID
TANK COVER

STD

43X-001 LH HEAVY DUTY STANDARD DIESEL EXHAUST FLUID
TANK LOCATION

STD

43Y-001 STANDARD DIESEL EXHAUST FLUID TANK CAP STD

242-001 STAINLESS STEEL AFTERTREATMENT
DEVICE/MUFFLER/TAILPIPE SHIELD

STD

273-059 ELECTRONICALLY CONTROLLED VARIABLE SPEED
VISCOUS FAN DRIVE

$246.00

276-002 AUTOMATIC FAN CONTROL WITH DASH SWITCH AND
INDICATOR LIGHT, NON ENGINE MOUNTED

$20.00

122-1H3 DETROIT FUEL/WATER SEPARATOR WITH WATER IN
FUEL SENSOR

N/C

110-003 CUMMINS SPIN ON FUEL FILTER N/C

118-008 COMBINATION FULL FLOW/BYPASS OIL FILTER N/C

266-107 1400 SQUARE INCH VOCATIONAL RADIATOR STD

103-039 ANTIFREEZE TO -34F, OAT (NITRITE AND SILICATE
FREE) EXTENDED LIFE COOLANT

STD

171-007 GATES BLUE STRIPE COOLANT HOSES OR EQUIVALENT STD

261-001 STANDARD CHARGE AIR COOLER PLUMBING STD

270-016 RADIATOR DRAIN VALVE N/C

173-014 TRAILER HEATER PLUMBING FROM ENGINE TO BACK
OF CAB WITH BALL SHUTOFF VALVES INSIDE RIGHT
HAND RAIL

$274.00
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QUALITY TRUCK CARE CENTER

Retail PriceData Code Description

168-002 LOWER RADIATOR GUARD STD

138-011 PHILLIPS-TEMRO 1000 WATT/115 VOLT BLOCK HEATER $20.00

166-002 PHILLIPS-TEMRO 150 WATT/115 VOLT OIL PREHEATER $31.00

140-053 BLACK PLASTIC ENGINE HEATER RECEPTACLE
MOUNTED UNDER LH DOOR

$69.00

132-004 ELECTRIC GRID AIR INTAKE WARMER N/C

155-055 DELCO 12V 39MT HD/OCP STARTER WITH THERMAL
PROTECTION AND INTEGRATED MAGNETIC SWITCH

N/C

Transmission

342-582 ALLISON 3000 RDS AUTOMATIC TRANSMISSION WITH
PTO PROVISION

($13,885.00)

Transmission Equipment

343-323 ALLISON VOCATIONAL PACKAGE 172 - AVAILABLE ON
3000/4000 PRODUCT FAMILIES WITH VOCATIONAL
MODEL RDS

N/C

84B-012 ALLISON VOCATIONAL RATING FOR ON/OFF HIGHWAY
APPLICATIONS AVAILABLE WITH ALL PRODUCT
FAMILIES

STD

84C-023 PRIMARY MODE GEARS, LOWEST GEAR 1, START GEAR
1, HIGHEST GEAR 6, AVAILABLE FOR 3000/4000
PRODUCT FAMILIES ONLY

STD

84D-023 SECONDARY MODE GEARS, LOWEST GEAR 1, START
GEAR 1, HIGHEST GEAR 6, AVAILABLE FOR 3000/4000
PRODUCT FAMILIES ONLY

STD

84E-000 PRIMARY SHIFT SCHEDULE RECOMMENDED BY DTNA
AND ALLISON, THIS DEFINED BY ENGINE AND
VOCATIONAL USAGE

STD

84F-000 SECONDARY SHIFT SCHEDULE RECOMMENDED BY
DTNA AND ALLISON, THIS DEFINED BY ENGINE AND
VOCATIONAL USAGE

STD

84G-000 PRIMARY SHIFT SPEED RECOMMENDED BY DTNA AND
ALLISON, THIS DEFINED BY ENGINE AND VOCATIONAL
USAGE

STD

84H-000 SECONDARY SHIFT SPEED RECOMMENDED BY DTNA
AND ALLISON, THIS DEFINED BY ENGINE AND
VOCATIONAL USAGE

STD

84N-011 NEUTRAL AT STOP ENABLED $420.00

84M-001 PUMP MODE INPUT ENABLED 3RD/4TH LOCKUP WIRED
ON TCM INPUT AJ/BQ - ALLISON 5TH GEN
TRANSMISSIONS

N/C
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QUALITY TRUCK CARE CENTER

Retail PriceData Code Description

85H-159 MAXIMUM OUTPUT SPEED FOR PTO OPERATION 4000
RPM - ALLISON 5TH GEN TRANSMISSIONS

N/C

353-076 QUICKFIT BODY LIGHTING CONNECTOR AT END OF
FRAME, WITH BLUNTCUTS

$530.00

34C-011 ELECTRONIC TRANSMISSION WIRING TO CUSTOMER
INTERFACE CONNECTOR

$95.00

362-2JV (2) CUSTOMER INSTALLED CHELSEA 281 SERIES PTO'S N/C

363-011 PTO MOUNTING, LH AND RH SIDES OF MAIN
TRANSMISSION

N/C

341-018 MAGNETIC PLUGS, ENGINE DRAIN, TRANSMISSION
DRAIN, AXLE(S) FILL AND DRAIN

STD

345-003 PUSH BUTTON ELECTRONIC SHIFT CONTROL, DASH
MOUNTED

$365.00

370-006 WATER TO OIL TRANSMISSION COOLER STD

346-003 TRANSMISSION OIL CHECK AND FILL WITH
ELECTRONIC OIL LEVEL CHECK

STD

377-800 CUSTOMER FURNISHED AND INSTALLED SPLIT SHAFT
PTO

N/C

376-800 CUSTOMER FURNISHED AND INSTALLED SPLIT SHAFT
PTO CONTROLS

N/C

35T-001 ATF-SYNTHETIC AUTOMATIC TRANSMISSION FLUID STD

Front Axle and Equipment

400-1AC MERITOR MFS-20-133A 20,000# FL1 71.0 INCH KPI/3.74
INCH DROP SINGLE FRONT AXLE

$2,250.00

418-058 CONMET PRESET PLUS PREMIUM ALUMINUM FRONT
HUBS

($620.00)

402-030 MERITOR 16.5X6 Q+ CAST SPIDER CAM FRONT BRAKES,
DOUBLE ANCHOR, FABRICATED SHOES

($278.00)

403-002 NON-ASBESTOS FRONT BRAKE LINING STD

419-023 CONMET CAST IRON FRONT BRAKE DRUMS $336.00

427-001 FRONT BRAKE DUST SHIELDS ($3.00)

409-006 FRONT OIL SEALS STD

408-001 VENTED FRONT HUB CAPS WITH WINDOW, CENTER
AND SIDE PLUGS - OIL

STD

405-002 MERITOR AUTOMATIC FRONT SLACK ADJUSTERS $115.00
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QUALITY TRUCK CARE CENTER

Retail PriceData Code Description

536-104 DUAL POWER STEERING GEARS, BENDIX 16-20K $1,542.00

534-003 4 QUART POWER STEERING RESERVOIR N/C

533-001 OIL/AIR POWER STEERING COOLER N/C

40T-002 CURRENT AVAILABLE SYNTHETIC 75W-90 FRONT AXLE
LUBE

STD

Front Suspension

620-025 20,000# TAPERLEAF FRONT SUSPENSION $748.00

619-005 MAINTENANCE FREE RUBBER BUSHINGS - FRONT
SUSPENSION

STD

410-001 FRONT SHOCK ABSORBERS STD

Rear Axle and Equipment

420-111 MERITOR RT-46-160P 46,000# R-SERIES TANDEM REAR
AXLE WITH PUMP

$3,496.00

450-058 CONMET PRESET PLUS PREMIUM ALUMINUM REAR
HUBS

($1,339.00)

421-563 5.63 REAR AXLE RATIO N/C

424-001 IRON REAR AXLE CARRIER WITH STANDARD AXLE
HOUSING

STD

385-005 JACKSHAFT, TEMPORARY DRIVELINE FOR CUSTOMER
FURNISHED EQUIPMENT, TEMPORARILY INSTALLED
FOR SHIPPING TO CUSTOMER/TEM

$963.00

386-011 SPL170 XL DANA SPICER MAIN DRIVELINE WITH HALF
ROUND YOKES

$933.00

388-012 SPL170 XL DANA SPICER INTERAXLE DRIVELINE WITH
HALF ROUND YOKES

$388.00

452-005 DRIVER CONTROLLED TRACTION DIFFERENTIAL - REAR
MOST TANDEM/TRIDEM REAR AXLE

$733.00

878-021 (1) INTERAXLE LOCK VALVE AND (1) DRIVER
CONTROLLED DIFFERENTIAL LOCK REAR-REAR AXLE
VALVE

N/C

87A-015 INDICATOR LIGHT FOR EACH INTERAXLE LOCKOUT
SWITCH ENGAGE <30MPH;DISENGAGE>50MPH

$23.00

87B-009 INDICATOR LIGHT AND BUZZER FOR EACH
DIFFERENTIAL LOCKOUT SWITCH

N/C

423-019 MERITOR 16.5X8.62 Q+ CAST SPIDER CAM REAR
BRAKES, DOUBLE ANCHOR, FABRICATED SHOES

($725.00)
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QUALITY TRUCK CARE CENTER
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433-002 NON-ASBESTOS REAR BRAKE LINING STD

434-005 BRAKE CAMS AND CHAMBERS ON FORWARD SIDE OF
DRIVE AXLE(S) WITH AUXILIARY SUPPORT BRACKETS

N/C

451-023 CONMET CAST IRON REAR BRAKE DRUMS $723.00

425-002 REAR BRAKE DUST SHIELDS $100.00

440-006 REAR OIL SEALS STD

426-101 WABCO TRISTOP D LONGSTROKE 2-DRIVE AXLE
SPRING PARKING CHAMBERS

($128.00)

428-002 MERITOR AUTOMATIC REAR SLACK ADJUSTERS $248.00

41T-002 CURRENT AVAILABLE SYNTHETIC 75W-90 REAR AXLE
LUBE

STD

42T-001 STANDARD REAR AXLE BREATHER(S) STD

Rear Suspension

622-199 AIRLINER 46,000# REAR SUSPENSION $370.00

621-108 9.5 INCH NOMINAL RIDE HEIGHT (460MM GLOBAL
REFERENCE HEIGHT)

N/C

431-004 WELDED AXLE SEATS SUPPLIED ON REAR AXLE $240.00

624-016 51 INCH AXLE SPACING N/C

888-078 IGNITION CONTROLLED ELECTRIC DUMP SWITCH FOR
AIR SUSPENSION WITH STATE RETENTION AND GAUGE

STD

87D-012 REAR AIR SUSPENSION DUMP VALVE AUTOFILL >5 MPH
WITH INDICATOR LIGHT

STD

910-004 DUAL AIR REAR SUSPENSION LEVELING VALVES $137.00

623-002 TRANSVERSE CONTROL RODS STD

439-005 REAR SHOCK ABSORBERS - TWO AXLES (TANDEM) (AIR
RIDE SUSPENSION)

STD

Pusher / Tag Equipment

035-128 HENDRICKSON EX13 COMP 13,500# AIR LIFT
STEERABLE PUSHER SUSPENSION, FF1 AXLE

$9,060.00

443-126 HENDRICKSON EX13 COMP 13,500# FF1 STEERABLE
INTEGRAL PUSHER AXLE

N/C
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449-060 CONMET PRESET PLUS PREMIUM IRON PUSHER/TAG
HUBS

N/C

874-015 (1) DASH VALVE AND (1) PHYSICAL GAUGE FOR SINGLE
LIFT AXLE

N/C

87F-005 LIFT AXLE WIRING, LIFT IN REVERSE, WITH LAST STATE
RETENTION WITH IGNITION OFF

N/C

896-014 (1)REGULATOR MOUNTED ON CHASSIS FOR SINGLE
LIFT AXLE

N/C

456-1AE HENDRICKSON 15X4 CAM PUSHER/TAG BRAKES,
DOUBLE ANCHOR, FABRICATED SHOES

N/C

457-002 NON-ASBESTOS PUSHER/TAG BRAKE LINING N/C

448-023 CONMET CAST IRON PUSHER/TAG BRAKE DRUMS N/C

429-001 PUSHER/TAG BRAKE DUST SHIELDS N/C

442-016 PUSHER/TAG OIL SEALS N/C

444-001 VENTED PUSHER/TAG HUB CAPS WITH WINDOW,
CENTER AND SIDE PLUGS - OIL

N/C

445-075 HALDEX LONGSTROKE PUSHER/TAG AXLE SERVICE
CHAMBERS

N/C

458-003 HALDEX AUTOMATIC PUSHER/TAG SLACK ADJUSTERS N/C

626-131 HENDRICKSON EX13 COMP 13,500# AIR LIFT
STEERABLE PUSHER SUSPENSION

N/C

627-002 54 INCH AXLE SPACING PUSHER/TAG N/C

Brake System

490-1AV WABCO 6S/6M ABS WITH TRACTION CONTROL WITH
ATC SHUT OFF SWITCH

STD

871-001 REINFORCED NYLON, FABRIC BRAID AND WIRE BRAID
CHASSIS AIR LINES

STD

46E-001 STANDARD AIR MANAGEMENT UNIT STD

432-014 (2) RELAY VALVES; ONE 5-8 PSI FOR TANDEM AXLE AND
ONE 3-4.5 PSI CRACK FOR PUSHER/TAG

N/C

480-040 WABCO SYSTEM SAVER 1200 HEATED AIR DRYER WITH
PRESSURE CONTROL VALVE

STD

483-004 WABCO OIL COALESCING FILTER FOR AIR DRYER STD

479-012 AIR DRYER MOUNTED UNDER HOOD STD
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460-001 STEEL AIR BRAKE RESERVOIRS STD

477-004 PULL CABLES ON ALL AIR RESERVOIR(S) STD

Trailer Connections

919-063 (1) QUICKFIT PROGRAMMABLE SOLENOID W/STATE
RETENTION PLUMBED TO BACK OF CAB

$83.00

310-998 NO TRAILER ELECTRICAL CABLE STD

Wheelbase & Frame

545-702 7025MM (277 INCH) WHEELBASE N/C

546-107 15.0MM X 89.0MM X 315.0MM STEEL FRAME
(0.59X3.5X12.4 INCH) 120 KSI

$3,000.00

552-032 1650MM (65 INCH) REAR FRAME OVERHANG N/C

55W-006 FRAME OVERHANG RANGE: 61 INCH TO 70 INCH N/C

549-033 8 INCH INTEGRAL FRONT FRAME EXTENSION $165.00

AC8-99D CALC'D BACK OF CAB TO REAR SUSP C/L (CA) 211.42 in

AE4-99D CALC'D FRAME LENGTH - OVERALL 394.51 in

ZF1-99D FRAME HEIGHT TOP FRONT UNLADEN 45.26 in

ZF2-99D FRAME HEIGHT TOP FRONT LADEN 41.86 in

ZF3-99D FRAME HEIGHT TOP REAR UNLADEN 41.99 in

ZF4-99D FRAME HEIGHT TOP REAR LADEN 40.52 in

553-001 SQUARE END OF FRAME STD

559-004 HEAVY DUTY DUCTILE IRON ENGINE CROSSMEMBER $822.00

561-001 STANDARD CROSSMEMBER BACK OF TRANSMISSION $250.00

562-001 STANDARD MIDSHIP #1 CROSSMEMBER(S) $95.00

572-001 STANDARD REARMOST CROSSMEMBER $320.00

565-001 STANDARD SUSPENSION CROSSMEMBER N/C
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568-012 CAST ALUMINUM REAR SUSPENSION CROSSMEMBER STD

Chassis Equipment

025-001 UNPOLISHED ALUMINUM WST EQUIPMENT COVERS STD

6CF-207 CHASSIS LAYOUT FOR VACTOR N/C

CHASSIS LAYOUT FOR VACTOR, 2100 COMBO UNIT
VACUUM BODY, CUMMINS L9, WESTERN STAR 47X, SET
BACK FRONT AXLE, 8X4, 277 INCH WHEELBASE (211.4
INCH CA)

556-805 PREP ONLY FOR BUMPER WITH FRONT FRAME
EXTENSION NOTCH

($2,257.00)

586-015 FRONT ANTI-SPRAY CAB MOUNTED MUDFLAPS STD

558-998 NO FRONT TOW HOOKS ($64.00)

574-998 NO LICENSE PLATE MOUNTING ($10.00)

551-034 CLASS 10.9 THREADED METRIC FASTENERS STD

44Z-002 EXTERIOR HARNESSES WRAPPED IN ABRASION TAPE STD

605-1AB D15-16004-000 CENTER PUNCH TO MARK CENTERLINE
OF REAR SUSPENSION ON FRAME WEB

$35.00

924-007 UPFIT ROUTING AND CLIPPING BRACKET, LH, BOC TO
SUSPENSION, UPPER & LOWER SUPPORTS

$21.00

928-007 UPFIT ROUTING AND CLIPPING BRACKET, RH, BOC TO
SUSPENSION, UPPER & LOWER SUPPORTS

$21.00

606-803 UPDATE EXISTING DRILLING PREP FOR CUSTOMER
INSTALLED BODY/EQUIPMENT

$200.00

DRILLING PREP, WST, VACTOR, DRAWING 504400RF,
REV 0, 02/09/2024

Fuel Tanks

204-155 90 GALLON/340 LITER ALUMINUM FUEL TANK - LH $350.00

218-006 25 INCH DIAMETER FUEL TANK(S) STD

215-005 PLAIN ALUMINUM/PAINTED STEEL FUEL/HYDRAULIC
TANK(S) WITH PAINTED BANDS

STD

212-007 FUEL TANK(S) FORWARD STD

664-001 PLAIN STEP FINISH STD
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205-001 FUEL TANK CAP(S) STD

216-020 EQUIFLO INBOARD FUEL SYSTEM STD

20E-004 AUXILIARY FUEL SUPPLY AND RETURN PORTS
LOCATED ON LH FUEL TANK

$25.00

202-016 HIGH TEMPERATURE REINFORCED NYLON FUEL LINE STD

221-008 FUEL COOLER MOUNTED LEFT HAND IN RAIL $275.00

Tires

093-0TB MICHELIN XZY-3 425/65R22.5 20 PLY RADIAL FRONT
TIRES

$2,420.00

094-2DE MICHELIN X MULTI ENERGY D 11R22.5 14 PLY RADIAL
REAR TIRES

$3,480.00

095-1XM MICHELIN X MULTI Z 275/70R22.5 18 PLY RADIAL
PUSHER/TAG TIRES

$2,300.00

Wheels

502-1H5 ALCOA LVL ONE 82462X 22.5X12.25 10-HUB PILOT 4.68
INSET 10-HAND ALUMINUM DISC FRONT WHEELS

$410.00

505-428 ACCURIDE 28828 22.5X8.25 10-HUB PILOT 2-HAND HD
STEEL DISC REAR WHEELS

($1,120.00)

509-428 ACCURIDE 28828 22.5X8.25 10-HUB PILOT 2-HAND HD
STEEL DISC PUSHER/TAG WHEELS

$420.00

524-022 POLISHED DISC SIDE FRONT WHEELS WITH DURA-
BRIGHT FINISH

$170.00

496-011 FRONT WHEEL MOUNTING NUTS STD

497-011 REAR WHEEL MOUNTING NUTS STD

495-011 PUSHER/TAG WHEEL MTG NUTS N/C

498-011 NYLON WHEEL GUARDS FRONT AND REAR ALL
INTERFACES

$68.00

Cab Exterior

829-053 111.6 INCH BBC CONVENTIONAL ALUMINUM CAB STD

82A-028 STAINLESS STEEL CAB ACCENT MOLDING STD

667-001 FRONT FENDERS STD

754-017 BOLT-ON MOLDED FLEXIBLE FENDER EXTENSIONS $115.00
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678-066 INTERIOR GRAB HANDLES WITH ADDED LOWER LH AND
RH A PILLAR GRAB HANDLES AND LH AND RH
EXTERIOR NON-SLIP GRAB HANDLES

STD

65X-010 BRIGHT HOOD MOUNTED AIR INTAKE GRILLE, BLACK
SCREEN, WITH LED ACCENT LIGHTS

STD

640-016 X-SERIES STEEL REINFORCED ALUMINUM CAB STD

644-048 X-SERIES VOCATIONAL HOOD STD

67U-001 HOOD OPENING ASSIST WITH LOCKING STRUT STD

652-016 WESTERN STAR NAMEPLATES STD

727-096 DUAL ROUND AIR HORNS, SINGLE BASE, MOUNTED
UNDER CAB

($135.00)

726-001 SINGLE ELECTRIC HORN STD

575-001 REAR LICENSE PLATE MOUNT END OF FRAME STD

650-008 AIR CAB MOUNTING STD

312-095 DUAL STAGE INTELLIGENT LED HEADLIGHTS WITH
HEATED LENS SYSTEM

STD

302-072 ROOF MOUNTED LED MARKER LIGHTS STD

311-019 HEADLIGHTS ON WITH WIPERS, WITH DAYTIME
RUNNING LIGHTS

$21.00

294-1AU INDIVIDUAL LED STOP/TURN/BACKUP LIGHTS
GROMMET MOUNTED BELOW RAIL

($27.00)

300-043 LED SIDE TURN SIGNAL STD

744-106 C-BAR MIRROR SYSTEM WITH DUAL HEATED MIRRORS
WITH INTEGRAL HEATED CONVEX, DUAL REMOTE,
STAINLESS STEEL BACK COVER, AND BLACK C-BAR

STD

796-001 102 INCH EQUIPMENT WIDTH STD

743-209 LH AND RH CONVEX MIRRORS INTEGRAL WITH
PRIMARY MIRRORS

STD

74A-001 RH DOWN VIEW MIRROR STD

729-001 STANDARD SIDE/REAR REFLECTORS STD

677-098 UNPOLISHED ALUMINUM WST AFTERTREATMENT
SYSTEM COVER

STD
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275-061 PARK BRAKE REMINDER WARNING SYSTEM $3.00

776-998 NO SLEEPER VENT STD

768-064 SINGLE SOLAR TINTED REAR WINDOW, (1) 31 INCH X 20
INCH

STD

663-019 1-PIECE ROPED-IN SOLAR GREEN GLASS WINDSHIELD STD

659-006 8 LITER (2 GAL) WINDSHIELD WASHER RESERVOIR, CAB
MOUNTED, WITH FLUID LEVEL INDICATOR

STD

Cab Interior

055-015 X-SERIES BASE INTERIOR TRIM LEVEL PACKAGE STD

707-1C3 CHARCOAL BLACK VINYL BASE LEVEL INTERIOR STD

70K-016 CARBON WITH BASE BLACK ACCENT STD

772-035 BLACK MATS WITH ADDED FLOOR HEAT AND NOISE
INSULATION

$126.00

785-032 (1) DASH MOUNTED POWER OUTLET AND (1) DUAL USB-
C CHARGING OUTPUT

$35.00

691-001 FORWARD ROOF MOUNTED CONSOLE STD

693-019 LH AND RH DOOR STORAGE POCKETS INTEGRATED
INTO MOLDED DOOR PANELS

STD

741-015 (2) COAT HOOKS ON BACKWALL OF CAB STD

745-998 NO UPPER BUNK STD

738-021 DIGITAL ALARM CLOCK IN DRIVER DISPLAY STD

742-028 THERMOS HOLDER INBOARD OF DRIVER SEAT $3.00

170-045 STANDARD HEATER PLUMBING WITH BALL SHUTOFF
VALVES AT SUPPLY LINES ONLY

$19.00

698-001 RADIATOR MOUNTED AIR CONDITIONER CONDENSER STD

739-034 PREMIUM INSULATION $83.00

324-1B3 STANDARD LED CAB LIGHTING STD

787-004 REMOTE KEYLESS ENTRY AND 2 TRANSMITTERS STD
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657-001 DOOR LOCKS AND IGNITION SWITCH KEYED THE SAME STD

78G-004 KEY QUANTITY OF 4 $18.00

655-028 LH AND RH ELECTRIC DOOR LOCKS WITH AUTO
UNLOCK FEATURE WHEN DOOR IS SET FROM OPEN TO
CLOSED POSITION

STD

64C-003 BLACK DOOR HANDLES STD

740-998 NO MATTRESS STD

756-1J5 BASIC 2.0 HIGH BACK AIR SUSPENSION DRIVER SEAT
WITH 1 CHAMBER AIR LUMBAR, INTEGRATED CUSHION
EXTENSION AND TILT

STD

760-1J5 BASIC 2.0 HIGH BACK AIR SUSPENSION PASSENGER
SEAT WITH 1 CHAMBER AIR LUMBAR, INTEGRATED
CUSHION EXTENSION AND TILT

($210.00)

757-002 BLACK SUSPENSION COVER FOR DRIVER AND
PASSENGER SEATS

$100.00

759-007 DUAL DRIVER SEAT ARMRESTS, NO PASSENGER SEAT
ARMRESTS

STD

758-014 BLACK CORDURA PLUS CLOTH DRIVER SEAT COVER $83.00

761-014 BLACK CORDURA PLUS CLOTH PASSENGER SEAT
COVER

$83.00

763-1AB 3 POINT HIGH VISIBILITY ORANGE ADJUSTABE D-RING
RETRACTOR DRIVER AND FIXED D-RNG RETRACTOR
PASSENGER SEAT BELTS

$17.00

532-002 ADJUSTABLE TILT AND TELESCOPING STEERING
COLUMN

STD

540-044 4-SPOKE 18 INCH (450MM) BLACK STEERING WHEEL
WITH SWITCHES

STD

765-002 DRIVER AND PASSENGER INTERIOR SUN VISORS STD

Instruments & Controls

185-004 STANDARD FOOT PEDAL SYSTEM STD

106-002 ELECTRONIC ACCELERATOR CONTROL STD

87L-001 ENGINE PTO SPEED CONTROL WITH PARK BRAKE
INTERLOCK

N/C

870-001 BLACK GAUGE BEZELS STD
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734-018 STANDARD CENTER INSTRUMENT PANEL STD

840-001 DUAL NEEDLE PRIMARY AND SECONDARY AIR
PRESSURE GAUGE

STD

198-002 INTAKE MOUNTED AIR RESTRICTION INDICATOR WITH
GRADUATIONS

$15.00

721-001 97 DB BACKUP ALARM $34.00

149-015 ELECTRONIC CRUISE CONTROL WITH CONTROLS ON
STEERING WHEEL SPOKES

STD

156-007 KEY OPERATED IGNITION SWITCH AND INTEGRAL
START POSITION; 4 POSITION
OFF/RUN/START/ACCESSORY

STD

157-007 MANUAL REMOTE ENGINE STOP/START WITH PTO RE-
ENGAGE

$81.00

811-044 PREMIUM INSTRUMENT CLUSTER WITH 5.0 INCH TFT
COLOR DISPLAY

STD

81B-003 DIGITAL PANEL LAMP DIMMER SWITCH IN DRIVER
DISPLAY

STD

160-045 HEAVY DUTY ONBOARD DIAGNOSTICS INTERFACE
CONNECTOR WITH DUST CAP LOCATED BELOW LH
DASH

STD

844-001 2 INCH ELECTRIC FUEL GAUGE STD

148-073 ENGINE REMOTE INTERFACE FOR REMOTE THROTTLE $134.00

856-001 ELECTRICAL ENGINE COOLANT TEMPERATURE GAUGE STD

854-998 NO ENGINE OIL TEMPERATURE GAUGE ($36.00)

852-002 ELECTRIC ENGINE OIL PRESSURE GAUGE STD

864-022 DIGITAL TRANSMISSION OIL TEMPERATURE IN DRIVER
DISPLAY

($47.00)

867-004 ELECTRONIC OUTSIDE TEMPERATURE SENSOR
DISPLAY IN DRIVER MESSAGE CENTER

STD

830-017 ENGINE AND TRIP HOUR METERS INTEGRAL WITHIN
DRIVER DISPLAY

STD

372-123 PTO CONTROLS FOR ENHANCED VEHICLE
ELECTRIC/ELECTRONIC ARCHITECTURE

STD

736-998 NO OBSTACLE DETECTION SYSTEM ($4,324.00)

73K-998 NO SIDE OBJECT DETECTION SYSTEM STD
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72J-998 NO DR ASSIST SYSTEM N/C

49B-004 ELECTRONIC STABILITY CONTROL STD

73B-998 NO LANE DEPARTURE WARNING SYSTEM ($1,080.00)

73H-998 NO CAMERA/VIDEO/IMAGING SYSTEM ($420.00)

35M-010 1 QUICKFIT PROGRAMABLE MODULE (QPM/XMC) $780.00

6TS-009 (2) TMC RP1226 ACCESSORY CONNECTORS: (1)
LOCATED BEHIND PASSENGER SIDE REMOVEABLE
DASH PANEL (1) CENTER OF BACKWALL/PASSENGER
SIDE BAGGAGE COMPARTMENT

$45.00

1U1-002 TOP OF DASH RAM MOUNT WITHOUT POWER OR
GROUND, FOR CUSTOMER FURNISHED DEVICE

$60.00

746-143 7" B-PANEL INTERACTIVE TOUCHSCREEN DISPLAY
RADIO W/ USB-C, APPLE CARPLAY, ANDROID AUTO,
BLUETOOTH/AM/FM/SXM/WB, WITH MICROPHONE

STD

747-001 DASH MOUNTED RADIO STD

750-041 STANDARD SPEAKER SYSTEM STD

753-998 NO AM/FM RADIO ANTENNA ($75.00)

748-006 POWER AND GROUND WIRING PROVISION OVERHEAD STD

749-001 ROOF/OVERHEAD CONSOLE CB RADIO PROVISION STD

751-001 SINGLE REMOTE SPEAKER WITH LEAD FOR 2-WAY
RADIO

STD

752-002 CB ANTENNA BRACKET AND LEAD LH MIRROR
MOUNTED, NO ANTENNA

($16.00)

75W-001 HEADLINER MULTI-BAND ANTENNA:
AM/FM/WEATHERBAND, WIFI/BLUETOOTH, GNSS/GPS

$75.00

78C-003 INTEROPERABLE SDAR ANTENNA STD

810-027 ELECTRONIC MPH SPEEDOMETER WITH SECONDARY
KPH SCALE, WITHOUT ODOMETER

STD

812-032 ELECTRONIC 2500 RPM TACHOMETER STD

813-1C8 DETROIT CONNECT PLATFORM HARDWARE STD

8D1-315 5 YEARS DAIMLER CONNECTIVITY BASE PACKAGE
(FEATURES VARY BY MODEL) POWERED BY DETROIT

N/C

City of Green Bay - Vactor Spec - CY26

Application Version 12.0.703

Data Version PRL-30X.022
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Prepared For :
Nathan Wachtendonk

GREEN BAY PUBLIC WORKS DEPT
519 S ONEIDA ST
GREEN BAY, WI 54303
UNITED STATES
Phone :(920) 492-3751

2125 FRENCH ROAD

Prepared by:
Robert Balda

DE PERE, WI 54115
Phone :920-347-2213

QUALITY TRUCK CARE CENTER

Retail PriceData Code Description

CONNECT ON CUMMINS ENGINES

162-002 IGNITION SWITCH CONTROLLED ENGINE STOP STD

81Y-005 PRE-TRIP INSPECTION FEATURE FOR EXTERIOR LAMPS
ONLY

STD

842-006 DIGITAL TURBO AIR PRESSURE IN DRIVER DISPLAY STD

836-015 DIGITAL VOLTAGE DISPLAY INTEGRAL WITH DRIVER
DISPLAY

STD

304-030 ROTARY HEADLAMP SWITCH, MARKER
LIGHTS/HEADLIGHTS SWITCH WITH PULL OUT FOR
OPTIONAL FOG/ROAD LAMPS

N/C

882-009 ONE VALVE PARKING BRAKE SYSTEM WITH WARNING
INDICATOR

STD

299-020 SELF CANCELING TURN SIGNAL SWITCH WITH DIMMER,
HEADLAMP FLASH, WASH/WIPE/INTERMITTENT

STD

4E1-013 PROGRAMMABLE SWITCHES/INDICATORS LOCATED IN
AUXILIARY PANEL

N/C

48H-004 QUICKFIT POWERTRAIN INTERFACE CONNECTOR
UNDER CAB WITH BLUNTCUTS

$130.00

4CG-008 8 EXTRA PROGRAMMABLE SWITCHES/INDICATORS $70.00

$A1A0000ZZ,A1B0000ZZ,A1C0000ZZ,A1D0000ZZ,A1E0000
ZZ,A1F0000ZZ,A1G0000ZZ,A1H0000ZZ

48C-004 QUICKFIT PROGRAMMABLE INTERFACE
CONNECTOR(S) UNDER CAB WITH BLUNTCUTS

$46.00

Design

065-000 PAINT: ONE SOLID COLOR $1,045.00

Color

980-0JK CAB COLOR A: L0183EYD BRIGHT SILVER MET ELITE
EYD

N/C

986-020 BLACK, HIGH SOLIDS POLYURETHANE CHASSIS PAINT STD

966-974 POWDER GRAY (N0020EA) REAR WHEELS/RIMS
(PKGRY21, G, PG1)

$184.00

96E-974 POWDER GRAY (N0020EA) PUSHER/TAG WHEELS/RIMS
(PKGRY21, G, PG1)

$46.00

Certification / Compliance

996-001 U.S. FMVSS CERTIFICATION, EXCEPT SALES CABS AND
GLIDER KITS

STD

Secondary Factory Options

City of Green Bay - Vactor Spec - CY26

Application Version 12.0.703

Data Version PRL-30X.022
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Prepared For :
Nathan Wachtendonk

GREEN BAY PUBLIC WORKS DEPT
519 S ONEIDA ST
GREEN BAY, WI 54303
UNITED STATES
Phone :(920) 492-3751

2125 FRENCH ROAD

Prepared by:
Robert Balda

DE PERE, WI 54115
Phone :920-347-2213

QUALITY TRUCK CARE CENTER

Retail PriceData Code Description

999-047 JACKSHAFT ASSEMBLIES ARE FOR TEMPORARY USE
AND SHOULD ONLY BE USED FOR SHIPPING TO THE
CUSTOMER/BODY BUILDER

N/C

T O T A L   V E H I C L E   S U M M A R Y
Adjusted List Price

$ 229,830.00Adjusted List Price **

ITEMS NOT INCLUDED IN ADJUSTED LIST PRICE
Other Factory Charges

$555.00PMV-024 GHG24 SURCHARGE - CUMMINS

$800.00PCA-005 SOURCEWELL DEALER CHARGE

$4,750.00R27-001 MY27 ESCALATOR

$205.00RAG-020 CUMMINS TARIFF CHARGE - $205

$3,000.00PAT-023 STEEL, ALUMINUM, AND CHINA TARIFF IMPACT FEE 47X/49X

N/CRD1-315 5 YEARS DAIMLER CONNECTIVITY BASE PACKAGE (FEATURES VARY
BY MODEL) POWERED BY DETROIT CONNECT ON CUMMINS ENGINES

($145.00)RD3-998 NO SAFETY EVENT VIEWER

$3,375.00P73-2WS STANDARD DESTINATION CHARGE

Extended Warranty
WAI-47H CUM 2017 L9: HD1 MD DTY 5 YEARS / 100,000 MILES / 161,000 KM EXTENDED

WARRANTY. FEX APPLIES
$2,040.00

WAX-101 CUM 2017 L9: AT3 MD DTY 5 YEARS / 100,000 MILES / 161,000 KM AFTERTREATMENT.
FEX APPLIES

$965.00

WAG-075 TOWING: 2 YEARS/UNLIMITED MILES/KM EXTENDED TOWING COVERAGE $750 CAP
FEX APPLIES

$460.00

1.0000Currency Exchange Rate

$ 3,465.00Total Extended Warranty (local Currency)
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GREEN BAY PUBLIC WORKS DEPT
519 S ONEIDA ST
GREEN BAY, WI 54303
UNITED STATES
Phone :(920) 492-3751
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DE PERE, WI 54115
Phone :920-347-2213

QUALITY TRUCK CARE CENTER

(**) Prices shown do not include taxes, fees, etc… "Net Equipment Selling Price" is located on the Quotation Details Proposal Report.

(***) All cost increases for major components (Engines, Transmissions, Axles, Front and Rear Tires) and government mandated
requirements, tariffs, and raw material surcharges will be passed through and added to factory invoices.

(+) Weights Shown are estimates only.
 If weight is critical, contact Customer Application Engineering.
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GREEN BAY, WI 54303
UNITED STATES
Phone :(920) 492-3751
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DE PERE, WI 54115
Phone :920-347-2213

QUALITY TRUCK CARE CENTER

DIMENSIONS

 VEHICLE SPECIFICATIONS SUMMARY - DIMENSIONS

Model 47X

Wheelbase (545) 7025MM (277 INCH) WHEELBASE

Rear Frame Overhang (552) 1650MM (65 INCH) REAR FRAME OVERHANG

Fifth Wheel (578) NO FIFTH WHEEL

      Mounting Location (577) NO FIFTH WHEEL LOCATION

      Maximum Forward Position (in) 0

      Maximum Rearward Position (in) 0

      Amount of Slide Travel (in) 0

      Slide Increment (in) 0

      Desired Slide Position (in) 0.0

Cab Size (829) 111.6 INCH BBC CONVENTIONAL ALUMINUM CAB

Sleeper (682) NO SLEEPER BOX/SLEEPERCAB

Exhaust System (016) RH OUTBOARD UNDER STEP MOUNTED HORIZONTAL AFTERTREATMENT SYSTEM
ASSEMBLY WITH RH B-PILLAR MOUNTED VERTICAL TAILPIPE

Cab to Body Clearance (in) 3.0
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QUALITY TRUCK CARE CENTER

 TABLE SUMMARY - DIMENSIONS

Performance calculations are estimates only. If performance calculations are critical, please contact Customer Application Engineering.
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Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.13 

Consideration with possible action on request by Department of Public Works to negotiate price and 
purchase the following 2026 budget-approved used vehicles and report back to Improvement & Services 
Committee after purchase: 

• Used mechanic service truck with crane (estimated cost of $95,000.00) 
• Used lowboy/flatbed semi-trailer (estimated cost of $60,000.00) 

  
BACKGROUND 

Funding to purchase these items was allocated through the 2026 City budget process.  Most often, DPW 
equipment is purchased new.  So, there is adequate time to solicit quotes, and wait for manufacture and 
delivery of equipment before the vendor requires payment.  This gives the City plenty of time to progress 
through its standard requisition, purchase order, and approval process.  With used equipment, there is 
typically competition to purchase equipment in real time, which makes the standard City approval process 
unable to keep up.  Because of this, DPW requests that it be authorized to shop for this used equipment, 
negotiate fair pricing, purchase it, and then report back to I&S Committee on the process.  Total purchase 
price of the two items shall not exceed allocated budget funding. 

  
RECOMMENDATION 

DPW respectfully requests that it be allowed to shop, negotiate price, acquire, and report back to I&S 
Committee on purchase of these two (2) used pieces of equipment.  Total purchase price shall not exceed 
approved budget fund allocation. 

  
FISCAL IMPACT 

Funding to purchase these items was allocated through the 2026 City budget process. 
  
ATTACHMENTS 

1. 2026 DPW Equipment Replacement Plan 8-21-25 

 



City of Green Bay - DPW
2026 CAPITAL BUDGET Equipment Expenditures

(Updated: August 21, 2025)

Operations Division - CAPITAL Equipment Account (BOND ISSUE) (427503 55502)
Rank Section New Unit Retired Unit Score Cost Running Total

1 Sanitation Refuse truck, automated side loader (141) Refuse truck, automated 19 $348,000 $348,000
2 Sanitation Refuse truck, automated side loader (134) Refuse truck, automated 18 $348,000 $696,000
3 Street Dump truck with plow & wing, tandem axle (27)Tandem dump truck, plow & wing 19 $305,000 $1,001,000
4 Street Dump truck with plow & wing, tandem axle (22) Tandem dump truck, plow & wing 19 $305,000 $1,306,000
5 Motor Equipment Service truck with crane (pre-owned) (192) Service truck with crane 17 $100,000 $1,406,000
6 Street Anti-icing unit, 1,800 gallon New to fleet N/A $45,000 $1,451,000
7 Street Anti-icing unit, 1,800 gallon New to fleet N/A $45,000 $1,496,000
8 Motor Equipment Pickup (end-of-lease buyout) (207) pickup 15 $12,000 $1,508,000
9 Street Brine machine controller, pumps & pipes Existing equipment N/A $90,000 $1,598,000

10 Street Utility trailer for mower (505) Utility trailer 14 $6,000 $1,604,000
11 Building Grounds Utility trailer for scissors lift New to fleet N/A $5,500 $1,609,500
12 Operations Semi tractor (pre-owned) (14) semi tractor 17 $60,000 $1,669,500
13 Operations Lowboy trailer (pre-owned) (515) Lowboy trailer 16 $60,000 $1,729,500
14 Street Tink clam bucket (x2) New to fleet N/A $48,000 $1,777,500
15 Street Enclosed trailer, work zone equipment New to fleet N/A $6,000 $1,783,500
16 Street Snow pusher/plow, 12-foot New to fleet N/A $16,000 $1,799,500
17 Street Mastic machine, trailer-mounted (616) Trailer mounted mastic machine 13 $110,000 $1,909,500
18 Street Salt/spreader combination unit (S24) 2 in 1 salt/spreader combination unit 14 $95,000 $2,004,500
19 Street Salt/spreader combination unit (S25) 2 in 1 salt/spreader combination unit 14 $95,000 $2,099,500
20 Street Pickup with plow, 4x4 New to fleet N/A $60,000 $2,159,500
21 Sanitation Refuse body, rear load (101) Rear loading refuse truck 14 $125,000 $2,284,500
22 Electrical Aerial bucket truck (172) Aerial bucket truck 13 $235,000 $2,519,500

Sanitary Sewage District - CAPITAL Equipment Account (new) (428520 55502)
Rank Section New Unit Retired Unit Score Cost Running Total

1 Sanitary Sewer Combination jet/vac sewer cleaning truck (92) Vehicle remaining in fleet as back-up unit $630,000 $630,000

Storm Water Utility - CAPITAL Equipment Account (new) (429525 55502)
Rank Section New Unit Retired Unit Score Cost Running Total

1 Storm Water Combination jet/vac sewer cleaning truck (93) Combination jet/vac sewer cleaning truck $583,000 $583,000
2 Storm Water Mechanical street sweeper (741) Mechanical street sweeper $380,500 $963,500
3 Storm Water Mechanical street sweeper (742) Mechanical street sweeper $380,500 $1,344,000
4 Storm Water Regenerative air street sweeper (738) Regenerative air street sweeper $329,600 $1,673,600
5 Storm Water Hybrid SUV (222) Mid-size pickup $37,000 $1,710,600
6 Storm Water Pickup, 4x4 (lease buyout) (L1152) vehicle remaining in fleet $8,000 $1,718,600

Parking Division - CAPITAL RESERVE Account (430505 55140) 
Rank Section Replacement Unit Retired Unit Score Cost Running Total

1 Parking Parking ramp repair N/A $650,000 $650,000
1 Parking Pine Street Ramp elevator equipment (1 elevator) Original elevator equipment (age=49 years) N/A $200,000 $850,000

Parking Division - CAPITAL Equipment/Vehicle Account (431505 55140) 
Rank Section Replacement Unit Retired Unit Score Cost Running Total

1 Parking Toolcat (752) Toolcat 12 $80,000 $80,000
2 Parking Parking Access & Revenue Control System (PARCS) equipment Existing PARCS equipment N/A $650,000 $730,000

Page 1 of 2



Below Equipment Request List for Information Only (Contained in tax-levy operating budget line item accounts)

DPW Lease Vehicle Payments (101503 55121 83096)
Rank Section New Unit Retired Unit Score Cost Running Total

1 Operations Division Lease vehilce payments N/A - $154,600 $154,600

Operations Division - Equipment Replacement Account (101503 55140)
Rank Section Replacement Unit Retired Unit Score Cost Running Total

1 Sanitation Tablet computers (x20) Old tablet computers N/A $9,000 $9,000
2 Street Backpack blowers (x2) Old blowers N/A $475 $9,475
3 Street Handheld blowers (x4) Old blowers N/A $1,060 $10,535
4 Street Chainsaws (x2) Old chainsaws N/A $800 $11,335
5 Street String trimmers (x2) Old trimmers N/A $875 $12,210
6 Street Downtown flags with hardware (x40) Worn/damaged flags and hardware N/A $7,400 $19,610

Operations Division - New Equipment Account (101503 55150)
Rank Section New Unit Retired Unit Score Cost Running Total

1 Street Roll-up work zone signs (x8) N/A N/A $3,200 $3,200
2 Street Tablet computers/data governance (x16) N/A N/A $7,200 $10,400
3 Motor Equipment Floor jack, 10-ton (x2) N/A N/A $3,900 $14,300
4 Buildings & Grounds Security cameras (x8) N/A N/A $12,000 $26,300

Operations Division - Equipment Outlay Account (101503 55501)
Rank Section New Unit Retired Unit Score Cost Running Total

1 Motor Equipment Multi-vehicle diagnostic system N/A N/A $10,100 $10,100
5 Buildings & Grounds Fence upgrade, solid waste bunker N/A N/A $7,000 $17,100

Traffic Division - New Equipment  Account (101504 55150)
Rank Section New Unit Retired Unit Score Cost Running Total

1 Signing & Pavement Marking Heated water power washer N/A N/A $7,200 $7,200
2 Signing & Pavement Marking Pad computer, data governance (x2) N/A N/A $1,400 $8,600
3 Communications Radio tuning device (x2) N/A N/A $7,000 $15,600
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Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.14 

Consideration with possible action on request by Department of Public Works to approve the Plat of Rights-
of-Way for the STH 54 Hobart to Green Bay Project No. 9210-24-20 and authorize the Director to sign the 
Plat. 

  
BACKGROUND 
 

  
RECOMMENDATION 

To Approve. 
  
FISCAL IMPACT 
 

  
ATTACHMENTS 

1. TPP_STH54_92102420_D3_DRAFT 
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PRINT NAME: 
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I, KOLBY F. SCHERTZ PROFESSIONAL LAND SURVEYOR, HEREBY CERTIFY THAT IN FULL
COMPLIANCE WITH THE PROVISION OF SECTION 84.095 OF THE WISCONSIN STATUTES AND
UNDER THE DIRECTION OF THE CITY OF GREEN BAY, I HAVE MAPPED THIS TRANSPORTATION
PROJECT PLAT AND SUCH PLAT CORRECTLY REPRESENTS ALL EXTERIOR BOUNDARIES OF THE
SURVEYED LAND.

KOLBY F. SCHERTZ

THIS PLAT AND RELOCATION ORDER ARE APPROVED FOR
THE CITY OF GREEN BAY.

12/10/2025
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Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.15 

Consideration with possible action on request by Department of Public Works to approve licenses for: 
 
          1.  Sidewalk Builder 
                
               a. Concrete Solutions, Inc. 
               b. Howard Immel, Inc. 
               c. Bay Side Concrete Construction 
               d. J&D Services, LLC 
               e. Martell Construction, Inc. 
               f.  Bath Concrete Flatwork, LLC 
  
          2.  Tree & Brush Trimmer 
 
               a. Wolfrath's Landscaping, LLC 
               b. Best Stump Grinding, LLC 
               c. J&D Services, LLC 
               d. Yesterday's Trees, LLC 
 
          3.  Underground Sprinkler System 
 
               a. Wolfrath's Landscaping, LLC  

  
BACKGROUND 
 

  
RECOMMENDATION 
 

  
FISCAL IMPACT 
 

  
ATTACHMENTS 

None 
 



 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # E.16 

Consideration with possible action on request by Department of Public Works to award the contract 
PAVEMENT 1-26 FOURTH STREET RECONSTRUCTION to David Tenor Corporation in the amount of 
$578,163.32. 

  
BACKGROUND 
 

  
RECOMMENDATION 
 

  
FISCAL IMPACT 
 

  
ATTACHMENTS 

1. QUESTCDN_Project Bid Results_ Pavement 1-26 Fourth Street Reconstruction 

 



Closing Date: Tue, 02/03/2026 09:00 AM CST

Posting Type: Construction Project

Owner: Green Bay WI, City of

Solicitor: Green Bay WI, City of

Owner Name: Green Bay WI, City of

Owner Contact: Chuck Yang

Owner Phone: 920-448-3100

Solicitor Name: Green Bay WI, City of

Contact: Dylan Ferron

Email: dylan.ferron@greenbaywi.gov

Phone: 920-448-3096

Award Date:

Comments:

Award Status: Pending

Letting Bid Tabulation: View on vBid

Company Contact Phone E-mail Amount Awarded Comment

David Tenor Corporation David Tenor 920-360-9246 david.tenor.dtc@gmail.com $ 578,163.32

Advance Construction Inc. Paul Kultgen 920-434-3978 pkultgen@advconst.net $ 614,696.80

Peters Concrete Company Duke Peters 920-494-3700 quote@petersconcrete.com $ 615,898.87

PTS Contractors, Inc Jeannie Petasek 920-468-5217 JPetasek@PTSContractors.net $ 649,589.60

DE GROOT, INC. MARK DE GROOT 920-866-2348 mark@degrootinc.com $ 666,614.13

Jossart Brothers, Inc. Jason Hermsen 920-339-8500 jasonh@jossartbrothers.com $ 668,976.45

Dorner Inc. Tina Aschenbrenner 920-845-2442 tina.asch@dornerinc.com $ 691,002.65

PAVEMENT 1-26 FOURTH STREET RECONSTRUCTION
Quest Number: 10022405

https://qcpi.questcdn.com/vbid/bid_tabulation/10022405




 
Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # F.1 

Report of the 2025 and 2026 Pavement Program Projects. 
  
BACKGROUND 
 

  
RECOMMENDATION 

Informational 
  
FISCAL IMPACT 
 

  
ATTACHMENTS 

1. 2025 and 2026 Pavement Program Projects 

 



Reconstructrion Projects

District Paser
3 Pavement 2-25 E. Mason St (Jaster St. - Bader St.) 6,5,4,3
4 Pavement 1-25 Cass St (Madison St. - Monroe Ave.) 4

Resurfacing Streets

District Paser
2 Moon Valley Drive - Baird Creek Drive to Castle Hill Lane 2
5 Oak Grove Avenue - Crooks Street to Deckner Avenue 3
5 Deschane Place - Deckner Ave to Crooks St 3
5 Berger Street - Deckner Ave to Mills St 3
5 Wegner Street - Ellis Street to Proper Street 3
8 Servais Street - S Fisk St to Briquelet Street 4
8 Briquelet Street -  Biemeret Street to Regal Avenue 4
8 Biemeret Street - South Ridge Road to Oneida Street 3,4
8 Frank Street - Rockdale St to Biemeret St 4

10 Park Street - Bond Street to Richardson Street 3,4
10 Steven Street - Dousman Street to Bond Street 3,4
10 Saratoga Street - Kellogg street to Bond Street 4
11 Pine Terrace - Burns avenue to Western Avenue 3,4
11 Rutgers Street- Wedgewood Dr to Western Ave 3
11 Wedgewood Drive - Rutgers Street to Pine Terrace 3,4
11 Parkwood Drive -Ann Lane to Hazelwood Ln 4
11 Parkwood Court - Parkwood Dr to Termini 4
11 Ann Lane - Parkwood Drive to Hazelwood Drive 4
11 Cameron Street - Beaver Dam Drive to 7th Street 4
11 Crawford street - Beaver Dam Drive to 7th Street 4
11 Downer Street - Beaver Dam Drive to 7th Street 4
12 Cactus Avenue - Western Meadow Drive to Shepherds Path 4
12 Sundance Avenue - Wester Meadow Drive to Shepherds Path 4
12 Summer Place - Sandstone Place to Shepherds Path 4
12 Western Meadow Drive - Sandia Drive to Summer Place 4

Project Description

Project Description

2025 Pavement Program Summary



Mill & Pave Streets

District Paser
1 Shorewood Terrace - Peterson to Davies 4
1 Nautical Avenue - Shorewood to Mariner 4
1 Nautical Court - Shorewood to end Cul-De-Sac 4
1 Mariner Lane - Nautical to Edinburgh 3
2 Kathy Drive - Scottwood to Paula 5
2 Teresa Court - West end Cul-de-Sac to S Robinson 4
2 Wilder Court - Manitowoc to east Cul-de-Sac 4
2 Robinson Avenue - Greenbrier to North end Cul-de-Sac 4
2 N Grandview Rd - Humboldt Road to Railroad Tracks 2

11 Woodcrest Drive - Cormier to Cul-de-Sac to east joint 4
11 Dunbar Lane - Packerland to Belmont 3
12 Milky Way Ct - West end Cul-De-Sac to East end Cul-de-Sac 4
12 Caravan Ct - Lacount to Cul-de-Sac 3
12 Candle Ln - South Point Rd to Candle Way 4
12 Candle Ct - Candle Way to Cul-de-Sac 4
12 Candle Way - Candle Ln to Hazelwood 5
12 Open Gate Trail - Hillcrest to Concrete pavement 5
12 Village Green Court - Open Gate Trail to end Cul-de-Sac 5

Subdivisions

LaFayette Drive Extension
Southwest Woods - Hinkle St Extension
JBS Subdivision and Park

Project Description

2025 Pavement Program Summary



Reconstruction Projects

District Paser
2 Bedford Road  (Whittier Dr. - south termini) 1
2 Grandview Road (Finger Road to north ~900Ft) 8
7 N. Maple  Avenue (Walnut Street to Mather Street) 1,2,3
7 Oxford Avenue/Reed Street 1,4
8 Oak Street Reconstruction  (Howard St. to Railroad Tracks) 1,2
9 Howard Street / Hazel Street 2,1
9 Pavement 1-26 4th St. Reconstruction (Broadway - Maple Avenue) 5,4
9 Arndt Street/Bridge Street Reconstruction 3

12 Westway/Pleasant Lane 1,3

Resurfacing Streets

District Paser
1 Sonata Drive - Lake Largo Road to 200' S/O Greshwin Drive 3,4
2 Amberly Trail- Englewood Drive to Van Beek Road 4
2 Brook Haven Court - Amberly Trail to Cul-de-sac 4
2 Wood Stock Court - Amberly Trail to Cul-de-sac 4
2 Hillsbourough Court - Amberly Trail to Cul-de-Sac 4
2 Woodruff Court - Amberly Trail to Cul-de-sac 4
3 Morning Star Trail - Newberyy avenue to Indian Springs Drive 3
3 Morning Star Court - Indian Springs Drive to Cul-de-sac east 3
3 Indian Springs Drive - Newberyy Avenue to Deerpath Drive 3,4
3 Grouse Court - Ruffed Grouse Street to Dul-de-sac 4
3 Ruffed Court - Ruffed Grouse Street to Cul-se-sac 3
3 Ruffed Grouse- Heather Road to North Termini 4
3 Dewclaw Street - Heather Road to North Termini 4
3 Heather Road - Edgewood Drive to Cul-de-sac West 3,4
3 Hillside Lane - Huth Street to Bader Street 3,4
4 Irene Street - Kimball Street  to Crooks Street 4
5 Skyline Boulevard (ES)- Bretcoe Drive to Jamesford Avenue 3,4
5 Skyline Boulevard (WS) - Oakdale Avenue to Maryland Avenue 4
5 Skyline Boulevard - Newberry Avenue to Oak Dale Avenue 3
5 Bretcoe Drive - Skyline Boulevard (W) to Maryland Avenue 3,4
8 Alvina Street-Shawano Avenue to Minor Court 3
8 Minor Court - Shawano Avenue to Alvina Street 4
8 Raymond Street - Tilkens Street to Hickry Hill Drive 4

Project Description

Project Description

2026 Pavement Program Summary
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Resurfacing Streets (continued)

District Paser
8 Neufeld Street - Shirley Street to Ernst Drive 4
9 14th Avenue - Hickory Hill Drive to W Mason Street 3

10 Bond Street - N Platten Street to Wilson Street 4
11 Rosalie Lane - Langlade Avenue to Biemeret Street 4
11 Western Ave - Taylor St. to Rutger St. 2,3,5

Mill & Pave Streets

District Paser
2 Otter Tail Court east and west 5,3
2 Manitou Avenue - Tobermory to Windland 4
2 Tobermory - Ontario to Welland 4,5
2 Robert Lane - Jauquet to Sitka 3

7,10 Shawano Ave - Oakland to Hudson n/a
12 *Cactus Ct - Sheperds Path to end Cul-De-Sac 4
12 *Mirage Dr - Sandia to Ferndale 4,3
12 *Oasis Dr - Sandia to Ferndale 6
12 West Point Road - Hillcrest to end Cul-De-Sac 2

*These projects are dependent on construction bids and available budget.

Subdivisions

Eaton Heights 3rd Addition
Excalibur 4th Addition
Grandview Business Park
Nicolet Heights
The Pines
Cattail Marsh Neighborhood (Oneida Nation)

Project Description

Project Description

2026 Pavement Program Summary
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Report to the 

Improvement and Service Committee 
of the City of Green Bay 
 
 

100 North Jefferson Street, Green Bay, Wisconsin 54301-5026 
greenbaywi.gov 

 
MEETING DATE   PREPARED BY 

February 25, 2026    
 
  
AGENDA ITEM # F.2 

Director's Report on recent activities of the Public Works Department. 
  
BACKGROUND 
 

  
RECOMMENDATION 
 

  
FISCAL IMPACT 
 

  
ATTACHMENTS 

None 
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